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Appendix J: Key Milestone Plan

This appendix shows system and initiative deployment milestones as well as system migration and termination milestones.
The chart groups systems and initiatives by Business Enterprise Priority (BEP) or by Component.

CHANGES SINCE THE LAST ETP PUBLICATION

A Baseline column, Milestone Status column, and Explanation column have been added to the view of this appendix. The
Baseline column reflects the milestone date published in the 30 September 2005 ETP; the Milestone Status column focuses
on the current six-month period, and indicates if a prior milestone (February 2006 or earlier) was met or not met, whether a
future milestone (through March 20006) is on track, at risk or has slipped. This column also indicates if the milestone has
been deleted. The Explanation column provides the reasons for milestone changes.

NOTE: The Finish column will reflect either the baseline milestone date or the “updated” milestone date if the milestone
has not been met, slipped or been deleted.

EXAMPLE

The following is a view of the data fields included in Appendix J.

ID |Name Finish Sept 2005 Milestone Explanation
Finish Date Status
(Baseline) [2006 [2007 [2008
Qu3[Qtra[Qri[Qu2[Qu3[Qu4|Qui[Qtr2[Qr3[Qu4 Q]

1 Federal IAE TBD 3/2007 I
2 CCR 3/2007 3/2007 =d
15 EPLS 3/2006 3/2006 —
24 eSRS TBD 4/2006 -
38 FBO 3/2006 3/2006 —
48 FedReg 9/2007 3/2007 - Tl
57 FedTeDS 9/2007 12/2005 “Baseline” I Tl
58 Key Milestones: 9/2007 12/2005 milestone date I T
59 FOC 3/2003 3/2003 1 - Met
60 FedTeDS Coop Site 12/2005 6 - Deletec This is not a functional or [#]

program milestone; no
61 Finalize FAR Changes 9/2007 10/2005 5 - Slippec n By 9/2007
62 Continue sustainment and 1/2005 6 - Deletec This is not a functional or |

enhancement of additional program milestone; no Updated
63 Implement a continuity of operations 1/2005 6 - Deletec Duplicate of FedTeDS Coop Site | milestone date
(COOP) site milestone.

64 FPDS-NG 9/2007 3/2007 I 1l
65 Key Milestones: 9/2007 3/2007 S L ]
66 Finalize FAR changes 9/2007 9/2005 2 - Not Me' ' OMB going through FAR Council | [ By 9/2007

process. Need justification for

milestone slippage to TBD.
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ID Name Finish Sept 2005 | Milestone Status Explanation
Finish Date
(Baseline) 2005 [2006 [2007 [2008 [2009 [2010 [2011
1 Personnel Visibility TBD
2 AHLTA Armed Forces Healthcare Longitudinal Technology Application 9/2011 9/2011 \\)
3 Key Milestones: 9/2011 9/2011 \\)
4 Subsume some CHCS ambulatory encounter documentation; Consult 12/2006 12/2006 This milestone was renamed from "continue to <> 12/2006
Tracking; Alerts and Reminders; and Role Based Security into AHLTA subsume CHCS ambulatory encounter
documentation; Consult Tracking; Alerts and
Reminders; and Role Base Security into CHCS Il by
12/2006".
5 Begin to subsume SRTS1 Spectacle Request Transmission Capabilities 6/2007 6/2007 This milestone was renamed from "Continue to <> 6/2007
into AHLTA subsume SRTS | Spectacle Request Transmission
System | Capabilities into CHCS Il by 6/2007".
6 Continue migration from CIW to AHLTA 1/2005 5/2005 1- Met The finish date of this task was changed from /2005
5/2005. The migration of CIW data was completed in e
January 2005 and CIW was terminated.
7 Award AHLTA Block 3, Release 1 Pharmacy Services Capabilities 1/2005 1/2005 1- Met 1/2005
Contract
8 Award AHLTA Block 3, Release 2 Laboratory Services Capabilities 6/2007 6/2007 <> 6/2007
Contract
9 Deploy integrated dental documentation and practice guideline capabilities 3/2007 3/2007 This is a new milestone. <> 3/2007
10 Deploy a capability that allows real-time encounter documentation and 12/2005 12/2005 1 - Met <> 12/2005
enables retrieval of an electronic full medical record at the point of care
11 Increase CHCS I system availability to 99.25% for those sites that are 9/2006 6 - Deleted Deleted because it is a metric not a milestone.
operational Included in the 30 Sep ETP in error.
12 Update Military Personnel and Pay Business Standards to reflect most 12/2005 1- Met ‘ 12/2005
current law and policy changes
13 Increment: Block | 3/2007 12/2006 7%)
14 Complete AHLTA Block 2 DT&E 6 - Deleted This milestone is in the wrong place. An identical
milestone appears under Block II.
15 Complete Block 1 Worldwide Implementation of AHLTA to 51 Sites 2/2006 3/2006 1 - Met <> 2/2006
16 Release AHLTA Block 1 to Theater Medical Information Program 9/2006 9/2006 <> 9/2006
17 Milestone C 1/2003 1/2003 1- Met
18 10C 9/2004 9/2004 1- Met 2004
19 Initial Full Deployment Decision Review (FDDR) 11/2003 11/2003 1- Met
20 FOC 12/2006 12/2006 <> 12/2006
21 Complete AHLTA Block 1 Worldwide Implementation of 89 planned 12/2006 This milestone is a new milestone. It combines the ‘ 12/2006
sites milestones "Complete Block 1 Worldwide
implementation of CHCS Il to additional 32 Sites"
and "complete Block 1 Worldwide implementation of
CHCS Il to additional 49 Sites" providing a single
milestone..
22 Complete Block 1 Worldwide Implementation of CHCS I to additional 9/2006 6 - Deleted This milestone was incorporated into milestone
32 Sites "Complete AHLTA Block 1 Worldwide
Implementation of 89 planned sites."
23 Complete Block 1 Worldwide Implementation of CHCS Il to additional 3/2007 6 - Deleted This milestone was incorporated into milestone
49 Sites. "Complete AHLTA Block 1 Worldwide
Implementation of 89 planned sites."
24 Increment: Block Il 3/2008 3/2008 Q
25 Milestone B 1/2003 1/2003 1- Met
26 Initial Full Deployment Decision Review (FDDR) 5/2005 5/2005 1- Met <> 5/2005
27 Complete AHLTA Block 2 DT&E 6/2006 ‘ 6/2006
28 FOC 3/2008 3/2008 > 312008
29 Increment: Block 11l 9/2011 9/2011 O
30 Milestone A 1/2003 1/2003 1- Met
31 Milestone B 8/2006 3/2006 5 - Slipped Additional concept refinement and technology <> ’ 8/2006

definition required. Schedule is within approved APB
Objective (3/2006) -Threshold (9/2006) for this
Milestone. Not anticipated to impact follow-on
Milestones.
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ID Name Finish Sept 2005 | Milestone Status Explanation
Finish Date
(Baseline) 2005 [2006 [2007 [2008 [2009 [2010 [2011
32 Milestone C 9/2007 9/2007 <> 9/2007
33 Initial Full Deployment Decision Review (FDDR) 3/2008 3/2008 <> 3/2008
34 FDDR, Release 2 3/2008 3/2008 <> 3/2008
35 FDDR, Release 3 12/2008 12/2008 <> 12/2008
36 FDDR, Release 4 9/2009 9/2009 <> 912009
37 FOC 9/2011 9/2011 <>
38 Legacy Systems migrating to AHLTA 9/2011 9/2011 \\)
39 CHCS 9/2011 9/2011 <>
40 Cls 9/2011 9/2011 <>
41 Clw 5/2005 5/2005 1- Met <> 5/2005
42 PHCA 3/2005 3/2005 1- Met <> 3/2005
43 SRTS | 6/2007 6 - Deleted No longer tracked as a DoD system
44 DCPDS Defense Civilian Personnel Data System TBD 9/2006
45 Key Milestones: TBD 9/2006
46 Initial Policy 9/1993 9/1993 1 - Met
47 Milestone A 9/1997 9/1997 1-Met
48 Plan Organizational & Role Change 9/1994 9/1997 1- Met
49 Revise Policy 9/1998 9/1998 1- Met
50 Detailed design of processes, testing and integrating those processes. 6/1999 6/1999 1- Met
51 Milestone B 9/1999 9/1999 1- Met
52 10C (for Process) 10/1999 10/1999 1- Met
53 [e]e} 11/1999 10/1999 1- Met
54 Milestone C 3/2002 3/2002 1- Met
55 FOC 9/2002 9/2002 1-Met
56 Final Policy Implemented 9/2002 9/2002 1- Met
57 Execute Organizational and Role Change 9/1995 9/2002 1- Met
58 Train Personnel 9/2002 9/2002 1- Met
59 FOC (for Process) 9/2002 9/2002 1- Met
60 Certify Compliance to Policy 9/2002 9/2004 1- Met
61 Identify functional requirements for an integrated staffing solution to 9/2007 9/2006 Changed the milestone to be consistent with current <> 9/2007
enhance staffing and recruitment functionality and integration with e-Gov DCPDS Project Plans; Milestone objective was e
Recruitment One-Stop. baseline from Summer 2005 inputs. On Schedule.
62 Initiate the study for an integrated DoD civilian HR/payroll providing a 9/2006 9/2006  3-OnTrack  This milestone was not scheduled to begin until Mar <> 9/2006
baseline economic case for development and implementation. 06 and the completion date is yet to be determined.
So rather than to report a TBD, the decision was
made to change the language of the Milestone to
indicate the initiation of this activity.
63 Identify goals and develop an implementation strategy for integrating 9/2008 3/2006 5 - Slipped This milestone was not scheduled to begin until Mar < ’ 9/2008
modules supporting functionality currently provided by stand-alone 06 with an estimated completion date of 9/2008. S
applications Since this activity has already begun, a decision was
made to change the milestone date from the initiation
date to reflect the expected finish date
64 Identify goals and develop implementation strategy for integrating civilian 3/2006 6 - Deleted This activity has been subsumed by milestone
payroll functionality into the enterprise human resources system "Initiate a study to identify the technical and
functional requirements, operating environment, ..."
which is broader in scope but includes the scope of
the deleted milestone.
65 Implement DCPDS enterprise-wide tools for use in advanced reporting and 9/2006 ‘ 9/2006
data warehousing capability
66 Deploy a civilian personnel data warehouse to facilitate data sharing 5/2005 5/2005 1- Met <> 5/2005
67 Retire the legacy civilian corporate database 2/2006 1- Met ‘; 2/2006
68 Complete the information assurance reaccredidation of DCPDS 2/2006 1- Met ‘; 2/2006
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ID Name Finish Sept 2005 | Milestone Status Explanation
Finish Date
(Baseline) 2005 [2006 [2007 [2008 [2009 [2010 [2011
69 Develop a data warehouse capability with enhanced corporate reporting 2/2006 3/2006 1- Met <>2/2005
functionality to provide DoD Enterprise-wide data to support senior leaders
and managers
70 Initiate a study to identify the technical and functional requirements, TBD
operating environment, resources, organizational restructuring, timeline,
and cost savings for the integration of the civilian HR enterprise system
(DCPDS) with payroll functionality.
71 Legacy Systems migrating to DCPDS: 9/1999
72 APCAPS 9/1993 1- Met
73 COEMIS 9/1993 1-Met
74 C-PAS 9/1999 1- Met
75 FIPS 9/1999 1- Met
76 MANUAL 9/1993 1- Met
7 MOMS 9/1999 1- Met
78 NACMIS 9/1993 1-Met
79 NSA 6 - Deleted No longer tracked as a DoD system.
80 PDS-C 9/1993 1- Met
81 SCIPMIS 9/1993 1- Met
82 DIMHRS Defense Integrated Military Human Resources System *Note: The TBD 7/2008
DIMHRS program is being re-baselined and as a result the dates may change. e e
Any changes will be incorporated in the next version of the ETP.
83 Key Milestones: TBD 7/2008
84 Initial Policy 7/1997 1/1997 1- Met Corrected erroneous baseline date.
85 Process Design Test & Integration 5/2002 5/2002 1 - Met
86 Certify Compliance to Policy 4/2003 4/2003 1- Met
87 Milestone O 2/1998 2/1998 1- Met The old Milestone 0 and Milestone 1 were defined as
concept exploration and component advanced
development - these were presystems acquisition.
Both of these are now considered Milestone A,
Concept and Technology Development.
88 Milestone A 10/2000 6/2004 1- Met Corrected erroneous baseline date.
89 Milestone B 4/2003 3/2005 1- Met Administrative correction. <>
90 Milestone C 12/2007 1/2006 Revised based on DIMHRS assessment to the <\/ 12/2007
DBSMC.
91 Continue systems development in preparation of subsuming the personnel 3/2006 6 - Deleted This is ongoing effort.
and pay functionality from 120 legacy systems
92 [o]e} TBD 3/2007 5 - Slipped Revised based on DIMHRS assessment to the <>
DBSMC.
93 Army DIMHRS Assessment 11/2005 1 - Met Assessment Requested by DBSMC between ETP ‘ £1/2005
versions.
94 DEPSECDF/DBSMC DIMHRS Decision 12/2005 1 - Met Assessment Requested by DBSMC between ETP ‘ 12/2005
versions.
95 ARMY IOC TBD 712007 5 - Slipped Army is conducting service assessment by March <§
2006. Finish date will be TBD until assessment is
complete.
96 Air Force DIMHRS Assessment 2/2006 1 - Met Directed by DBSMC. ‘; 2/2006
97 Air Force Deployment TBD 712007 5 - Slipped Determined once Air Force assessment is complete. <>
98 Navy/Marine Corps DIMHRS Assessment 4/2006 Directed by DBSMC. ‘ 4/2006
99 Navy/Marine Corps Deployment TBD 12/2007 5 - Slipped Determined once Navy assessment is complete. <>
100 FOC TBD 7/2008 5 - Slipped Will be determined once all Service assessments are <§
complete.
101 Establish DIMHRS O-8 Steering Committee 2/2006 1 - Met Directed by DBSMC. ‘; 2/2006
102 Develop a single Systems Integration Test (SIT) to start the process of 9/2006 9/2006

testing the single deployable release of an integrated military personnel
and pay capability.

<> 912006
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ID Name Finish Sept 2005 | Milestone Status Explanation
Finish Date

(Baseline) 2005 [2006 [2007 [2008 [2009 [2010 [2011

103 Legacy Systems migrating to DIMHRS TBD 5/2007 *Note: The DIMHRS program is being
re-baselined and Dates for I0C, Service
deployment and FOC for DIMHRS will be
determined by the DBSAE. The termination date
of systems being migrated to DIMHRS will also
be revalidated by the DBSAE.

104 AGRMIS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

105 AGRMIS-INTERFACE TBD 10/2006 5 - Slipped See DIMHRS legacy note above* <§

106 AMIS 1/2007 6 - Deleted No longer tracked as a DoD system

107 AMIS (J011) 1/2007 6 - Deleted No longer tracked as a DoD system

108 AORS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

109 APAS-E TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

OO0

110 ARACMIS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*
111 ASK TBD 10/2006 5 - Slipped See DIMHRS legacy note above*
112 CAR 10/2006 6 - Deleted No longer tracked as a DoD system

113 COMM-CD 10/2006 6 - Deleted No longer tracked as a DoD system

114 DAMIS-FS TBD 10/2006 5 - Slipped See DIMHRS legacy note above* <§

115 DAMIS-HQ TBD 10/2006 5 - Slipped See DIMHRS legacy note above* <§

116 DCIPS TBD 5/2007 5 - Slipped See DIMHRS legacy note above* <>

117 DJMS-AC TBD 5/2007 5 - Slipped See DIMHRS legacy note above* <§

118 DJMS-RC TBD 5/2007 5 - Slipped See DIMHRS legacy note above* <§

119 DMO TBD 5/2007 5 - Slipped See DIMHRS legacy note above* <§

120 EBM 10/2006 6 - Deleted See DIMHRS legacy note above*
121 EDAS 78D 1012006 5-Slipped  See DIMHRS legacy note above® SO T SIS AR SR AR
122 EDMIS TBD 5/2007 5 - Slipped See DIMHRS legacy note above*
— e 55— Do No longer tracked as a DoD system

124 eMILPO TBD 10/2006 5 - Slipped See DIMHRS legacy note above* <§

125 EPM TBD 10/2006 5 - Slipped See DIMHRS legacy note above* <§

126 ERS TBD 10/2006 5 - Slipped See DIMHRS legacy note above* <§

127 FCP 5/2007 6 - Deleted Program cancelled before system was fielded.

128 ICDT TBD 10/2006 5 - Slipped See DIMHRS legacy note above* <>

129 IMAPMIS TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

130 IMPS TBD 1/2007 5 - Slipped See DIMHRS legacy note above* <§

131 INPROC/OUTPROC TBD 10/2006  5-Slipped  See DIMHRS legacy note above* QT T N SRS RN I
132 ITAPDB TBD 10/2006 5 - Slipped See DIMHRS legacy note above* <§
133 IWS-2XC TBD 10/2006 5 - Slipped See DIMHRS legacy note above* <>
134 IWS-ACT 10/2006 6 - Deleted No longer tracked as a DoD system

135 IWS-AFS TBD 10/2006 5 - Slipped See DIMHRS legacy note above* <§
136 IWS-AGR/Calvin TBD 10/2006  5-Slipped  See DIMHRS legacy note above* R T N TS RN IR
137 IWS-CEP TBD 10/2006 5 - Slipped See DIMHRS legacy note above* <§
138 IWS-CFP TBD 10/2006 5 - Slipped See DIMHRS legacy note above* <>

139 IWS-COM 10/2006 6 - Deleted No longer tracked as a DoD system

140 IWS-EBS TBD 10/2006 5 - Slipped See DIMHRS legacy note above* <§
141 IWS-INT TBD 10/2006 5 - Slipped See DIMHRS legacy note above* <§
142 IWS-PIC 10/2006 6 - Deleted No longer tracked as a DoD system

143 IWS-PNS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

144 IWS-RCCS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*

OOLOL00

145 IWS-SMS TBD 10/2006 5 - Slipped See DIMHRS legacy note above*
146 IWS-SMS-Cases TBD 10/2006 5 - Slipped See DIMHRS legacy note above*
147 IWS-SMSV-PERMS-| TBD 10/2006 5 - Slipped See DIMHRS legacy note above*
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ID Name

Finish

Sept 2005
Finish Date
(Baseline)

Milestone Status

Explanation

2005

[2006

[2007 [2008 [2009 [2010 [2011

148 IWS-SMSV-ROTCAM

149 IWS-SMSV-SGLI

150 IWS-SMSV-SPA

151 IWS-SMSV-STS

152 IWS-SMSV-TTADS

153 IWS-SOQ

154 IWS-SPS

155 IWS-TAM

156 JUSTIS

157 KEYSTONE-KEYVIEW-CS

158 KEYSTONE-RETAIN-CS

159 MBIS

160 MCTFS-P

161 MCTFS-P

162 MGIB

163 MiLPDS

164 MOBLAS

165 MOBPERS

166 MYPAY

167 NES

168 NMPDS

169 NMPDS-AMSAS

170 NMPDS-DMRS

171 NMPDS-EAIS

172 NMPDS-EDPROJ Il

173 NMPDS-EDVR

174 NMPDS-EPRES

175 NMPDS-FSSS

176 NMPDS-JASS

177 NMPDS-LOOMIS

178 NMPDS-NAVACTSTAT

179 NMPDS-NMPE

180 NMPDS-OAIS Il

181 NMPDS-ODIS

182 NMPDS-ODMS

183 NMPDS-OISS

184 NMPDS-ORGSUPP

185 NMPDS-TADTRACK

186 NMPDS-TASM

187 NROWS

188 NSIPS

189 oDs

190 OLDS

191 OOR

192 OPINS

193 PC-llI

194 PDCAPS

195 PEPDUS 3

TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD

TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD

10/2006
10/2006
10/2006
10/2006
10/2006
10/2006
10/2006
10/2006
10/2006
10/2006
10/2006
10/2006
5/2007
5/2007
10/2006
1/2007
10/2006
10/2006
5/2007
5/2007
5/2007
5/2007
5/2007
5/2007
5/2007
5/2007
5/2007
5/2007
5/2007
5/2007
5/2007
5/2007
5/2007
5/2007
5/2007
5/2007
5/2007
5/2007
5/2007
5/2007
5/2007
10/2006
5/2007
10/2006
5/2007
1/2007
10/2006
10/2006

5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
6 - Deleted
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped
5 - Slipped

See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
No longer tracked as a DoD system
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
See DIMHRS legacy note above*
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OO0

50

OO0
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OO0
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ID Name Finish S_e_pt 2005 | Milestone Status Explanation
F(Igfshelamaée 2005 [2006 [2007 [2008 [2009 [2010 [2011

196 PERSLOC TBD 10/2006  5-Slipped  See DIMHRS legacy note above* O T R R U
197 PERSTEMPO 10/2006 6 - Deleted No longer tracked as a DoD system

198 PIM TBD 10/2006 5 - Slipped See DIMHRS legacy note above* <>
199 PRMS TBD 10/2006  5-Slipped  See DIMHRS legacy note above* YO VT T N S A
200 QMP-CS TBD 10/2006 5 - Slipped See DIMHRS legacy note above* <§
201 RDMS TBD 10/2006  5-Slipped  See DIMHRS legacy note above* QT T N S SN I
202 RDMS- Suite TBD 10/2006 5 - Slipped See DIMHRS legacy note above* <§
203 RECBASS-R TBD 10/2006 5 - Slipped See DIMHRS legacy note above* <>‘HHM""Hm”""Hm”""Hm”""Hm”""Hm”Hmmm”m”
204 RHS TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

205 RIS 10/2006 6 - Deleted No longer tracked as a DoD system
206 RLAS TBD 10/2006  5-Slipped  See DIMHRS legacy note above* RO T N S SR I
207 ROAMS TBD 10/2006 5 - Slipped See DIMHRS legacy note above* <§
208 RPAM TBD 10/2006 5 - Slipped See DIMHRS legacy note above* <>
209 RPAS TBD 10/2006  5-Slipped  See DIMHRS legacy note above* L T O S AR AN
210 RRS TBD 10/2006 5 - Slipped See DIMHRS legacy note above* <§
211 RSAS/RCCPDS TBD 10/2006  5-Slipped  See DIMHRS legacy note above* RO T N S S I
212 RSDQ TBD 10/2006 5 - Slipped See DIMHRS legacy note above* <§
213 RVPS TBD 10/2006 5 - Slipped See DIMHRS legacy note above* <>
214 SAM 5/2007 6 - Deleted No longer tracked as a DoD system

215 SEPM TBD 10/2006 5 - Slipped See DIMHRS legacy note above* <§
216 SIDPERS-ARNG TBD 10/2006 5 - Slipped See DIMHRS legacy note above* <>
217 SLO TBD 10/2006 5 - Slipped See DIMHRS legacy note above* <§
218 SMS TBD 10/2006 5 - Slipped See DIMHRS legacy note above* <>
219 SRB 10/2006 6 - Deleted No longer tracked as a DoD system

220 SRT 10/2006 6 - Deleted No longer tracked as a DoD system

291 TAPDB-AE TBD 10/2006  5-Slipped  See DIMHRS legacy note above* RO T N S NN I
222 TAPDB-AO TBD 10/2006 5 - Slipped See DIMHRS legacy note above* <§
223 TAPDB-ARNG TBD 10/2006  5-Slipped  See DIMHRS legacy note above* RO T N S RN I
224 TAPDBR TBD 10/2006  5-Slipped  See DIMHRS legacy note above* L T O R A A
225 TDRL (AR) 10/2006 6 - Deleted No longer tracked as a DoD system

226 TMTS 1/2007 6 - Deleted No longer tracked as a DoD system

227 TOPMIS TBD 10/2006 5 - Slipped See DIMHRS legacy note above* <§
228 TOPMIS Il TBD 10/2006 5 - Slipped See DIMHRS legacy note above* <>‘HHM""Hm”""Hm”""Hm”""Hm”""Hm”HHHHHHHHH
229 TOPTUS TBD 10/2006  5-Slipped  See DIMHRS legacy note above* L T O S S A
230 TPS TBD 10/2006 5 - Slipped See DIMHRS legacy note above* <§
231 TRANSPROC 10/2006 6 - Deleted No longer tracked as a DoD system

232 UD/MIPS TBD 5/2007 5 - Slipped See DIMHRS legacy note above* <§
233 uiC TBD 5/2007 5 - Slipped See DIMHRS legacy note above*

234 UMIDS TBD 5/2007 5 - Slipped See DIMHRS legacy note above*
235 TED 102006 5-Sipped  See DIMHRS legacy note bove’ S S PSR I
236 UPDB-Assignments 10/2006 6 - Deleted No longer tracked as a DoD system

237 UPDB-CPAS 10/2006 6 - Deleted No longer tracked as a DoD system

238 UPDB-CPF 10/2006 6 - Deleted No longer tracked as a DoD system

239 UPDB-FSTE-2 10/2006 6 - Deleted No longer tracked as a DoD system

240 UPDB-Locator 10/2006 6 - Deleted No longer tracked as a DoD system

241 UPDB-Personnel Detachment 10/2006 6 - Deleted No longer tracked as a DoD system

242 UPDB-Retention 10/2006 6 - Deleted No longer tracked as a DoD system

243 UPDB-S-Gate 10/2006 6 - Deleted No longer tracked as a DoD system
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ID Name Finish Sept 2005 | Milestone Status Explanation
Finish Date
(Baseline) 2005 [2006 [2007 [2008 [2009 [2010 [2011
244 UPDB-Soldiers' Page 10/2006 6 - Deleted No longer tracked as a DoD system
245 UPDB-Sponsorship 10/2006 6 - Deleted No longer tracked as a DoD system
246 UPDB-Sponsorship Training 10/2006 6 - Deleted No longer tracked as a DoD system
247 UPDB-Strength Management 10/2006 6 - Deleted No longer tracked as a DoD system
248 UPDB-TCS 10/2006 6 - Deleted No longer tracked as a DoD system
249 UPDB-TRACS 10/2006 6 - Deleted No longer tracked as a DoD system
250 VMPF TBD 1/2007 5 - Slipped See DIMHRS legacy note above* <§
251 WwL 10/2006 6 - Deleted No longer tracked as a DoD system
252 ZIP-GLC TBD 10/2006 5 - Slipped See DIMHRS legacy note above* <§
253 DTS Defense Travel System TBD 9/2007
254 Key Milestones: 9/2007 3/2007 I
255 Initial policy 12/1995 12/1995 1- Met
256 Complete AcA 6/1997 6/1997 1- Met
257 Final Policy Implemented 5/2002 5/2002 1- Met
258 Milestone C 10/2003 10/2003 1 - Met
259 10C for Block 1 12/2003 12/2003 1-Met Added "for Block 1" to MS
260 10C (for Process) 12/2003 6 - Deleted Duplicate of IOC.
261 FOC for Block 1 9/2006 9/2006 Added "for Block 1" to MS. Q 9/2006
262 Execute Organizational and Role Change 9/2006 9/2006 As aresult of MID 921 and PBD 721. <> 9/2006
263 PMO Training Completion for Block 1 9/2006 9/2006 Renamed: MS originally stated as “Train Personnel”. <> 9/2006
264 Process Design Test & Integration 9/2006 6 - Deleted Too low level of a task.
265 FOC (for Process) 9/2006 6 - Deleted Duplicate of FOC.
266 Plan Organizational & Role Change 9/2006 9/2006 As aresult of MID 921 and stand up of BTA. <> 9/2006
267 Awarded Small Business Commercial Travel Office (CTO) contracts in 3/2006 3/2006 3-OnTrack removed sentence "Will award the full and open CTO <> 3/2006
FY05 contract while consolidating the existing DoD travel
service contracts under one management entity."
268 Monroe software Presidential release is planned 6/2005 6 - Deleted Administrative error in Sept 05 ETP. <§ ’
269 Monroe software Presidential release is planned 6/2006 6/2006 1- Met 6/30 | 6/30
270 Release Q. Adams software Presidential release (Late spring / early 9/2006 9/2006 3-OnTrack Renamed: Original MS stated as "Q. Adams software <> 9/2006
summer FY06) Presidential release is planned for release in late
spring or early summer FY06".
271 Deploy DTS to scheduled FYO5 service and agency Phase Il sites 3/2007 6 - Deleted Too low level of a task; Completed FYO05 Phase I will
complete FY06 Phase Il by 30 Sept 06.
272 Deploy an Automated Permanent Change of Station Travel Capability 9/2006 9/2006 PDT Computation is currently being assessed as <> 9/2006
whether to maintain part of DTS Block 1
273 Accommodate temporary duty travel requirements for all DoD personnel 3/2007 6 - Deleted Out of scope for approved Block 1.
274 Complete new Travel Business Standards 6 - Deleted Too low level of a task.
275 Evaluate Travel Policy and develop new Travel Business Standards 6 - Deleted Too low level of a task.
276 Begin development of new baseline for Permanent Change of Station 9/2006 ‘ 9/2006
Business Standards (Q4)
277 Update baseline of temporary duty Business Standards for all DoD 3/2007 ’ 3/2007
personnel (Q2)
278 Legacy Systems migrating to DTS TBD 9/2007 I
279 AGTR 2002 10/2005 10/2005 1 - Met <> 1072005
280 ATOS 9/2006 6 - Deleted No longer tracked as a DoD system.
281 CTS 9/2006 6 - Deleted Not part of Defense Travel System.
282 DFAS-OW 9/2007 9/2007 <> 9/2007
283 DTOS 9/2006 9/2006 <> 9/2006
284 ETS 9/2006 6 - Deleted Not part of Defense Travel System.
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Finish Date
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285 FAST 9/2006 9/2006 <> 9/2006
286 GAFS-DTS 9/2006 6 - Deleted Not part of Defense Travel System
287 GENUS Travel 3/2005 TBD 1- Met ‘ 3/2005
288 IATS 9/2005 9/2005 1-Met <> 9/2005
289 MSC-T&T 9/2006 9/2006 <> 9/2006
290 MTS 9/2006 6 - Deleted Not part of Defense Travel System
291 NEAMIS 3/2005 TBD 1- Met ‘ 3/2005
292 NROWS TBD
293 NPMFMS 9/2006 @ 92006
294 Order Writer 3/2005 TBD 1 - Met ‘ 3/2005
295 PDA 9/2006 9/2006 <> 9/2006
296 PRODS 9/2006 6 - Deleted No longer tracked as a DoD system
297 RATS 9/2006 6 - Deleted Not part of Defense Travel System
298 ROWS 9/2006 9/2006 <> 9/2006
299 RTS 9/2006 9/2006 <> 9/2006
300 ™ 9/2006 9/2006 <> 9/2006
301 TOPS 5/2005 6 - Deleted Not part of Defense Travel System
302 TR 9/2006 9/2006 <> 9/2006
303 TRAVEL 3/2005 3/2005 1- Met <> 3/2005
304 UFTS/4001 9/2006 9/2006 <> 9/2006
305 ULNATIS 9/2006 9/2006 <> 9/2006
306 WIinATOS 9/2006 9/2006 <> 9/2006
307 | Acquisition Visibility 6/2008 ‘\)
308 DAMIR Defense Acquisition Management Information Retrieval 6/2008 6/2007 \\)
309 Key Milestones: 4/2008 6/2007 I [
310 Determine and Implement New Business Rules TBD 6 - Deleted Not a Milestone. Reported in error in 30 Sep 05 ETP.
311 Service components provide access to information directly from their 9/2005 6 - Deleted 2005 is a Typo in 30 SEP 05 ETP. Should have read <>
Service Acquisition Information Systems via DAMIR web services rather 2007 (Deleted SAR, DAES, and APB. Replaced with
than entering data into CARS acquisition).
312 Service components provide access to information directly from their 9/2007 ‘ 9/2007
Service Acquisition Information Systems via DAMIR web services rather
than entering data into CARS
313 Update DAES Policy based on IPT Recommendations 12/2005 6 - Deleted Not a Milestone. Reported in error in 30 Sep 05 ETP.
314 Complete DoD capability for statutory acquisition information submission 12/2005 6 - Deleted Duplicative of MS "Unclassified SAR data to be
from OSD to Congress via presentation tool provided to Congress electronically via DAMIR
Purview. Classified SAR data to be provided to
Congress via a classified annex. Elimination of the
paper SAR submission.”
315 Unclassified SAR data to be provided to Congress electronically via DAMIR 4/2006 4/2006 3-OnTrack Changed name to clarify actual scope of milestone.
Purview. Classified SAR data to be provided to Congress via a classified Formerly, "Electronic SARS to Congress."
annex.
316 Capability to deliver Unclassified SAR data to be provided to Congress 12/2005 12/2005 1- Met <> £2/2005
electronically via DAMIR Purview
317 Implement Web Services architecture with all three Services 9/2006 6 - Deleted Duplicative of MS "Service components allow OSD to
pull SAR, DAES and APB information directly from
their Service Acquisition Information Systems via
DAMIR web services rather than entering data into
CARS".
318 Full SAR Implementation in Purview 9/2006 6 - Deleted Duplicative of MS "Unclassified SAR data to be
provided to Congress electronically via DAMIR
Purview. Classified SAR data to be provided to
Congress via a classified annex. Elimination of the
paper SAR submission.”
319 Incorporate DAES IPT Recommendations 3/2007 6 - Deleted Not a Milestone. Reported in error in 30 Sep 05 ETP.
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Finish Date
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320 Complete the Earned Management Pilot with the Army 9/2005 3/2006 1- Met Milestone completed Sep 05. ’ 9/2()/05
321 Release the DAES Review component of DAMIR 3/2006 6 - Deleted Not a Milestone. Reported in error in 30 Sep 05 ETP.
322 FOC 4/2008 4/2008  3-0On Track <> 4/2008
323 Earned Value Management information exchange from Army AIS via Web 9/2006 9/2006 <> 9/2006

services
324 Legacy Systems migrating to DAMIR 6/2008 ‘\)
325 Retire Legacy System CARS 6 - Deleted No longer tracked as a DoD system.
326 DAES Assessment 10/2005 1- Met ‘ 10:2005
327 Retire Legacy System SASS 6 - Deleted No longer tracked as a DoD system.
328 CAS 1/2004 1-Met
329 USXPORTS US Export Systems 3/2007 3/2007 ::@
330 Key Milestones: 3/2007 3/2007 ::Q
331 Milestone A 8/2001 8/2001 1- Met
332 Complete AcA 4/2002 4/2002 1 - Met
333 USXPORTS Sys Architecture Doc 3/2003 3/2003 1- Met
334 Test and Evaluation Master Plan 8/2003 8/2003 1- Met
335 Interoperability Certification of ORD 9/2003 9/2003 1- Met
336 Testable Enterprise System 10/2003 10/2003 1- Met
337 Deployable Enterprise System 5/2004 5/2004 1 - Met 4
338 10C 6/2004 6/2004 1- Met 04
339 USXPORTS V1.0 6/2004 6/2004 1- Met 04
340 USXPORTS V2.0 12/2004 12/2004 1- Met 12/2004
341 USXPORTS V2.1 1/2005 1/2005 1- Met 1/2005
342 USXPORTS V3.0 5/2005 5/2005 1- Met <> 5/2005
343 USXPORTS V3.1 9/2005 9/2005 1- Met <> 9/2005
344 USXPORTS V4.0 1/2006 1/2006 1- Met <> 1/2006
345 FOC 1/2006 1/2006 1- Met <> 1/2006
346 Final System Improvements - USXPORTS V4.0 1/2006 1/2006 1- Met C 1/2006
347 Review System Performance 9/2006 9/2006 3 - On Track <> 9/2006
348 Expand user base 3/2007 3/2007 <> 3/2007
349 Legacy systems migrating to USXPORTS 2/2006 2/2006
350 TPS 2/2006 2/2006 1- Met Q 2/2006
351 | Common Supplier Engagement TBD
352 ASAS Acquisition Spend Analysis Service 9/2007 CC:U
353 Key Milestones: 9/2007 11/2006 O::U
354 Acquisition Spend Analysis Pilot (ASAP)/Service: - Migrate ASAP 5/2006 6 - Deleted Deleted as it is duplicative of more discrete, broken

functionality to ETL/data mart solution; - Fix scalability and performance down milestones already included below.

problems; - Add support concurrent users; - Add additional contract writing

system data available in ACBIS and CBIS
355 Acquisition Spenq Analysis Pilot (ASAP)_IService: - Initial Production 11/2005 11/2005 1- Met Milest_on_e name changed to reflect more accurate <> 11/2005

Deployment and implement data cleansing description.
356 Second Production Deployment with Expanded capabilities 11/2006 11/2006 4 - At Risk Effort is unfunded. <> 11/2006
357 Migrate ASAP functionality to ETL/data mart solution 2/2006 3/2006 1- Met <>2/2006
358 Fix scalability and performance problems identified in the pilot phase 9/2006 3/2006 5 - Slipped Slipped due to data connectivity issues. <§ . ’ 9/2006
359 Add capability to allow for concurrent users 4/2006 3/2006 5 - Slipped Effort is unfunded for additional licenses. Tentative <> 4/2006

finish date of April 2006 is dependent on funding. 3

360 Access additional contract data available in the Air Force (AF) and Army 2/2006 3/2006 1- Met <>2/2006

Contract Business Intelligence Systems
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Finish Date
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361 Initial Production Deployment 9/2007 6 - Deleted Deleted as it is duplicative of milestone named "
Acquisition Spend Analysis Pilot (ASAP)/Service: -
Initial Production Deployment and implement data
cleansing".
362 Implement data cleansing 9/2007 6 - Deleted Deleted as it is duplicative of milestone " Acquisition
Spend Analysis Pilot (ASAP)/Service: - Initial
Production Deployment and implement data
cleansing”.
363 Enhance front-end analytics 9/2007 6 - Deleted Deleted as it is duplicative of milestone " Acquisition
Spend Analysis Pilot (ASAP)/Service: - Initial
Production Deployment and implement data
cleansing".
364 Expose additional data from all contract writing systems across AT&L (e.g., 9/2007 6 - Deleted Deleted as it is duplicative of milestone named
Army, Navy, AF, ODAs, etc) Acquisition Spend Analysis Pilot (ASAP)/Service: -
Initial Production Deployment and implement data
cleansing.
365 Second Production Deployment with expanded capabilities 3/2007 6 - Deleted Deleted as it is duplicative of milestone "Second
Production Deployment with Expanded capabilities".
366 Canned reporting services web-service enabled to share with other users, 3/2007 3/2007 4 - At Risk Effort is unfunded. <> 3/2007
apps in the Enterprise
367 CC-SF44 Contingency Contracting SF44 11/2006 11/2006 O::@
368 Key Milestones: 11/2006 11/2006 O::U
369 Increment: Phase 1 2/2006 2/2006 O:C
370 Integration award 6/2005 6/2005 1 - Met <> 6/2005
371 Demonstrate capability (Phase 1) 10/2005 10/2005 1- Met <> 102005
372 First test unit equipped with functionality (Phase 1) 12/2005 12/2005 1- Met <> <2/2005
373 10C (Phase 1) 2/2006 2/2006 1- Met <> 2/2006
374 Increment: Phase 2 11/2006 11/2006 W
375 System Demonstration (Phase 2) 6/2006 6/2006 4 - At Risk Generic requirements for Phase 2 are completed . <> 6/2006
This effort is unfunded.
376 1st unit equipped (Phase 2) 8/2006 8/2006 4 - At Risk Generic requirements for Phase 2 are completed . <> 8/2006
This effort is unfunded.
377 10C (Phase 2) 11/2006 11/2006 4 - At Risk Generic requirements for Phase 2 are completed . <> 11/2006
This effort is unfunded.
378 CPARS Contractor Performance Assessment Reporting System TBD 10/2006
379 Key Milestones: TBD 10/2006
380 ACASS/CCASS Transition Funding 11/2004 11/2004 1 - Met 11/2004
381 ACASS/CCASS Transition MOA 11/2004 11/2004 1- Met 11/2004
382 Finalize CPARS Funding Strategy 9/2005 6 - Deleted Deleted as this is a programmatic milestone.
383 Obtain DoD Level Program Funding (including FPDS-NG Interface) 9/2005 6 - Deleted Deleted as this is programmatic and duplicative
milestone.
384 Obtain PPIMS Transition Funding 9/2005 6 - Deleted Deleted as this is a programmatic milestone.
385 Develop PPIMS Transition Plan 9/2005 6 - Deleted Deleted as this is duplicative with milestone
"Complete transition plan for integration of Army's
Past Performance Information Management System
(PPIMS) into CPARS".
386 CPARS New Release Including ACASS/CCASS Implementation 10/2005 10/2005 1- Met Milestone renamed and combined for clarification; <> 1072005
Original Milestones stated separately.
387 ACASS/CCASS Implementation 10/2005 6 - Deleted Deleted as it was combined with milestone "CPARS
New Release".
388 ACASS/CCASS Policy Guide 1/2006 6 - Deleted Deleted as this would not be a milestone of
congressional interest.
389 Complete Interface To FPDS-NG Past Performance Report Card TBD 6/2006 5 - Slipped Milestone renamed for clarification - added <§

FPDS-NG . This milestone will likely miss its due
date due to a delay in receiving GSA provided
functionality. Need to know by Apr-06 if DoD data will
be resident in FPDS-NG.
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Finish Date
(Baseline) 2005 [2006 [2007 [2008 [2009 [2010 [2011
390 Complete PPIMS Transition 9/2006 6 - Deleted Deleted this milestone as it is duplicative with
milestone "Complete PPIMS merge into CPARS to
create one DoD feeder system into the Past
Performance Information Retrieval System (PPIRS)."
391 ACASS/CCASS/CPARS Quarterly Release 9/2006 6 - Deleted Deleted as this is a generic milestone and not a
Transformational Milestone.
392 CPARS Joint Requirements Board Stand Up 9/2006 6 - Deleted Deleted as it is at too low a level to be tracked by the
BTA.
393 Single DoD CPARS Guide 10/2006 6 - Deleted Deleted as it is at too low a level to be tracked by the
BTA.
394 DFARS Change (Parts 215, 236, 242): CPARS Single DoD PPI Collection 10/2006 6 - Deleted Deleted as it is at too low a level to be tracked by the
System & PPIRS Single DoD PPI Retrieval System BTA.
395 Complete transition plan for integration of Army’s Past Performance TBD 3/2006 2 - Not Met Transition Plan completed March 05. Continuing <
Information Management System (PPIMS) into CPARS effort unfunded.
396 Continued sustainment and enhancement of additional 3/2006 6 - Deleted Deleted as it is an ongoing generic milestone; was
capabilities/functionality as approved by Past Performance Working Group never supposed to be a milestone.
397 Complete PPIMS merge into CPARS to create one DoD feeder system into 9/2007 9/2006 5 - Slipped Effort is unfunded. 9/2007
the Past Performance Information Retrieval System (PPIRS) g
398 Legacy Systems migrating to CPARS 5/2006 9/2006 O:U
399 ACASS/CCASS 9/2005 9/2005 1- Met <> 9/2005
400 CCASS 9/2005 6 - Deleted No longer tracked as a DoD system
401 PPIMS 5/2006 9/2006 4 - At Risk Effort is unfunded. ‘@12006
402 DBSE Defense Business Sourcing Environment 9/2014 6/2014 K I
403 Key Milestones: 9/2014 6/2014 K J
404 PMO Established 9/2006 9/2006 3 - On Track <> 9/2006
405 Increment: Increment 1 12/2011 9/2011 \/\ [ )
406 Milestone A 6/2006 1/2006 2 - Not Met Milestone moved due to delays in completion of <§ ’ 6/2006
documentation and review/coordination S
407 Milestone B 6/2008 6/2008 4 - At Risk Milestone date is dependent on BTA standing up the <> 6/2008
program office and funding beyond Milestone A.
408 Milestone C 9/2010 9/2010 4 - At Risk Milestone date is dependent on BTA standing up the <> 9/2010
program office and funding beyond Milestone A.
409 10C 9/2010 9/2010 4 - At Risk Milestone date is dependent on BTA standing up the <> 9/2010
program office and funding beyond Milestone A.
410 FOC 12/2011 9/2011 5 - Slipped Milestone date is dependent on BTA standing up the
program office and funding beyond Milestone A.
411 Increment: Increment 2 6/2013 3/2013 Milestone date is dependent on BTA standing up v
the program office and funding beyond Milestone
A.
412 Milestone A 6/2006 1/2006 2 - Not Met Milestone moved due to delays in completion of <§ ’ 6/2006
documentation and review/coordination e
413 Milestone B 6/2010 6/2010 4 - At Risk Milestone date is dependent on BTA standing up the <> 6/2010
program office and funding beyond Milestone A.
414 Milestone C 3/2012 3/2012 4 - At Risk Milestone date is dependent on BTA standing up the
program office and funding beyond Milestone A.
415 IoC 3/2012 3/2012 4 - At Risk Milestone date is dependent on BTA standing up the
program office and funding beyond Milestone A.
416 FOC 6/2013 3/2013 5 - Slipped Milestone date is dependent on BTA standing up the
program office and funding beyond Milestone A.
417 Increment: Increment 3 9/2014 6/2014 Milestone date is dependent on BTA standing up K I
the program office and funding beyond Milestone
A.
418 Milestone A 6/2006 1/2006 2 - Not Met Milestone moved due to delays in completion of

documentation and review/coordination

> 4y 612006
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419 Milestone B 12/2011 12/2011 4 - At Risk Milestone date is dependent on BTA standing up the
program office and funding beyond Milestone A.
420 Milestone C 6/2013 6/2013 4 - At Risk Milestone date is dependent on BTA standing up the
program office and funding beyond Milestone A.
421 IoC 6/2013 6/2013 4 - At Risk Milestone date is dependent on BTA standing up the
program office and funding beyond Milestone A.
422 FOC 9/2014 6/2014 5 - Slipped Milestone date is dependent on BTA standing up the
program office and funding beyond Milestone A.
423 Initial Capabilities Document (ICD) is in final staffing expect 3/2006 6 - Deleted Deleted as this is duplicative with achievement of
completion Milestone A
424 Concept Decision 3/2006 6 - Deleted Deleted as this is duplicative with achievement of
Milestone A
425 AoA final report 3/2006 6 - Deleted Deleted as this is duplicative with achievement of
Milestone A
426 Complete TDS 3/2006 6 - Deleted Deleted as this is duplicative with achievement of
Milestone A
427 New Start Notification 3/2006 6 - Deleted Deleted as this is duplicative with achievement of
Milestone A
428 Conduct Technology Development and Demonstrations 9/2006 6 - Deleted Deleted as this is duplicative with achievement of
Milestone B
429 Complete Technology Demonstrations & Assessments 3/2007 6 - Deleted Deleted as this is duplicative with achievement of
Milestone B
430 DoD EMALL DoD Electronic Mall 9/2006 9/2006 7:0
431 Key Milestones: 9/2006 9/2006 7:6
432 FOC 11/2002 11/2002 1- Met
433 Increment EMALL v6.0 9/2006 9/2006 U::U
434 Deployment of v6.0 (Website overhaul, Consolidation into one 1/2006 10/2005 1- Met Combined w/ "Consolidation into one physical <>’ 1/2006
physical location, User interface enhancements) location" & "User Interface Enhancements” "
milestones
435 Consolidation into one physical location 10/2005 6 - Deleted Deleted as it was combined with "deployment v6.0
(Website overhaul...) milestone
436 User Interface Enhancements 10/2005 6 - Deleted Deleted as it was combined with "deployment v6.0
(Website overhaul...) milestone
437 Commence supporting spend analysis on all purchases 3/2006 6 - Deleted Deleted as this milestone is unclear.
438 Continued sustainment and enhancement of additional 3/2006 6 - Deleted Deleted as it is an ongoing generic milestone; was
capabilities/functionality as approved by the EMALL Joint never intended to be a milestone
Requirements Board (JRB)
439 Version 6.0 initial functional testing completed 2/2006 3/2006 1 - Met <>2/2006
440 Full site technology replacement 3/2006 6 - Deleted Deleted as this is duplicative with milestone
"Deployment of v6.0 (Website overhaul,
Consolidation into one physical location, User
interface enhancements)”.
441 Completion of GSA Advantage link to enable “shopping” within each 9/2006 6 - Deleted Requirements are still in concept definition, not firm
site with one-time check-out enough for inclusion. CSE may decide to include
this item in a future update.
442 Increment EMALL v6.1 1/2006 1/2006
443 v6.1 Integration with DLA BSM 1/2006 1/2006 1 - Met Milestone renamed for clarification; originally stated <> 1/2006
as: Improvements to DLA orders
444 EDA Electronic Data Access 3/2007 3/2007 O::Q
445 Key Milestones: 3/2007 3/2007 O::@
446 Release 6.2: Ability to receive contracts data from SPS for prepopulation of 5/2005 5/2005 1 - Met <> 5/2005
Wide Area Workflow
447 EDA upgrade of application servers for web services capability 7/2006 12/2005 2 - Not Met This change was made because of a delay in funding <> ’ 7/2006
for the effort. Milestone renamed for clarification
448 Release of EDA, merging capabilities and users from EDA and NAFI 4/2006 4/2006 3 -0On Track <> 4/2006
449 Define business rules for merged EDA/NAFI program 3/2006 3/2006 3 -On Track <> 3/2006
450 Release fully merged solution incorporating document storage, data 9/2006 6 - Deleted Deleted as it is duplicative with "Release of EDA,

storage, and workflow capabilities to all users within the DoD

merging capabilities and users from EDA and NAFI"
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451 Evaluate merged system for improvements and additional requirements 9/2006 9/2006  3-On Track <> 9/2006
that will allow EDA to be deployed to a wider user community within the
DoD
452 Develop identified requirements and deploy to user community 3/2007 3/2007 3-0n Track <> 3/2007
453 Continue sustainment and enhancement of additional 9/2006 6 - Deleted Deleted as it is an ongoing generic milestone; was
capabilities/functionality as approved by the EDA JRB never intended to be a milestone
454 Legacy Systems migrating to EDA 4/2006 4/2006
455 NAFI 4/2006 4/2006 3 -On Track <> 4/2006
456 Federal IAE Federal Integrated Acquisition Environment TBD 3/2007
457 CCR Central Contractor Registration 3/2007 3/2007 4v
458 Key Milestones: 3/2007 3/2007 74v
459 Initial Policy 5/1998 5/1998 1- Met
460 Final Policy Implemented 10/2003 10/2003 1 - Met
461 Deploy web-enabled socio-economic validations with SBA 5/2005 5/2005 1- Met <> 5/2005
462 Deploy web-enabled taxpayer identification number validations with 10/2005 10/2005 1 - Met <> 16/2005
IRS
463 Commence sustainment and enhancement of additional 3/2006 6 - Deleted Deleted as it is an ongoing generic milestone; was
capabilities/functionality as approved by IAE never supposed to be a milestone.
464 Initiate work on web site redesign 9/2006 9/2006 3 -On Track <> 9/2006
465 Continued sustainment and enhancement of additional 9/2006 6 - Deleted Deleted as it is an ongoing generic milestone; was
capabilities/functionality as approved by IAE never supposed to be a milestone
466 Continued sustainment and enhancement of additional 3/2007 6 - Deleted Deleted as it is an ongoing generic milestone; was
capabilities/functionality as approved by IAE never supposed to be a milestone
467 All component systems interface to deploy CCR as true authoritative 10/2006 6 - Deleted Deleted as this is duplicative of the milestone named
source "All Component contract writing systems deploy
direct interfaces to CCR to improve the use as
authoritative source"
468 All Component contract writing systems deploy direct interfaces to 3/2007 6 - Deleted Deleted as it is a duplication of the milestone "Deploy
CCR to improve the use as authoritative source machine integration of authoritative source of
common supplier data Enterprise-wide"
469 Deploy machine integration of authoritative source of common supplier 3/2007 3/2007 4 - At Risk CCR PMO to identify discrete technical milestones <> 3/2007
data Enterprise-wide and develop timeline.
470 EPLS Excluded Parties List System 3/2007 3/2006 \—%/
471 Key Milestones: 3/2007 3/2006 [
472 Initial Policy 1/2005 1/2005 1- Met 1/2005
473 Final Policy Implemented 1/2005 1/2005 1- Met 1/2005
474 Initiate Redesign efforts 6/2005 6/2005 1 - Met <> 6/2005
475 Complete re-compete of the design effort 2/2006 3/2006 1- Met <>2/2006
476 Continued sustainment and enhancement of additional 3/2006 6 - Deleted Deleted as it is an ongoing generic milestone; was
capabilities/functionality as approved by IAE never intended to be a milestone
477 Continued sustainment and enhancement of additional 9/2006 6 - Deleted Deleted as it is an ongoing generic milestone; was
capabilities/functionality as approved by IAE never intended to be a milestone
478 Continued sustainment and enhancement of additional 3/2007 6 - Deleted Deleted as it is an ongoing generic milestone; was
capabilities/functionality as approved by IAE never intended to be a milestone
479 eSRS Electronic Subcontracting Reporting System TBD 4/2006 I
480 Key Milestones: TBD 4/2006 J
481 OMB Guidance Published 3/2005 3/2005 1 - Met <> 3/2005
482 10C 5/2005 5/2005 1 - Met This applies to civilian agencies and is not a DoD <> 5/2005
milestone.
483 Development I0C 8/2005 6 - Deleted Deleted as this is duplicative with the milestone
named "IOC"
484 Develop DoD specific requirements 9/2005 9/2005 1- Met Milestone renamed for clarification; Milestone <> 9/2005
originally stated as: Pilot Development and as there
was no eSRS pilot this was an incorrect milestone.
485 Validate Compliance of eSRS for DoD Deployment 9/2006 10/2005 2 - Not Met Milestone renamed to reflect more accurate <§ 9/2006
description. Slipped due to delays by GSA in delivery
of functionality. Date revised to September 2006.
486 Finalize FAR Changes TBD 10/2005 2 - Not Met Not met since FAR Council is still working on FAR <>
changes.
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487 Complete DoD Deployment 4/2006 6 - Deleted Deleted as duplicate.
488 Deploy authoritative source for commercial supplier subcontract 10/2006 9/2006 5 - Slipped Milestone name changed to reflect action. The GSA <) 10/2006
reports eSRS program is not delivering the requirements to !
489 Deployment of Initial Operating Capability (I0C) for subcontract 3/2006 6 - Deleted Deleted as DoD no longer intends to deploy the
reporting eSRS Federal IOC package.
490 Deployment of Final Operating Capability for subcontract reporting 3/2006 6 - Deleted Deleted as it is duplicative with the milestone
"Complete DoD Deployment".
491 Complete DoD deployment 9/2006 6 - Deleted Deleted as it is duplicative with the milestone above
with the same name.
492 Continued sustainment and enhancement of additional 9/2006 6 - Deleted Deleted as it is an ongoing generic milestone; was
capabilities/functionality as approved by IAE never intended to be a milestone
493 Continued sustainment and enhancement of additional 3/2007 6 - Deleted Deleted as it is an ongoing generic milestone; was
capabilities/functionality as approved by IAE never intended to be a milestone
494 FBO Federal Business Opportunities 3/2007 3/2006 7%/
495 Key Milestones: 3/2007 3/2006
496 Final Policy Implemented 1/2002 1/2002 1- Met
497 Award of FBO Recompete 6/2005 6/2005 1 - Met <> 6/2005
498 Commence transition to follow-on system re-design 9/2006 3/2006 5 - Slipped Milestone renamed from, "Transition to follow-on <§ ’ 9/2006
system re-design" to reflect action. Slipped due to a S
protest in the Federal Courts. Earliest estimated
date for adjudication is Summer 2006. Milestone
date revised to September 2006.
499 Continued sustainment and enhancement of additional 3/2006 6 - Deleted Deleted as it is an ongoing generic milestone; was
capabilities/functionality as approved by IAE never intended to be a milestone
500 Continued sustainment and enhancement of additional 9/2006 6 - Deleted Deleted as it is an ongoing generic milestone; was
capabilities/functionality as approved by IAE never intended to be a milestone
501 Continued sustainment and enhancement of additional 3/2007 6 - Deleted Deleted as it is an ongoing generic milestone; was
capabilities/functionality as approved by IAE never intended to be a milestone
502 Legacy Systems migrating to FBO 1/2003 1/2003
503 Commerce Business Daily Online 1/2003 6 - Deleted Deleted as CBD was decommissioned 4-5 years ago
504 FedReg Federal Agency Registration TBD 3/2007
505 Key Milestones: TBD 3/2007
506 Initial policy 10/2003 10/2003 1- Met
507 10C 1/2003 1/2003 1- Met
508 Inclusion of Fiscal Station Number (FSN) 8/2005 8/2005 1- Met <> 8/2095
509 Define requirement for DoD use of FedReg as Authoritative Source for TBD 9/2005 2 - Not Met Milestone renamed and combined for clarification. <>
Government Buyer/Seller Enterprise Initiatives Milestone is on hold pending OMB IGT direction or
DoD IGT direction. New date TBD.
510 DoD uses FedReg as authoritative source of intra-governmental 9/2006 6 - Deleted Deleted as it is being combined with MS "Define
buyer/seller info requirement for DoD use of FedReg as Authoritative
Source for Government Buyer/Seller Enterprise
Initiatives”
511 Integration of CCR with Federal Agency Registration (FedReg) for 3/2007 3/2007 3 -On Track Milestone name changed from "Complete integration <> 3/2007
common buyer/supplier source of information with CCR. to "Integration of CCR with FedReg for
common buyer/supplier source of information" so
that it matches milestone listed under CCR.
512 Continued sustainment and enhancement of additional 3/2006 6 - Deleted Deleted as it is an ongoing generic milestone; was
capabilities/functionality as approved by IAE never intended to be a milestone
513 FedTeDS Federal Technical Data Solutions 3/2006 12/2005 :(j
514 Key Milestones: 3/2006 12/2005 :(j
515 FOC 3/2003 3/2003 1-Met
516 FedTeDS Coop Site 12/2005 6 - Deleted Deleted as this is not a functional or program
milestone; no transformational impact.
517 Finalize FAR Changes 3/2006 10/2005 2 - Not Met Milestone renamed for clarification. Slipped due to <§ 4’ 3/2006
delays in FAR approval process. FAR Case has
cleared OIRA; should be to FARSEC soon and
possibly included in next FAC.
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ID Name Finish Sept 2005 | Milestone Status Explanation
Finish Date
(Baseline) 2005 [2006 [2007 [2008 [2009 [2010 [2011
518 Continue sustainment and enhancement of additional 3/2006 6 - Deleted Deleted as it is an ongoing generic milestone; was
capabilities/functionality as approved by IAE never supposed to be a milestone

519 Implement a continuity of operations (COOP) site 3/2006 6 - Deleted Deleted as this is not a functional or program
milestone; no transformational impact.

520 FPDS-NG Federal Procurement Data System-Next Generation 9/2007 3/2007 [ /

521 Key Milestones: 9/2007 3/2007 O:

522 Finalize FAR changes 9/2006 9/2005 2-NotMet  Slipped due to FAR approval process. FAR Council <§ ’ 9/2006
process is still underway. Milestone date revised to
September 2006.

523 Achieve the full operating capability (for process) 10/2005 6 - Deleted Deleted as it is duplicative with the milestone named
"Complete transition DoD contract reporting to
FPDS-NG via the machine-to-machine interface".

524 DFARS/PGI changes finalized for new NG capabilities 3/2007 10/2005 2 - Not Met Milestone dependent on milestone "Begin Transition <§ ’ 3/2007
of DoD contract sites to the machine-to-machine
interface”. Will change DFARS/PGI guidance at that
time.

525 Begin transition of DoD contract sites to the machine-to-machine 3/2006 3/2006 3-0n Track <> 3/2006

interface

526 Complete transition DoD contract reporting to FPDS-NG via the 9/2006 6 - Deleted Deleted as milestone is a duplicate of "Deploy

machine-to-machine interface standard method for reporting contract activity”

527 Full deployment of machine to machine capability within DoD 10/2006 6 - Deleted Deleted as this is duplicative with the milestone " <§ ’
Complete transition DoD contract reporting to R
FPDS-NG via the machine-to-machine interface"

528 Begin to decommission DoD feeder systems 3/2007 3/2007  3-On Track <> 3/2007

529 Deploy standard method for reporting contract activity 12/2006 6/2006 GSA has not provided functionality in the program <§ 12/2006
allowing DoD to deploy.

530 Continued sustainment and enhancement of additional 3/2006 6 - Deleted Deleted as it is an ongoing generic milestone; was

capabilities/functionality as approved by IAE never supposed to be a milestone.

531 Legacy Systems migrating to FPDS-NG 3/2007 1/2005 j::@

532 FPDS TBD 6 - Deleted Deleted as this Is not a DoD system; Dod will retire
appropriate feeder systems when able.

533 CARS1 (J001) 3/2007 3-On Track 3/30 | 3/31

534 DCARS 3/2007 3 - On Track ‘ 3/2007

535 PMIRS 6 - Deleted No longer tracked as a DoD system.

536 PMRS 3/2007 3-On Track ‘ 3/2007

537 ORCA On Line Representations and Certifications Application 9/2007 3/2007 I [

538 Key Milestones: 9/2007 3/2007 I I

539 FAR Changes finalized instructing use 1/2005 1/2005 1- Met 1/2005

540 Identify the DFARS provisions to be included 5/2006 3/2006 5 - Slipped Effort is unfunded. <) 5/2006

541 Identify requirements for extract by working with IAE and user groups 2/2006 3/2006 1 - Met Milestone renamed for clarification. Milestone <>2/2005
originally stated as" Work with IAE and user groups
to identify requirements for extract."

542 Include DFARS (DoD-level) data elements 12/2006 9/2006 5 - Slipped Effort is unfunded. <\/’ 12/2006

543 Provide XML interface to perform data search and extracts 9/2006 9/2006  3-On Track <> 9/2006

544 DLA complete deployment of ORCA 12/2006 12/2006 3 - On Track <> 12/2006

545 Deploy authoritative source for supplier representations and 9/2007 9/2007 <> 9/2007

certifications information Enterprise-wide

546 Complete automated contract writing system interfaces 3/2007 6 - Deleted Deleted as it is duplicative with milestone "DLA
complete deployment of ORCA".

547 Complete development of ORCA expansion 3/2007 6 - Deleted Deleted as it is duplicative with milestone "DLA
complete deployment of ORCA".

548 Continue sustainment and enhancement of additional 3/2006 6 - Deleted Deleted as it is an ongoing generic milestone; was

capabilities/functionality as approved by IAE never supposed to be a milestone

549 PPIRS Past Performance Information Retrieval System TBD 3/2007

550 Key Milestones: TBD 3/2007 K/\

551 PPIRS-SR Pilot Completion 9/2005 9/2005 1 - Met Renamed milestone for clarification. Milestone

originally stated as: PPIRS-SR Pilot Completion.

<> 912005
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improvements from the deployments

Transformational Milestone. Deleted as it should not
be tracked at the BTA level.

ID Name Finish Sept 2005 | Milestone Status Explanation
Finish Date
(Baseline) 2005 [2006 [2007 [2008 [2009 [2010 [2011
552 Establish PPIRS-SR DoD Directive 9/2007 10/2005 2 - Not Met ’ 9/2007
553 DoD as Centralized Funding Sponsor 10/2005 6 - Deleted Deleted as this is a programmatic item and not a
transformational milestone
554 PPIRS-SR Joint Requirements Board Stand Up 10/2005 6 - Deleted Deleted as it is too low a level to be tracked by BTA
555 Develop Enhanced DoD PPIRS-SR Pilot and Deploy 4/2007 3/2006 5 - Slipped This milestone slip is due to funding <> ’ 4/2007
556 Conduct workforce training and begin roll out of statistical reporting 3/2006 6 - Deleted Deleted as it is duplicative with milestone "Develop
Enhanced DoD PPIRS-SR and Deploy"
557 Deploy DoD PPIRS-SR Capability 9/2006 6 - Deleted Deleted as this is duplicative with milestone "Develop
Enhanced DoD PPIRS-SR Pilot and Deploy"
558 Establish policy to use new integrated system 9/2006 6 - Deleted Deleted as this is duplicative with milestone "Develop
Enhanced DoD PPIRS-SR Pilot and Deploy"
559 Complete roll out to targeted systems 9/2006 6 - Deleted Deleted as this is duplicative with milestone "Develop
Enhanced DoD PPIRS-SR Pilot and Deploy"
560 Institutionalize process within architecture 9/2006 6 - Deleted Deleted as this is duplicative with milestone "Develop
Enhanced DoD PPIRS-SR Pilot and Deploy"
561 Complete transition and deployment 3/2007 6 - Deleted Deleted as this is duplicative with milestone Develop
Enhanced DoD PPIRS-SR Pilot and Deploy
562 Continue with training and user support efforts 3/2007 6 - Deleted Deleted as this is an on-going continuous effort.
563 Complete analysis of initial piloted effort, determine needs for any 3/2006 6 - Deleted Deleted as this is duplicative.
additional requirements, establish interface standards
564 Legacy systems migrating to PPIRS 10/2008 1/2005 I [
565 ABVS 10/2008 TBD 2 - Not Met Not met as this is dependent upon development and ’ 10/2008
deployment of PPIRS-SR.
566 RYG TBD 6 - Deleted No longer tracked as a DoD system
567 WDOL Wage Determinations On-Line TBD 9/2006 U
568 Key Milestones: TBD 9/2006 CJ
569 FAR Council to issue updated FAR policy based on Department of 5/2006 6/2005 2 - Not Met Milestone renamed for clarification. Original MS <§ ’ 5/2006
Labor changes stated as " Dept. of Labor Finalize regulation SRR
changes". Slipped due to delays in FAR approval
process. Milestone date revised to May 2006.
570 FOC 6/2005 6 - Deleted Deleted as this is duplicative with milestone "Fully
deployed to DOD (dependant on DoL policy
change)".
571 Department of Labor to issue updated FAR policy July 31 3/2006 6 - Deleted Deleted as this is duplicative with milestone "FAR
Council to issue updated FAR Policy based on
Department of Labor changes"
572 Fully deployed to DOD (dependent on DoL policy change) 9/2006 9/2006  3-OnTrack  Milestone renamed for clarification. <> 9/2006
573 Continued sustainment and enhancement of additional 3/2006 6 - Deleted Deleted as it is an ongoing generic milestone; was
capabilities/functionality as approved by IAE never supposed to be a milestone
574 SPS Standard Procurement System TBD 9/2008
575 Key Milestones: TBD 9/2008
576 Increment 2 (v4.2.2) TBD 9/2006
577 10C 5/2003 5/2003 1-Met
578 SRO6 Release - Incorporation of Major Weapons Systems 8/2005 8/2005 1 - Met <> 8/2005
Requirements
579 Final Policy Implemented 4/2005 4/2005 1 - Met <> 4/2005
580 Deployment of SPS v4.2.2 will continue to all current users and some TBD 2/2006 2 - Not Met MS renamed. Original MS: "FOC". Slipped by Army <\/
Weapon System communities, e.g. NAVAIR and Air Force, who will not make original deployment
dates. Army is expected to complete in June 2006.
Air Force will not commit to final deployment
schedule based on issues with the Adapter at their
sites
581 Deployment of SPS v4.2.2 will continue to all current users and some 3/2006 6 - Deleted Deleted as this is duplicative with milestone of same
Weapon System communities, e.g. NAVAIR name above
582 Collect lessons learned and potential process and system 3/2006 6 - Deleted This is a generic milestone and not a
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(Baseline) 2005 [2006 [2007 [2008 [2009 [2010 [2011
583 Deployment of v4.2.2 will be completed to all current user 9/2006 6 - Deleted Deleted as this is duplicative with "Deployment of
communities SPS v4.2.2 will continue to all current users and
some Weapon System communities, e.g. NAVAIR *
584 Increment 3 (v4.2.3) TBD 9/2008 K/\
585 10C Fielding Decision TBD 6/2006 5 - Slipped Milestone renamed for clarification. Delay of delivery <>
of functionality and delays with Component testing. TITIIS LRI A I L AR R AR AR A R A R AR LR R AR R AR AR R AR AL AR AR AR AR AR AR A R  CRRRRRRRRRARAAE]
586 Milestone C TBD 2/2006 2 - Not Met There are delays of delivery of functionality and <\
de|aySWith Componenttesting upcoming. B S
587 Web Based Technology 6/2006 6 - Deleted Deleted this milestone as it is not a transformational
milestone. This technical increment is rolled up into
the "Complete SPS v4.2.3 deployment to all current
user communities"
588 Improved functionality for Major Weapon Systems 6/2006 6 - Deleted Deleted this milestone as it is not a transformational
milestone. This technical increment is rolled up into
the "Complete SPS v4.2.3 deployment to all current
user communities”.
589 Improved Adapter Technology 6/2006 6 - Deleted Deleted this milestone as it is not a transformational
milestone. This technical increment is rolled up into
the "Complete SPS v4.2.3 deployment to all current
user communities"
590 Improved functionality for Inventory Control Point 6/2006 6 - Deleted Deleted this milestone as it is not a transformational
milestone. This technical increment is rolled up into
the "Complete SPS v4.2.3 deployment to all current
user communities"
591 Begin Deployment of enhanced Enterprise solution for contract writing 12/2006 12/2006 <> 12/2006
(SPS, v4.2.3)
592 Full deployment across DoD 6/2006 6 - Deleted Deleted this milestone as it is not a transformational
milestone. This technical increment is rolled up into
the "Complete SPS v4.2.3 deployment to all current
user communities"
593 Complete SPS v4.2.3 deployment to all current user communities 9/2008 9/2008 3 -On Track Milestone renamed for clarification <> 9/2008
594 Complete SPS v4.2.3 deployment to all current user communities 9/2006 6 - Deleted Deleted as this is duplicative with milestone by the
name and original MS "Deployment of v4.2.2 will be
completed to all current user communities”
595 Commence deployment of SPS v4.2.3 3/2007 6 - Deleted Deleted milestone is a duplicate of "Begin
Deployment of enhanced Enterprise solution for
contract writing (SPS, v4.2.3) "
596 Commence additional updates to the system based on user feedback, 3/2007 6 - Deleted Deleted as it is an ongoing effort and not a
Commence component legacy system retirement transformational effort.
597 Legacy Systems migrating to SPS 9/2008 3/2005 @
598 ACPS TBD 6 - Deleted Deleted because it is an Inventory Control Point
milestone which was deferred by BRAC.
599 AMAS TBD 6 - Deleted No longer tracked as a DoD system
600 AMIS 9/2004 6 - Deleted No longer tracked as a DoD system
601 CONWRITE (J104) 9/2008 TBD 5 - Slipped Slipped due to slip in deployment of v4.2.3 Will occur ’ 9/2008
with completion of SPS v4.2.3 deployment
602 ITIMP TBD 6 - Deleted Deleted because it is an Inventory Control Point
milestone which was deferred by BRAC.
603 PADDS TBD 6 - Deleted Deleted because it is an Inventory Control Point
milestone which was deferred by BRAC.
604 WAWF Wide Area Workflow 9/2007 3/2007 [ )
605 Key Milestones: 9/2007 3/2007 [ )
606 10C (for Process) 11/1999 11/1999 1- Met 10C is not associated with a specific increment or
release. Remove this milestone heading.
607 Achievement of Initial Policy implementation. 7/2003 7/2003 1- Met
608 Final Policy Implemented 1/2005 1/2005 1- Met Since WAWF is on v3.0.9 the 3.0.7 and 3.0.8 release 1/2005
(past) milestones are assumed to have all been met
609 10C 9/2005 9/2005 1 - Met Completed consistent with Business Initiative Council <> 9/2005
(BIC) definition for I0C
610 FOC 9/2006 6 - Deleted Deleted as this is not related to anything within
WAWEF. More discrete milestones are shown with
the increment headings..
611 Deploy receipt and acceptance capability enterprise-wide 9/2007 6 - Deleted Deleted as this MS is too generic and is duplicative

with the MS "FOC and full deployment across the
DoD"
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612 System Release v3.0.10 — enhance functionality includes additional GFP 9/2006 6 - Deleted Deleted as it is duplicative with "Enhance
processing capability and an interface with Navy ERP functionality includes additional GFP processing
capability and an interface with Navy ERP" and this
should not be shown under 3.07 as it is related to
3.0.10
613 Continue to identify functionalities that will enable the system to be better 3/2007 6 - Deleted Deleted as this is an on-going effort and not be
utilized by all services and agencies throughout DoD tracked at the BTA level.
614 FOC and full deployment across the DoD 3/2007 6 - Deleted Deleted as this is duplicative with milestone "FOC"
above.
615 Increment: v3.0.7 Release 6/2005 6/2005
616 Enhanced DCAA Audit Features 6/2005 6/2005 1- Met Since WAWF is on v3.0.9 the 3.0.7 and 3.0.8 release <> 6/2005
(past) milestones are assumed to have all been met
617 Enhanced Document rejection capabilities 6/2005 6/2005 1 - Met <> 6/2005
618 Integration with DLA DSS logistics system 6/2005 6/2005 1- Met <> 6/2005
619 Increment: v3.0.8 Release 7/2005 7/2005
620 Miscellaneous Payment functionality 712005 7/2005 1- Met <> 712005
621 Contract Pre-population from SPS via EDA 7/2005 7/2005 1 - Met <> 7/2005
622 Enhanced Document rejection capabilities 7/2005 712005 1 - Met <> 7/2005
623 Increment: v.3.0.9 Release 1/2006 12/2005 C
624 Capability to track Government Furnished Property 1/2006 12/2005 1 - Met <) 1/2006
625 Enhanced UID processing capability 1/2006 12/2005 1 - Met <) 1/2006
626 Ability to view Financial payment status ("My Invoice" Link) 1/2006 12/2005 1- Met <) 1/2006
627 DSS Phase Il (partial) and 861 to BSM 1/2006 12/2005 1 - Met The completion of this milestone shifted from <» 1/2006
December 2005 to January 2006 in response to a
request from industry not to implement a new release
of WAWF at the end of the calendar year. Milestone
renamed and combined for clarification.
628 Increment: v.3.10 Release 3/2007 3-0n Track Oi@
629 Enhance functionality includes additional GFP processing capability 9/2006 3-0n Track ‘ 9/2006
and an interface with Navy ERP
630 Continue to identify functionalities that will enable the system to be 6 - Deleted Deleted as it is not a transformational milestone at
better utilized by all services and agencies throughout DoD the enterprise level.
631 | Materiel Visibility TBD
632 IUID Item Unique Identification 12/2010 12/2010 \\)
633 Key Milestones: 12/2010 12/2010 ‘\)
634 Final Policy Implemented 12/2010 6 - Deleted Recommend delete. Autopopulated by former
workbooks. This is not reflected in work plan.
635 Initial policy 7/2003 7/2003 1 - Met
636 IUID of New Items 1/2004 1/2004 1-Met
637 1IUID of Legacy Items in Inventory and Operational Use 12/2004 12/2004 1 - Met 12/2004
638 IUID of DoD Property in the Possession of Contractors 5/2005 5/2005 1 - Met <> 5/2005
639 All new Government Furnished Property (GFP) on solicitations and 3/2006 1/2006 2 - Not Met Additional data required by OMB's Office of <§4’ 3/2006
contracts meet the IUID requirements (requires DFARS change). Information and Regulatory Affairs (OIRA) prior to
granting clearance for proposed DFARS Rule to be
published.
640 All Program Item Unique Identification (IUID) Implementation Plans and 1/2006 6 - Deleted Two original IUID milestones were merged into a
Automated Information System (AIS) plans to be completed and submitted single milestone due to ETP workbook constraints.
to their respective Milestone Decision Authority. Constraints are no longer applicable. Thus, the
milestone are again reported separately.
641 Non-ACAT 1D programs submit IUID program plans to Milestone Decision 1/2006 1/2006 1 - Met <> 1/2006
Authority
642 Component Acquisition Executives (CAEs) submit plans to their respective 9/2006 1/2006 2 - Not Met DoD Components requested a milestone extension <§ 9/2006
Milestone Decision Authorities (MDAs) for incorporating IUID in automated to facilitate integration among 1UID, Serial Number
information systems for enhancing property and logistics management Tracking (SNT) and Serial Item Management (SIM)
processes initiatives and component ERP implementations.
643 IUID Standardization Agreement (STANAG) presented to nation members 4/2006 3/2006 5 - Slipped Reworded the milestone to provide for a more <, 4/2006

of NATO Asset Tracking Working Group for ratification.

appropriate and achievable outcome (original: "IUID
STANAG ratification by NATO Asset Tracking
Working Group”). The working group does not ratify
but submits proposal to NATO for ratification (within
ayear)
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Finish Date
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644 DFARS Rule for all new contracts and solicitations with GFP to apply IUID 3/2006 6 - Deleted Duplicate of milestone "All new Government
for property management and reporting Furnished Property (GFP) on solicitations and
contracts meet the IUID requirements (requires
DFARS change).”
645 Full Operating Capability (FOC) for electronic management of DoD 3/2007 10/2006 5 - Slipped Clarified title and rebaselined per Dec update to GAO <> ’ 3/2007
property in the possession of contractors (PIPC). report. Changed original MS: "Full capability for e
electronic management of DoD property in the
possession of contractors.” Impact is negligible.
646 Fully integrated capability for uniquely identifying and marking of personal 3/2006 6 - Deleted Duplicate of milestone "All existing DoD serialized
property items in all organic depots assets that meet IUID criteria are entered into the
IUID Registry."
647 All existing DoD serialized assets that meet IUID criteria are entered into 9/2007 7/2007 5 - Slipped Clarified title and rebaselined per Dec update to GAO <» 9/2007
the IUID Registry. report. Slip does not impact final IUID milestone for
marking of all items and embedded items.
648 Demonstrate an integrated data environment. 7/2007 712007 3-0n Track <> 7/2007
649 Complete IUID marking of all items and embedded items. 12/2010 12/2010 3-0n Track <> 12/2010
650 Publish DFAR clause for IUID of Government Furnished Property 6/2006 2/2020 ’ 6/2006
651 MEV (CAMS-ME) Military Equipment Valuation 12/2008 12/2008 [ /
652 Key Milestones: 12/2008 12/2008 [ /
653 Publish MEV business rules in June 8, 2005 DoD memorandum 6/2005 1 - Met Added this key policy milestone. ‘ 6/2005
654 Initial Program Valuations Completed 12/2005 12/2005 1- Met Clarified milestone by removing "(100% of total <> 22/2005
universe)" from original text (i.e., "Initial Program
Valuations Completed (100% of total universe)”).
655 FY06 year end close using baseline valuation methodologies 9/2006 9/2006 3 -0n Track <> 9/2006
656 Increment: Increment 1 3/2007 3/2007 74v
657 Complete AcA 5/2004 5/2004 1- Met 4
658 Milestone B CAMS-ME Increment 1 5/2005 5/2005 1 - Met <> 5/2005
659 Complete Principle-based Business Rules 9/2005 6 - Deleted Duplicate of new milestone "Publish MEV business
rules in June 8, 2005 DoD memorandum.”
660 Incorporate in FMR MEV Business Rules 9/2005 6 - Deleted Duplicate of new milestone "Publish MEV business
rules in June 8, 2005 DoD memorandum.”
661 Initial Operational Capability (IOC) CAMS-ME Increment 1 6/2006 6/2006 3 - On Track <> 6/2006
662 Full Operational Capability (FOC) CAMS-ME Increment 1 9/2006 9/2006 3-0n Track <> 9/2006
663 Quarterly reporting of baseline valuation using baseline methodology. 12/2006 6 - Deleted This is an operational milestone not a
Newly acquired programs will be valued using a baseline methodology transformational milestone
approach. This is a Quarterly recurring process.
664 Automation of current manual spreadsheets with CAMS-ME Prototype 3/2006 6 - Deleted This is an operational milestone not a
transformational milestone.
665 Account for and report “full cost” to acquire and bring a military 9/2006 6 - Deleted Duplicate of milestone "Initial Operational Capability
equipment (ME) asset to a form and location for its intended use. (I0C) CAMS-ME Increment 1"
CAMS-ME release 1.1 10C
666 Establish database for baseline balances for FY07. CAMS-ME release 9/2006 6 - Deleted Duplicate of milestone "Full Operational Capability
1.1 FOC (FOC) CAMS-ME Increment 1"
667 Approval to obligate funds for ME production database. CAMS-ME 3/2007 6 - Deleted This is an operational milestone not a
Increment 2 Milestone B transformational milestone
668 Increment: Increment 2 12/2008 12/2008 /
669 Milestone B CAMS-ME Increment 2 9/2006 8/2006 5 - Slipped Completion date is 31Aug06. However, shifted the <\, 9/2006
date to align with Dec update to FIAR Plan. '
670 Unique Identification (UID) registry capable of supporting CAMS-ME 3/2007 3-0OnTrack  Added this milestone to show a critical dependency ‘ 3/2007
Increment 2 and Wide Area Workflow
671 Initial Operational Capability (IOC) CAMS-ME Increment 2 9/2007 9/2007 3-0n Track <> 9/2007
672 Milestone C CAMS-ME Increment 2 9/2007 9/2007 3 -0n Track <> 9/2007
673 Quarterly newly acquired programs will be valued using Increment 2 12/2008 6 - Deleted This is an operational milestone not a
methodology. Total responsibility shifts to each Service & Other transformational milestone
Defense Agencies
674 Full Operational Capability (FOC) CAMS-ME Increment 2 12/2008 3 -0On Track Added this key milestone. It is consistent with Dec ‘ 12/2008
update to FIAR Plan
675 MILS to EDI or XML Transition from MILS to EDI or XML TBD 6/2007
676 Key Milestones: TBD 6/2007
677 Final policy Implemented 12/2003 6 - Deleted Duplicate of milestone "DUSD(AT&L) 22 Dec 03
memorandum... "

Department of Defense Business Transformation

15 March 2006 Enterprise J-19




Congressional Report ETP, Appendix J: Key Milestone Plan

ID Name Finish Sept 2005 | Milestone Status Explanation
Finish Date
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678 Initial Policy 12/2003 6 - Deleted Duplicate of milestone "DUSD(AT&L) 22 Dec 03
memorandum... "
679 Publish DUSD(AT&L) 22 Dec 03 memorandum ‘Migration to the Defense 12/2003 12/2003 1- Met Rename: Original MS stated as "DUSD(AT&L) 22
Logistics Management Standards (DLMS) and Elimination of the Military Dec 03 memorandum 'Migration to the Defense
Standard Systems (MILS)" Logistics (DLMS) and Elimination of the(MILS)
provides appropriate policy support for this initiative.
No other policy is update is required.
680 Allocate 1/2 funds to the highest priority interfaces TBD 3/2006 5 - Slipped This initiative is unfunded. Milestones are TBD until S
funding is resolved
681 Determine all DTS potential trading partner interfaces TBD 3/2006 5 - Slipped This initiative is unfunded. Milestones are TBD until <>
funding is resolved e R
682 Monitor trading partner migration performance and provide assistance as TBD 3/2006 5 - Slipped This initiative is unfunded. Milestones are TBD until >
appropriate funding is resolved TN TIINIIIE RN R AR NN RN AR AN E AR R R R AR R AR RN AR R AR R AR AR R AR R AR R AR RN R AR AR AR A R AR RRRRRRRARAE]
683 Prioritize all potential interfaces TBD 3/2006 5 - Slipped This initiative is unfunded. Milestones are TBD until <>
funding is resolved
684 Develop and deploy middleware (“bridge”) to be positioned immediately in 3/2006 6 - Deleted Milestone mistakenly added from a different initiative.
front of legacy logistics systems using MILS to perform materiel receiving
with IUID and RFID content
685 Concurrent “Master Data” (Vendor, Item, Customer) modernizations 3/2006 6 - Deleted Milestone mistakenly added from a different initiative.
686 Monitor trading partner migration performance and provide assistance as TBD 9/2006 5 - Slipped This initiative is unfunded. Milestones are TBD until <>
appropriate funding is resolved
687 Allocate 2nd 1/2 of funds to next highest priority interfaces TBD 9/2006 5 - Slipped This initiative is unfunded. Milestones are TBD until <§
funding is resolved
688 Ensure successful implementation of migrated interfaces TBD 9/2006 5 - Slipped Clarified text: Replaced "Assure” with "Ensure." This <>
initiative is unfunded. Milestones are TBD until B
funding is resolved
689 Extend “bridge” to additional data hubs 9/2006 6 - Deleted Milestone mistakenly added from a different initiative
690 Monitor trading partner migration performance and provide assistance as 6/2007 6/2007 5 - Slipped This initiative is unfunded. Milestones are TBD until <> 6/2007
appropriate funding is resolved
691 Ensure successful implementation of migrated interfaces TBD 6/2007 5 - Slipped Clarified text: Replaced "Assure" with "Ensure." This <>
initiative is unfunded. Milestones are TBD until
funding is resolved
692 RFID Radio Frequency Identification 9/2007 1/2007 U::U
693 Key Milestones: 9/2007 1/2007 O:
694 Implement ability to read/write passive RFID at all CONUS DLA Distribution 10/2006 12/2005 2 - Not Met Changed wording and milestone date to be <> 10/2006
Centers. consistent with Jan update to GAO report. Milestone
adjusted to allow installation of latest technology
(Generation 2) and take into account lessons learned
on instrumenting each center (complexity, timespan).
695 Implement RFID at 3 aerial ports. 11/2006 12/2005 2 - Not Met Milestone adjusted to allow for more detailed <> 11/2006
business process analysis and installation of latest
technology (Generation 2)
696 Publish Defense Federal Acquisition Regulations (DFAR) clause governing 5/2006 12/2005 2 - Not Met Milestone adjusted based on lessons learned for <> 5/2006
application of tags to Class | (where applicable), II, lIP, IV, VI, VIII (where working through the OMB approval process and to {1
applicable), and IX shipments to distribution depots and aerial ports. allow for 60 day mandatory period between
publication and effective date. Added correct classes
of supply.
697 Suppliers apply passive RFID tagging to items as listed in DFAR clause 7/2006 1/2006 2 - Not Met Adjusted per DFAR clause timeline extension <§ 7/2006
published May 2006.
698 Tactical USMC pilot awarded (12-month effort) 9/2005 3/2006 1- Met Corrected/clarified original milestone (i.e., ‘ 9/2005
"Implement tactical USMC pilot at Camp Lejeune"”). 4
699 Implement ability to read/write passive RFID at 1/4 of OCONUS DLA 12/2006 4/2006 5 - Slipped Clarified name and adjusted date. Milestone adjusted <§ 12/2006
Distribution Centers. to allow installation of Generation 2 equipment that is S
backwards compatible with Generation 1 equipment.
Corrected/clarified: changed "CONUS" to "OCONUS"
700 Implement ability to read/write passive RFID at 1/4 of OCONUS DLA 3/2007 712006 5 - Slipped Clarified name and adjusted date. Milestone adjusted <§ ’ 3/2007
Distribution Centers. to allow installation of Generation 2 equipment that is R
backwards compatible with Generation 1 equipment.
Corrected/clarified: changed "CONUS" to "OCONUS"
701 Publish DFAR clause governing application of tags to remaining 12/2006 12/2006 3 -0On Track <> 12/2006
commodities and remaining locations.
702 Implement ability to read/write passive RFID at 1/4 of OCONUS DLA 6/2007 3-0OnTrack  Added this milestone to remain consistent with ‘ 6/2007
Distribution Centers. milestone schedule in Jan update to GAO report
703 Implement ability to read/write passive RFID at 1/4 of OCONUS DLA 9/2007 3-0n Track Added this milestone to remain consistent with ‘ 9/2007

Distribution Centers.

milestone schedule in Jan update to GAO report
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704 Suppliers apply passive RFID tags to all shipments for all appropriate 2/2007 1/2007 5 - Slipped Milestone adjusted to work through the OMB <\’ 2/2007
commodities. approval process and to allow for 60 day mandatory "
period between publication and effective date.
705 | Real Property Accountability TBD K/\
706 ELRV&RR Environmental Liabilities Recognition, Valuation and Reporting Reqt 10/2006 10/2006 [W
707 Key Milestones: 10/2006 10/2006 [W
708 Complete update of the data model with remaining environmental liability 6/2006 9/2006 Complete update of the data model with remaining “e/zooe
data elements and begin linkage to real property inventory. environmental liability data elements and begin
linkage to real property inventory. Corrected/Clarified
from original MS "Complete Data Model"
709 Services begin implementation 10/2006 10/2006 Renamed: MS "Services begin implementation” from <> 10/2006
"Implement Environmental Liabilities Requirements".
Implementation is required through FIAR tool.
710 Complete update of the data model with remaining environmental liability 3/2006 6 - Deleted Milestone is a duplicate - milestone above has the
data elements and begin linkage to real property inventory correct finish date.
711 Complete "To-Be" data model for the recognition, valuation, and reporting 9/2006 ‘ 9/2006
of remaining 40% of DoD's environmental liabilities
712 Release Environmental Liabilities Recognition, Valuation and Reporting 9/2006 3/2006 5 - Slipped Originally(baseline date) entered incorrectly. Date <§ 9/2006
Requirements document reflects synchronization with completed data models. g
713 Complete linkage of environmental requirements with real property 9/2006 9/2006  3-On Track <> 9/2006
inventory
714 Assist with implementation as appropriate 3/2006 6 - Deleted Deleted because the milestone is an ongoing activity.
Renamed from "Complete implemementation" to
"Assist with implementation as appropriate”.
715 HMPC&IMR Hazard Materials Process Controls & Information Management 12/2009 12/2009 Q O
Requirements
716 Key Milestones: 12/2009 12/2009 Q O
717 Draft Requirements Document Phase | Released 11/2005 3/2006 1 - Met Changed text to reflect completion of draft document %_1/2005
for coordination; Shortened timeline to eliminate
external coordination effort. Clarified/Corrected
milestone name from original "Requirements
Document Phase | Released".
718 Incorporation of Hazard Product Data Into DoD Data Master 3/2007 3/2007 4 - At Risk This is not I0C since it is not a system. <> 3/2007
Clarified/Correct milestone name from original "IOC
of Product Hazard Data Master". This is also an
unfunded Milestone
719 Initial Component Implementation 12/2009 12/2009 Dependent upon the product data master, currently <> 12/2009
unfunded.
720 Initiate HMPC&IMR BPR Phase Il 2/2006 3/2006 1 - Met Renamed: milestone name from original "Initiate ‘\2/2006
BPR Phase II". 7
721 Draft Phase | Requirements document 3/2006 6 - Deleted Milestone above was renamed same as this
milestone- therefore this is a duplicate and being
deleted.
722 Define approach for unique association of hazardous products and 3/2006 3/2006 4 - At Risk This element is dependent on funding - at risk. <> 3/2006
standard product hazard data
723 Begin incorporation of product hazard data in DoD Data Master 3/2006 6 - Deleted Covered above in milestone named "Incorporation of
Hazard Product Data Into DoD Data Master".
724 Complete BPR Phase I 5/2006 5/2006 3 - On Track <> 5/2006
725 Commence Implementation at CBMAs 9/2006 9/2006 4 - At Risk The name should read "Commence Implementation <> 9/2006
at CBMAs" (because of funding at component level -
this should be in their implementation plans)
726 Draft configuration control process for hazardous materials management 9/2006 9/2006 4 - At Risk This is yellow pending funding <> 9/2006
727 Incorporate Phase Il products into BEA 3/2007 6 - Deleted Milestone was originally a duplicate -- the duplicate
milestone name was changed to "Commence
Implementation at CBMAs"
728 Draft Phase Il requirements document 3/2007 3/2007 4 - At Risk Funding pending <> 3/2007
729 DoD Product Hazard Data Master 3/2007 6 - Deleted Duplicate milestone from above
730 Standardize hazardous materials business processes and data standards 3/2007 6 - Deleted This simply re-states the title and should be deleted.
731 RPAR Real Property Acceptance Requirements 3/2007 3/2007 Cj:@
732 Key Milestones: 3/2007 3/2007

U——
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733 Increment: Custody of Asset and Associated Data 3/2007 3/2007
734 Complete real property acceptance requirements 3/2006 9/2005 1- Met The milestone is now complete. Data was incorrectly <§ q; 3/2006
entered into the data sheet for 30 Sep 05 ETP. Real
Property Acceptance Requirements Document,
formally documenting the results of the BPR and is in
BEA 3.0.
735 Revised unified facilities criteria 7/2006 3/2006 5 - Slipped Additional coordination with components required for <> ’ 7/2006
approval of UFC 1-300-08.
736 Release updated UFC document 1-300-08 9/2006 3/2006 5 - Slipped Document approval delayed <>‘ B " 9/2006
737 Release requirements document 3/2006 3/2006 1- Met <> 3/2006
738 Implementation of revised UFC 1-300- 08 9/2006 9/2006 <> 9/2006
739 Complete implementation of revised UFC 1-300- 08 3/2007 3/2007 Renamed: Corrected/Clarified: original milestone <> 3/2007
stated as "Continued implementation of revised UFC
1-300- 08"
740 RPIR Real Property Inventory Requirements TBD 12/2007 K/\
741 Key Milestones: TBD 12/2007 K/\
742 Increment: RPIR Implementation TBD 12/2007 K/\
743 Incorporation of Standardized Data Elements in Authoritative Systems TBD TBD This is a component milestone to be reflected in the
Component implementation plans. The TBD date will
be updated with dates provided in the Component
Plans
744 Incorporation of Standardized Data Elements in Authoritative Systems TBD TBD This is a component milestone to be reflected in the
- 87 Data Elements Component implementation plans. The TBD date will
be updated with dates provided in the Component
Plans
745 Incorporation of Standardized Data Elements in Authoritative Systems TBD TBD This is a component milestone to be reflected in the
- Spiral 1 Component implementation plans. The TBD date will
be updated with dates provided in the Component
Plans
746 Incorporation of Standardized Data Elements in Authoritative Systems TBD TBD This is a component milestone to be reflected in the
- Spiral 2 Component implementation plans. The TBD date will
be updated with dates provided in the Component
Plans
747 Incorporation of Standardized Data Elements in Authoritative Systems TBD TBD This is a component milestone to be reflected in the
- Spiral 3 Component implementation plans. The TBD date will
be updated with dates provided in the Component
Plans
748 Complete analysis of Material Systems Alternatives TBD TBD This is a component milestone to be reflected in the
Component implementation plans. The TBD date will
be updated with dates provided in the Component
Plans
749 Selection and implementation of a federated or centralized system TBD TBD This is a component milestone to be reflected in the
solution Component implementation plans. The TBD date will
be updated with dates provided in the Component
Plans
750 Conduct a "deep dive" and provide a recommendation for the To-Be 12/2005 12/2005 1- Met <> 12/2005
systems approach for real property inventory systems
751 Validate National Capital Region pilot site data 2/2006 12/2005 1 - Met Renamed: original milestone stated as Reconcile <§ 2/2006
site boundaries within the National Capital Region 3
(NCR).
752 Standardize processes and data for management of real property 6/2005 6/2005 1- Met <> 6/2005
inventories
753 Input to revised Defense Federal Acquisition Regulation (DFAR) 9/2005 9/2005 1 - Met Renamed: Clarified/Corrected name from original <> 9/2005
"Revised 4165.14". Provided additional text for
clarification.
754 Draft revised DoD Instruction 4165.14 Inventory of Military Real 9/2005 9/2005 1- Met Renamed: Clarified/Corrected name from original <> 9/2005
Property Revised DFAR. Provided additional text for
clarification.
755 Input to revised DoD Financial Management Regulation (FMR) 9/2005 9/2005 1 - Met Renamed: Clarified/Corrected name from original <> 9/2005
"Revised FMR".
756 Complete RPILM Enterprise Implementation Plan 3/2006 3/2006 1- Met Renamed: Clarified/Corrected name from original <> 3/2006
"Scope the Increment 2 & 3 Milestones". There are
two implementation plans - Enterprise and
Component) The Enterprise level implementation
plan was completed by 3/2006.
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757 Complete Initial Capabilities Document (ICD) 3/2006 6 - Deleted This milestone is no longer relevant. RPIR is
focused to a set of requirements, not a system.
Completion of the "IRB Recommendation on RPI
investment" eliminated requirement.
758 IRB Recommendation on RPI investment 10/2005 3/2006 1 - Met Renamed: Clarified/Corrected name from original ’ 10/2005
"IRB Decision on RPI Systems AoMA". 4
759 Obtain Joint Capabilities Integration and Development System 3/2006 6 - Deleted This milestone is no longer relevant. RPIR is
(JCIDS) and Defense Business Systems Management Committee focused to a set of requirements, not a system.
(DBSMC) approval of RPI System Completion of the "IRB Recommendation on RPI
investment" eliminated requirement.
760 Establish Real Property Configuration/Support Panel (C/SP) 10/2005 3/2006 1- Met Renamed: Clarified/Corrected name from original ‘ 16/2005
"Establish Real Property Community of Interest". =
761 Develop RPI Transition Planning & Change Management 3/2006 6 - Deleted Not a "high level” milestone.
762 Engage Budget Process for RPI “To-Be” System(s) 9/2006 6 - Deleted Not a "high level" milestone.
763 Establish target geospatial data model for sites and land parcels 3/2006 9/2006  3-On Track 4' 3/2v006
764 Implement DISDI portal 12/2005 9/2006 1 - Met ‘ 12/2095
765 Funding and Implementation of Transition Planning 9/2006 6 - Deleted Not a "high level" milestone.
766 Assist and support the components in implementation of real property 9/2007 9/2007 <> 9/2007
inventory requirements
767 Implementation of “To-Be” System(s) Decision 3/2007 6 - Deleted Incorporated into "IRB Recommendation on RPI
investment".
768 Outreach and training of modernized real property management 12/2007 6 - Deleted Part of RPIR efforts for change management; not
practices relevant here.
769 Integration with component systems 12/2007 6 - Deleted This item is redundant with the registry milestones
under UID (Tool).
770 Complete RPILM Component Implementation Plan 6/2006 3-0n Track There are two implementation plans - Enterprise and ‘ 6/2006
Component) The Enterprise level implementation
plan will be completed by 3/2006.
771 RPUID Real Property Asset and Site Unique identification 6/2020 12/2010 K/\
772 Key Milestones: 6/2020 12/2010 K/\
773 Increment: Real Property Unique Identifier Registry Development, 6/2020 12/2007 \/\
Maintenance and Integration with Other DoD Systems L
774 Policy for UIDs within DoD referencing the use of identifiers for real 6/2005 6/2005 1 - Met <> 6/2005
property
775 Policies for the appropriate uses of Real Property Site and Asset 6/2005 6 - Deleted This is redundant with the prior milestone "Policy for
Unique Identifiers UIDs within DoD referencing the use of identifiers for
real property".
776 10C for Site Registry (not subject to formal milestone reviews) 12/2005 12/2005 1- Met <> 22/2005
777 Implement Defense Installations Spatial Data Infrastructure portal 12/2005 12/2005 1 - Met <> 12/2005
778 Outreach and training of modernized real property management 5/2006 6 - Deleted Part of RPIR efforts for change management; not
practices relevant here.
779 10C for Asset Registry (not subject to formal milestone reviews) 12/2006 12/2006 4 - At Risk There is currently no funding yet for Asset Registry <> 12/2006
implementation.
780 Commence development of real property asses UID registry 9/2006 ‘ 9/2006
781 Achieve FOC for the site UID registry; reconcile all site records 9/2007 6 - Deleted MS was originally a placeholder; FOC is currently
undefined but will be defined and reestablished in the
future.
782 Begin integration of service real property inventory system to UID 9/2007 9/2007 <> 9/2007
registry
783 Integration with Real Property financial systems 12/2007 6 - Deleted Deleted since it is subsumed by the FOC milestone
below.
784 FOC for Asset Registry (not subject to formal milestone reviews) 6/2010 TBD 4 - At Risk This implementation date is TBD. The ‘ 6/2010
implementation is currently unfunded.
785 Subsequent real property system spirals, in accordance with 6/2010 TBD 4 - At Risk This implementation date is TBD. The ‘ 6/2010
re-engineered processes implementation is currently unfunded.
786 Incorporation of Standardized Data Elements in Authoritative Systems TBD 6 - Deleted This is a Real Property Inventory Requirements
milestone and has been addressed in that section.
787 Implementation of Analysis of Material Alternatives TBD 6 - Deleted Addressed under RPIR now called IRB Decision.
788 Begin loading of site data into registry 3/2006 6 - Deleted Covered above - do not add: Per RPA - See "lOC for
site registry included the initial loading of site data”
milestone.
789 Prototype site/land parcel to geospatial link 3/2006 6 - Deleted Covered above by MS "Services validate site data".

Department of Defense Business Transformation

15 March 2006 Enterprise J-23




Congressional Report ETP, Appendix J: Key Milestone Plan

ID Name Finish Sept 2005 | Milestone Status Explanation
Finish Date
(Baseline) 2005 [2006 [2007 [2008 [2009 [2010 [2011
790 Deliver site data to services 3/2006 6 - Deleted Covered by MS "Deliver site registry data to
services".
791 Services validate site data for National Capital Region 11/2005 9/2006 1 - Met Renamed: Original milestone stated as Services ‘ %1/2005>
validate site data. e
792 Continue to populate Asset Registry 3/2007 6 - Deleted Milestone deleted because it is an ongoing activity,
not a milestone.
793 10C -Establish Asset UID Registry 9/2006 6 - Deleted Covered by MS "IOC for Asset Registry".
794 Increment: Management of Geospatial Information 12/2010 12/2010 v \\)
795 Visualizer 12/2005 6 - Deleted This milestone is duplicative of the RPIR milestone
named "Implement DISDI Strategic Viewer"
796 Data 12/2008 6 - Deleted Subsumed by the following milestone. Geospatial
depiction of All Land Parcels and Sites
797 Geospatial depiction of All Land Parcels and Sites 12/2010 12/2010 <> 12/2010
798 | Financial Visibility TBD
799 BEIS Business Enterprise Information Services TBD
800 Key Milestones: TBD 3/2007
801 Migrate from SFC to SFIS for USSGL required elements 3/2006 3/2006 3 - On Track <> 3/2006
802 Implement SFIS Library as single, authoritative source for SFIS values 3/2006 3/2006 3-0n Track <> 3/2006
803 Complete deployments for USSOCOM and Dept. of Army General Fund 9/2004 3/2006 1- Met Milestone completed prior to ETP publish date (9/04). | /2004 <>
804 Extend integration between DCW and DDRS for financial statement 1/2006 3/2006 1- Met {jl/ZODG
generation (Army)
805 Army Property, Plant & Equipment (PPE) (Capital Assets) 3/2006 3/2006 3-OnTrack Development complete. Awaiting data submissions <> 3/2006
from several IFS instances to complete this initiative.
806 USSOCOM solution for TMA and DARPA 3/2006 6 - Deleted Recommend deleting this task since it rolls into the
"Implement USSOCOM solution for other defense
agencies (TMA, DARPA, DSCA, WHS, JCS and
MDA)
807 Migrate from SFC to SFIS for rest of Phase | elements 9/2006 9/2006 3 -0n Track <> 9/2006
808 Analyze level of effort to incorporate SFIS Phase Il 6/2006 9/2006 5 - Slipped This milestone is dependent on completion of SFIS “6/2006
milestone "SFIS Phase Il Requirements Definition
Complete”, which has a finish date of 3/06.
809 Centralized Global Edit Table (CGET) 9/2006 6 - Deleted Deleted this task. This task stayed in DCD/DCW.
810 USSOCOM solution for MDA, JCS, DSCA, and WHS 9/2006 9/2006  3-OnTrack  The infrastructure piece that BEIS is to provide is <> 9/2006
complete.
811 Additional joint program (Joint Strike Fighter) 9/2006 6 - Deleted Deleted. JSF decided that they did not want to
integrate with BEIS yet.
812 Extend data processing and “corporate” GL posting capability to Marine 9/2006 9/2006 3 - On Track <> 9/2006
Corps
813 Begin Enterprise-wide standard reporting for financial asset and liability 9/2006 9/2006 Renamed: MS originally stated "Begin to provide <> 9/2006
types. DoD Enterprise-wide standard reporting for financial
asset and liability types for internal and external
reporting”
814 Increase the number of DoD entities for which transaction-level financial 9/2006 9/2006 Renamed: MS originally stated "Significantly increase <> 9/2006
information is provided to corporate general ledger the number of DoD entities for which
transaction-level financial information is provided to
corporate, and, in turn, enables standards-based
posting within the corporate general ledger”
815 Expand external reporting and DoD Enterprise-level business intelligence 9/2006 9/2006 Renamed:MS originally stated "Begin to provide a <> 9/2006
via single, standardized, authoritative data source single source of authoritative DoD Enterprise-wide
data that provides access to summary information,
as well as drill-down into transaction level detail for at
least 3 entities (Ent business intelligence)”
816 Incorporate additional financial management data standard elements into 12/2005 12/2005 1- Met Renamed: MS originally stated "Incorporate those <> 12/2005
corporate reporting structure financial management data standard elements that
have been defined (beyond those that are needed for
posting to USSGL) into corporate reporting structure™
817 Expand throughout the DoD external reporting via single, standardized 9/2006 9/2006 Renamed: MS originally stated"Expand external

authoritative data source (partial)

reporting via single, standardized authoritative data
source for all entities that provide transaction level
detail to corporate environment "

<> 9/2006
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818 Provide Enterprise-wide standard reporting for financial asset and liability 3/2007 3/2007 Renamed: MS originally stated "Provide DoD <> 3/2007
types Enterprise-wide standard reporting for financial asset
and liability types for internal and external reporting"
819 Identify DoD Enterprise-level entitlement systems 3/2007 3/2007 Renamed: MS originally stated "Identify <> 3/2007
Enterprise-level entitlement systems”
820 Begin summary-level financial information posting to the corporate general 3/2007 3/2007 Renamed: MS originally stated "Begin summary-level <> 3/2007
ledge financial information posting to the corporate general
ledge”
821 Implement SFIS Phase Il elements 3/2007 3/2007 3-0n Track Commitment is to only put statement of net cost into <> 3/2007
BEIS capability.
822 Extend data processing and “corporate” GL posting capability to additional 3/2007 3/2007  3-0n Track <> 3/2007
Component (Air Force or Navy)
823 DCD/DCW Key Milestones 3/2006 3/2006 :Cj
824 Milestone A 5/2000 5/2000 1- Met
825 Milestone B 5/2000 5/2000 1- Met
826 Milestone C 3/2005 3/2005 1 - Met <> 3/2005
827 10C 9/2005 6 - Deleted DCD/DCW subsumed by BEIS
828 FOC 3/2006 6 - Deleted DCD/DCW subsumed by BEIS FOC in January so
that the Acquisition Strategy can migrate over to
BEIS.
829 DDRS Key Milestones 12/2008 12/2008 \\)
830 Milestone A 10/1998 10/1998 1- Met
831 Milestone B 4/2002 4/2002 1- Met
832 Milestone C 9/2003 9/2003 1-Met
833 10C 10/2003 10/2003 1 - Met
834 FOC 3/2006 6 - Deleted Recommend deleting subsumed by "Implement
corporate financial reporting capability (Migration of
DDRS to BEIS)" subsumed by BEIS Declaring FOC
in January so the Acquisition Strategy can migrate to
BEIS.
835 End convergence 12/2008 12/2008 3 - On Track <> 12/2008
836 Legacy Systems migrating to BEIS TBD 9/2009 K/\
837 DCD/DCW TBD 9/2009 5 - Slipped Budget for BEIS has not yet been determined.
838 DDRS 9/2006 9/2006 <> 9/2006
839 HQARS 7/2006 12/2005 4 - At Risk <> 7/2006
840 STARS 7/2006 7/2006 &> 712008
841 DCAS Defense Cash Accountability TBD 9/2007
842 Key Milestones: TBD 9/2007
843 Complete AoA 9/1996 9/1996 1- Met
844 Milestone C 7/2006 3/2006 5 - Slipped Phase 2 is complete. Doing a Milestone C for phase <> 7/2006
3in July. At this point the program will cut over to e
BEIS. Schedule delayed do to testing and scheduling
for production. Rescheduled.
845 [e]o] 2/2006 6 - Deleted Original date was incorrect -- dated before Milestone <\/ ’
C was met -- Milestone C and IOC are both expected E
to occur in July.
846 10C 7/2006 7/2006 3 -On Track 7131 | 7/31
847 FOC 9/2007 9/2007 This phase deals with cash accountability reporting <> 9/2007
this deployment will be completed under BEIS.
848 Arthur Andersen Study 8/1996 8/1996 1- Met
849 Milestone 0O - (Concept Approved) 5/1998 5/1998 1- Met
850 Phase 1 - Cross Disbursing 3/1999 3/1999 1 - Met
851 Milestone 1/2 - (Total Program) 5/1999 5/1999 1- Met
852 Milestone 3 - Phase 1 Only 1/2000 1/2000 1- Met
853 Phase 2 - Treasury Reporting (CL/KC) 4/2003 4/2003 1- Met
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854 Phase 3 - FRS Elimination 5/2006 2/2006 2 - Not Met Development timeline problems with CDA. Cash <> ’ 5/2006

accountability reporting for Nay. Testing problems Y

occurred. BEIS will take over at the point where Cash

accountability reporting is delivered to Navy Network.

Milestone C Phase 3.
855 Phase 4 - Treasury Reporting (IN/CO) TBD TBD Due date TBD
856 Phase 5 - Treasury Reporting (DN) TBD TBD Due date TBD
857 Phase 6 - Misc Cash Systems & Reconciliation TBD TBD Due date TBD
858 Complete elimination of FRS (Financial Reporting System) 7/2006 3/2006 5 - Slipped Renamed: was "Elimination of FRS (Financial <§ ’ 712006

Reporting System)”; The complete elimination of FRS =

is scheduled for 7/06. The delay was due to the DCA

not meeting the development and testing schedules.

SAT is scheduled to begin 3/06.
859 Treasury reporting (Indianapolis, Columbus, Denver) 9/2006 9/2006 <> 9/2006
860 Miscellaneous cash system replacements 9/2006 9/2006 <> 9/2006
861 Treasury reconciliation 9/2006 9/2006 <> 912006
862 Investigate BEIS as sole source for DCAS data 9/2006 9/2006 <> 9/2006
863 Enable DoD Enterprise-wide cash accountability from a single source TBD 9/2006 Concept for enterprise-wide cash accountability is in <>

the process of being redefined; finish date will be

established once plans are determined.
864 Provide improved capability to reconcile Fund Balance with Treasury 9/2006 9/2006 Renamed: MS originally stated as "Enhance ability <> 9/2006

to efficiently and effectively reconcile Fund Balance

with Treasury”
865 Begin DoD Enterprise-wide disbursing from a single source to increase 3/2007 6 - Deleted The BTA did not support the DFAS Disbursing HPO

efficiency and auditability initiative which resulted in a standard garrison

disbursing system so we recommended deletion of

this item from the ETP.
866 This effort will eliminate the need for numerous interfaces into DCAS as 3/2007 3/2007 <> 3/2007

well as the need for cross-walks within DCAS

867 Begin implementation of BEIS as sole source of DCAS data TBD 3/2007 5 - Slipped DCAS will be replacing Treasury reporting <§

functionality for cash accountability. Slipped due to

dependencies on BEIS requirements development
868 Legacy Systems migrating to DCAS TBD 9/2007 &)
869 CHOOSE 9/2007 9/2007 <> 9/2007
870 CRS 9/2007 9/2007 <> 9/2007
871 DCMS 9/2007 9/2007 <> 9/2007
872 DFRRS 9/2007 9/2007 <> 9/2007
873 DIT 9/2007 9/2007 O 9/2007
874 DRO 9/2007 9/2007 <> 9/2007
875 FOS 9/2007 9/2007 <> 9/2007
876 FRS-ACCTG 7/2006 2/2006 2 - Not Met The complete elimination of FRS is scheduled for <> ’ 7/2006

7/06. The delay was due to the DCA not meeting the

development and testing schedules. SAT is

scheduled to begin 3/06.
877 HQARS 3/2006 3/2006 BTA is not the portfolio manager for the system -- <> 3/2006

Component or Agency plan should contain any

migration plan; Have not received complete

requirements for Army Treasure Reporting -- once

received will develop schedule.
878 IBOP 9/2007 9/2007 O 9/2007
879 MAFR 9/2007 6 - Deleted No longer tracked as a DoD system
880 NPPI 9/2007 9/2007 <> 9/2007
881 RECERT 9/2007 9/2007 <> 9/2007
882 SABRS 9/2007 9/2007 <> 9/2007
883 SAMS 9/2007 9/2007 O 9/2007
884 SORS 9/2007 9/2007 <> 9/2007
885 TBO 9/2007 9/2007 <> 9/2007
886 UTP TBD 6 - Deleted No longer tracked as a DoD system
887 WYPC 9/2007 9/2007 <> 9/2007
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888 XDISB 9/2007 6 - Deleted No longer tracked as a DoD system
889 IGT Intragovernmental Transactions 3/2007 9/2006 N S )
890 Key Milestones: 3/2007 9/2006 E%
891 Increment: Phase 1 3/2007 9/2006
892 Milestone A 12/2004 6 - Deleted Milestone should be removed because IGT has been
reconstituted as an initiative, so system-related
milestones are no longer relevant.
893 10C 10/2005 6 - Deleted Milestone should be removed because IGT has been
reconstituted as an initiative, so system-related
milestones are no longer relevant.
894 Define Revised Scope of IGT Initiative 1/2006 1 - Met ‘ 1/2006
895 Document Proposed IGT Solution 7/2006 @ 712006
896 Define scope and stratifications of IGT 3/2006 6 - Deleted Milestone should be removed because IGT has been
reconstituted as an initiative, so system-related
milestones are no longer relevant.
897 Obtain concurrence across mission areas on processes, business 2/2006 3/2006 1- Met <>2/2006
rules, & data elements
898 Confirm system gap analysis in support of future state transition 3/2006 6 - Deleted Milestone should be removed because IGT has been
planning reconstituted as an initiative, so system-related
milestones are no longer relevant.
899 Define end-to-end process for IGT 2/2006 3/2006 1 - Met <>2/2006
900 Define detailed requirements for IGT program/process for exchange 9/2006 9/2006 <> 9/2006
transactions
901 Conduct “fast track” analysis of alternatives 6/2006 9/2006 ’@/2006
902 Identify funding and resource needs/ sources 6/2006 9/2006 ‘@/2006
903 Begin implementation of to-be state 9/2006 6 - Deleted Milestone should be removed because IGT has been
reconstituted as an initiative, so system-related
milestones are no longer relevant.
904 Initiate the phased implementation of a solution to manage 9/2006 6 - Deleted Milestone should be removed because IGT has been
intragovernmental transactions reconstituted as an initiative, so system-related
milestones are no longer relevant.
905 Continue implementation of to-be state 3/2007 6 - Deleted Milestone should be removed because IGT has been
reconstituted as an initiative, so system-related
milestones are no longer relevant.
906 Define Intragovernmental Transactions reimbursables process 12/2005 1- Met ‘ 12/2005
907 Determine preferred alternative solution for Intragovernmental 3/2007 ‘ 3/2007
Transactions for reimbursables process
908 PB Framework Program Budget Framework 9/2007 3/2007 %4&)
909 Key Milestones: 9/2007 3/2007 v;
910 Increment: PB Framework Phase | 9/2007 3/2007 \)7%/
911 P/B Data Structure links to SFIS 7/2005 7/2005 1 - Met Completed linkage to SFIS Phase 1. <> 7/2005
912 Enterprise business rules for PNO (Acquisition Reporting Data 10/2005 10/2005 1 - Met Renamed: Added text to clarify Milestone Was <> 102005
Working Group (ARDAWG)) "Enterprise business rules for PNO".
913 Determine authoritative data sources for Acquisition Resources Data 2/2006 2/2006 1 - Met Renamed: Added text to clarify Milestone Was Q 2/2006
Alignment "Determine authoritative data sources.
914 Create services and DLA dimensional models 3/2006 3/2006 3-OnTrack Was Services and DLA dimensional models created; <> 3/2006
This modeling was completed prior to the September
05 Transition plan report.
915 Data structure link to SFIS Phase | determined, 07/2005 3/2006 6 - Deleted This is covered above in MS "P/B Data Structure
links to SFIS".
916 Create remaining Component dimensional models 9/2006 9/2006 This item is included in the DLA and other services <> 9/2006
dimensional models. Was Remaining Component
dimensional models created”
917 Determine authoritative data sources 9/2007 9/2006 <> 9/2007
918 I&E metrics incorporated into Enterprise Resource Data Structure 3/2006 6 - Deleted This element is incorporated within other parts of the
program.
919 Begin integrating planning and programming with budgeting on an 9/2006 9/2006 Renamed from "Begin integrating planning and <> 9/2006
initial limited scale programming with budgeting on an initial limited
scale to yield the ability to provide consolidated
information analytics throughout the Programming,
Planning, and Budgeting (PPB) life cycle"
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920 Expand the set of PPBE standards-based coding requirements 3/2007 3/2007 Renamed: MS originally stated "Expand on the set of <> 3/2007
Programming, Planning, Budgeting, and Execution
(PPBE) standards-based coding requirements
identified during initial definition phase”
921 Incorporate additional metrics into the Enterprise Resource Data 3/2007 3/2007 Renamed: Corrected/Clarified from "Additional <> 3/2007
Structure metrics incorporated into Enterprise Resource Data
Structure”
922 Increment: PB Framework Phase Il 8/2006 8/2006 @
923 P/B Data Structure Linkage to SFIS Phase 2 7/2006 5/2006 5 - Slipped Date changed to 7/2006.This task is dependent on /\» 7/2006
the completion of SFIS Phase 2. The linkage is -
scheduled to be completed 60 days from the
completion of SFIS Phase 2. Added text to clarify
Milestone Was "P/B Data Structure links to SFIS"
924 Determine Authoritative Data Sources for OSD Program and Budget 8/2006 8/2006 Renamed: Clarified the milestone name to be more <> 8/2006
explicit. Added text to clarify Milestone Was
"Determine authoritative data sources”
925 SFIS Standard Financial Information Structure 1/2009 3/2007 v [ )
926 Key Milestones: 1/2009 3/2007 \/‘ I /
927 Initial Policy 7/2005 7/2005 1 - Met <> 7/2005
928 Phase | Definition: Financial Statement Elements 5/2005 5/2005 1- Met <> 5/2005
929 SFIS Phase Il Requirements Definition Complete 1/2006 6 - Deleted Renamed: Was "Phase Il Definition: ’
Cost/Performance Management Element". The
baseline finish date was mistakenly entered as 1/06
-- it has always been intended to be reached 3/06.
930 SFIS Phase Il Requirements Definition Complete 3/2006 3/2006 3 -On Track <> 3/2006
931 Phase IIl Definition: Elements TBD 7/2006 6 - Deleted There is no SFIS Phase 3 defined. This should not
have been included as an original milestone. Add
new Milestone named SFIS Phase Il Requirements
incorporated into BEA 4.0 use completion date of
6/31/06 NC011306
932 SFIS Phase Il Requirements incorporated into BEA 4.0 6/2006 See explanation for MS "Phase Il Definition: ‘ 6/2006
Elements”
933 Deploy SFIS Phase 1 in BEA 9/2005 3/2006 1- Met ’ 9/2005
934 Category A: develop detailed change proposals for impacted systems, 3/2006 6 - Deleted Duplicate of SFIS & BEIS milestones
including level of effort, resources, and funding
935 Category B: migrate from SFC to SFIS for USSGL required elements in 3/2006 6 - Deleted Duplicate of SFIS & BEIS milestones
BEIS
936 Category C: assist ERP implementation blueprinting and integration 3/2006 6 - Deleted Duplicate of SFIS & BEIS milestones
planning
937 Implement single, authoritative source as SFIS Library within BEIS 12/2005 3/2006 1 - Met ‘ 2/2005
-
938 Update BEA (Phase Il elements) 9/2006 6 - Deleted Duplicate of SFIS & BEIS milestones
939 Category A: assist Components in implementing system and process 9/2006 6 - Deleted Duplicate of SFIS & BEIS milestones
changes for Phase 1 elements
940 Category B: migrate from SFC to SFIS for rest of Phase | elements in BEIS 9/2006 6 - Deleted Duplicate of SFIS & BEIS milestones
941 Category C: continue to assist in ERP implementation blueprinting and 9/2006 6 - Deleted Duplicate of SFIS & BEIS milestones
integration planning; incorporate Phase Il definitions into guidance
942 Begin Phase Il definitions 9/2006 9/2006 <> 9/2006
943 Begin to propagate managerial accounting data elements within enterprise 9/2006 9/2006 Renamed: MS originally stated as "Begin to <> 9/2006
financial systems propagate managerial accounting data elements
within enterprise financial systems"
944 Establish operational cost accounting activities through standardized data 9/2006 9/2006 Renamed: MS originally stated as "Enhance <> 9/2006
requirements operational cost accounting activities based on the
propagation of these standardized data
requirements”
945 Propagate managerial accounting data elements within enterprise financial 3/2007 3/2007 Renamed: MS originally stated as "Propagate Q 3/2007
systems managerial accounting data elements within
enterprise financial systems"
946 Enhance operational cost accounting activities based on the propagation of 3/2007 3/2007 Renamed: MS originally stated as "Enhance <> 3/2007
standardized data requirements operational cost accounting activities based on the
propagation of these standardized data
requirements”
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947 Complete Phase Il definitions 1/2009 3/2007 5 - Slipped Was "Complete Phase IlI definitions 01/2008. SFIS 1/2009
Phase Il definition completion cannot be done until
scope and requirements of Phase IIl are determined.
Milestone will be reinserted once scope and
requirements are defined.
948 Category B: implement standards for cross-walks for Phase Il within BEIS 3/2007 6 - Deleted Duplicate of SFIS & BEIS milestones
949 Implement SFIS Phase Il elements 3/2007 ‘ 3/2007
950 |DBT Defense Business Transformation TBD 8/2008
951 FM Support 9/2006 9/2006 U
952 Key Milestones: 9/2006 9/2006 O
953 Begin deploying data standards (e.g., SFIS and unique identification (UID)) 9/2006 6 - Deleted Duplicate milestone under SFIS
at the Department level that will enable data interoperability, traceability,
visibility, and valuation of key assets as well as improve financial visibility
and auditability
954 Complete standard data element definitions to support managerial/cost 9/2006 6 - Deleted Duplicate milestone under SFIS
955 Establish initial standards to integrate budgeting with execution financial 9/2006 6 - Deleted Duplicate milestone under PB Framework
956 Begin providing standards-based enterprise-level Program and Budget 9/2006 6 - Deleted Duplicate milestone under PB Framework
data definitions and business rules for Acquisition Category (ACAT) 1
Major Defense Acquisition Programs (MDAPS)
957 Via Business Enterprise Information Services (BEIS) employ 9/2006 6 - Deleted Duplicate milestone under BEIS
enterprise-level business intelligence, including management dashboards
and drill down from summary to detail capability, for initial usage for select
Components and the OSD.
958 Implement DoD-level Financial Improvement and Audit Readiness (FIAR) 9/2006 6 - Deleted This milestone will be tracked in the FIAR tool.
Plan with Components to achieve clean audit opinions for balance sheet
items that represent the largest asset and liability categories; integrate this
plan with the BMMP systems TP.
959 P&R Support TBD 12/2006 \/\
960 Key Milestones: TBD 12/2006 J
961 Initial spiral release of integrated military personnel and pay management TBD 9/2006 5 - Slipped The DIMHRS program is being re-baselined and
capability for Army Dates for 10C, Service deployment and FOC for
DIMHRS will be determined by the BTA DBSAE.
962 Begin standardizing personnel information generated from a set of 9/2006 9/2006 <> 9/2006
common personnel processes and business rules across the Components
963 Initial deployment of Armed Forces Health Longitudinal Technology 2/2006 12/2006 1 - Met Renamed: Original MS stated as "Initial deployment ‘; 2/2009
Application (AHLTA) of Composite Health Care System (CHCS) II".
Completed Block 1 Worldwide Implementation of
AHLTA to 51 Sites and Release AHLTA Block 1 to
Theater Medical Information Program in March 2006.
964 Begin integration of Service Architectures into HRM architecture 12/2005 1 - Met ’ 12/2005
965 Initiate development of baseline military Manpower Business Standards 12/2005 1- Met ‘ 12/2005
966 Update Military Personnel and Pay Business Standards to reflect most 12/2005 1 - Met ‘ 12/2005
current law and policy changes
967 Update baseline Military Personnel and Pay Business Standards to reflect 9/2007 ’ 9/2007
most current law and policy changes
968 Complete integration of Service Architectures into HRM architecture 9/2007 ‘ 9/2007
969 Complete development of baseline military Manpower Business Standards 9/2007 ‘ 9/2007
970 Release of fully operational Defense Travel System (DTS) 9/2006 9/2006 <> 9/2006
971 RP Support 9/2006 9/2006 —I::U
972 Key Milestones: 9/2006 9/2006 7::@
973 Complete Iteration 1 Initiatives - as described in other workbooks 1/2005 TBD 1-Met } 1/2005
974 Standardize processes and data for management of real property TBD 6 - Deleted Duplicate milestone under RPIR - "Standardize
inventories (Sept 06) processes and data for management of real property
inventories".
975 Ongoing management efforts 1/2005 TBD 1 - Met } 1/2005
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976 Complete linkage of environmental requirements with real property TBD 6 - Deleted Duplicate milestone under ELRV&RR - "Complete
inventory (Sept 06) update of the data model with remaining
environmental liability data elements and begin
linkage to real property inventory."

977 In accordance with Iteration 1 plans. 1/2005 TBD 1 - Met } 1/2005

978 Operate IRB, and continue to enhance portfolio (Ongoing) 1/2005 TBD 1- Met ) 1/2005

979 Complete Iteration 2 Plan 9/2006 9/2006 <> 9/2006

980 DDESB BPR Complete 9/2006 9/2006 <> 9/2006

981 SC Support 9/2006 9/2006 U:@

982 Key Milestones: 9/2006 9/2006 U:U

983 First spiral release of Defense Acquisition Management Information 9/2006 9/2006 <> 9/2006

Retrieval (DAMIR), the initiative to provide enterprise-level visibility to
acquisition program information, with Defense Acquisition Executive
Summary (DAES) information

984 Release of Purview, an executive information system (part of DAMIR) that 9/2006 6 - Deleted Duplicated milestone under DAMIR - "Unclassified
provides Selected Acquisition Reports (SAR) to include electronic SAR SAR data to be provided to Congress electronically

via DAMIR Purview. Classified SAR data to be
provided to Congress via a classified annex.
Elimination of the paper SAR submission."

985 Final improvements to USXPORTS, a system that expedites the license 9/2006 6 - Deleted Duplicate milestone under USXPORTS - "Final
application decision process while concurrently improving protection of System Improvements - USXPORTS V4.0"
national security interests and industry proprietary data.

986 Complete valuations on 95 percent of military equipment programs 9/2006 6 - Deleted Duplicate milestones under MEV - “Initial Program
Valuations Completed"” and "FY06 year end close
using baseline valuation methodologies"

987 Begin integrating standard Item Unique Identifier (IUID) data into target 9/2006 6 - Deleted Duplicate milestone under IUID - "All new
systems, ensure all new Government Furnishing Property (GFP) on Government Furnished Property (GFP) on
solicitations meet IUID requirements solicitations and contracts meet the IUID

requirements (requires DFARS change)."

988 Provide RFID tagging for Class | commodities and Classes IIIP, IV, V, VI, 9/2006 6 - Deleted Duplicate milestones under RFID - "Suppliers apply
VIII, and IX shipments to distribution depots, aerial ports, and maintenance passive RFID tags to all shipments for all
facilities commodities."

989 Fully deploy the Electronic Subcontract Reporting System (eSRS) and the 9/2006 6 - Deleted Duplicate milestone under eSRS - "Complete DoD
Federal Procurement Data System — Next Generation (FPDS-NG) as part Deployment" & duplicate milestone under FPDS-NG
of the Integrated Acquisition Environment - "Complete transition DoD contract reporting to

FPDS-NG via the machine-to-machine interface”

990 Deploy Release 4.2.3 of the Standard Procurement System (SPS), which is 9/2006 6 - Deleted Duplicate milestone under SPS releases.

the backbone of the DoD enterprise contracting and procurement activities.
Release 4.2.3 is an enhanced, web-based version of SPS that will provide
cross-Component support.

991 Fully deploy Wide Area Workflow (WAWF). WAWF provides the ability to 9/2006 6 - Deleted Duplicate milestone under WAWF v3.0.7, v3.0.8,
process invoices and receiving rprts electronically through the acceptance v3.0.9, v3.10 releases.
and payment process and serves as a collection point for the Unique
Identification (IUID) information.

992 Conduct opportunity analysis for Advance Requirements Management Pilot 6 - Deleted Arm Pilot is no longer a transformational system.

993 DBSMC/IRB 12/2007 %4v

994 Develop and implement pre 3.0 BEA IRB/DBSMC procedures 7/2005 7/2005 1- Met <> 7/2005

995 Identify pre-certification authorities for IRB Process 9/2005 7/2005 1- Met <\» 9/2005

996 Develop IRB Charters 9/2005 9/2005 1 - Met <> 9/2005

997 Implement initial capability to track certification 9/2005 9/2005 1- Met <> 9/2005

998 Develop and implement post 3.0 BEA IRB/DBSMC procedures 11/2005 712005 1 - Met <> %1/2005

999 Develop and Complete Architecture Compliance Guide 3/2006 1/2006 2 - Not Met Revised document name to better reflect content of 2/28 ] 3/31

actual product. Slipped due to BMMP reorganization ‘T
and change in Investment Management (IM)
governance.

1000 Issue revised IRB policy documentation 3/2006 11/2005 2 - Not Met Slipped due to BMMP reorganization and change in 2/28 ) 3/31
IM governance.

1001 Provide BMA requirements document to NIl to establish long term capability to 3/2006 12/2005 1- Met <§1’ 3/2006
track systems budget, compliancy, certification, portfolio management, and !
information to meet various DoD reporting requirements

1002 DITPR Automated Certification Submission Tracking Capability 4/2006 3/2006 5 - Slipped Slipped due to BMMP reorganization and change in <) 4/2006

IM governance.
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1003 Develop initial IRB/DBSMC Cetrtification/Portfolio Management Metrics 5/2006 10/2005 2 - Not Met Slipped due to BMMP reorganization and change in ’ 5/2006
IM governance. et
1004 Complete annual review of Business System Investments 9/2006 9/2006 3 - On Track <> 9/2006
1005 Certify FY07 Obligations 9/2006 3-On Track ‘ 9/2006
1006 DITPR Automated Certification Submission Tracking Capability 10/2006 9/2006 5 - Slipped Slipped due to BMMP reorganization and change in <) 10/2006
IM governance. '
1007 Annual review of IRB/DBSMC Process and Procedures 10/2006 10/2006 3 - On Track <> 10/2006
1008 Issue revised IRB Policy documentation (if required) 12/2006 11/2006 5 - Slipped <> 12/2006
1009 Complete annual review of Business System Investments 9/2007 9/2006  3-OnTrack  Slipped due to BMMP reorganization and change in <§ ’ 9/2007
IM governance.
1010 Certify FY08 Obligations 9/2007 3-On Track @ 912007
1011 Annual review of IRB/DBSMC Process and Procedures 11/2007 10/2007 5 - Slipped Realigned with reporting cycle. Not reasonable to <\> 11/2007
review new guidance when preparing end of year !
reports.
1012 Issue revised IRB Policy documentation (if required) 12/2007 11/2006 3 - On Track <> 12/2007
1013 BTA 9/2008 8/2008 v [ /
1014 Key Milestones: 9/2008 8/2008 U [
1015 Information & Federation Strategy and Agency Operations 3/2008 v \\)
1016 Publish Initial Integrated Enterprise Project Management (EPM) 3/2005 1- Met ‘ 3/2005
Schedules for the DoD BMMP Program
1017 BTA Established 10/2005 1- Met @ 1072005
1018 BTA Funding Established 2/2006 1- Met ‘» 2/2006
1019 Establishment of the BTA Website 2/2006 1 - Met ‘} 2/2006
1020 Budget Justification Submission 2/2006 1- Met ‘; 2/2006
1021 FOSE Conference 3/2006 3-0On Track ‘} 3/2006
1022 Annual Report to Congress 3/2006 3/2006  3-0On Track <> 3/2006
1023 JSEM GeoSpatial Symposium 3/2006 3 - On Track {} 3/2006
1024 Sea Air and Space Expo 4/2006 3-0n Track 4’ 4/2006
1025 Congressional Committee Hearings 4/2006 6/2005 2 - Not Met Revised to reflect current reporting schedule <> ’ 4/2006
1026 GAO Report 5/2006 3 - On Track @ 512006
1027 ASMC PDI Conference 6/2006 3 - On Track ‘ 6/2006
1028 Establishment of BTA Brand 6/2006 3-0On Track @ 6/2006
1029 Publish Complete Integrated Enterprise Project Management (EPM) 9/2006 3 - On Track ‘ 9/2006
Schedules for the DoD BMMP Program
1030 GAO Report 11/2006 3-0n Track @ 1172006
1031 Congressional Committee Hearings 11/2006 3-On Track ‘ 11/2006
1032 Budget Justification Submission 2/2007 3-0n Track @ 22007
1033 FOSE Conference 3/2007 3-0On Track @ 32007
1034 Annual Report to Congress 3/2007 3/2007 3 -On Track <> 3/2007
1035 Congressional Committee Hearings 4/2007 3 -On Track ‘ 4/2007
1036 GAO Report 5/2007 3 - On Track @ 52007
1037 ASMC PDI Conference 6/2007 3-0On Track @ 612007
1038 Congressional Committee Hearings 11/2007 3-0n Track ‘ 11/2007
1039 Annual Report to Congress 3/2008 3/2008 3 -On Track <> 3/2008
1040 BEA/ETP 8/2008 U J
1041 BEA release 9/2005 9/2005 1- Met <> 9/2205
1042 ETP 9/2005 9/2005 1- Met <> 912205
1043 Publish Draft Business Transformation Planning Guidance 10/2005 3/2006 1- Met Management decision to continue with working draft ‘ 16/2005
until BTA organization fully operational. =
1044 BEA Integration sessions 11/2005 6 - Deleted To more closely align integration sessions with
architecture freeze.
1045 BEA Integration sessions 1/2006 1/2006 1- Met O 1/2006
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1046 Establish BMMP Test and Evaluation Artifact Repository 2/2006 6 - Deleted Reassessed Strategy. Function did not move over to
the BTA.
1047 Gap analysis/resolution to identify future areas of focus for BEA 2/2006 3/2006 1- Met Revised to reflect current reporting schedule. <>2/2005
development
1048 Evaluate scope of next architecture release 4/2006 5 - Slipped Re-evaluating scope in light of QDR guidance. ‘; 4/2006
1049 Establish capability to support DoD Business Transformation 3/2006 3/2006 3 -On Track <> 3/2006
Collaborative Environment users.
1050 BEA Release 3/2006 3/2006 3 -On Track <> 3/2006
1051 Update corresponding ETP work products 3/2006 3/2006 3 - On Track <> 3/2006
1052 Complete Methodology of Federated Plan 3/2006 3/2006 3-OnTrack Revised name to remove component linkage <> 3/2006
reference--now captured in new milestone.
1053 Publish and update Collaborative Architecture Development 3/2006 3/2006  3-0On Track <> 3/2006
Tools/Guidance
1054 Publish Business Transformation Planning Guidance 5/2006 3/2006 5 - Slipped Management decision to continue with working draft <’ 5/2006
until BTA organization fully operational
1055 Complete Planning for September ETP 5/2006 3-0n Track ‘ 5/2006
1056 Complete Capability Gap Analysis 712006 3 -On Track ’ 7/2006
1057 BEA Integration sessions 7/2006 7/2006 3 -On Track <> 712006
1058 BEA Release 9/2006 9/2006 3 - On Track <> 912006
1059 ETP 9/2006 9/2006 3 -On Track <> 9/2006
1060 Evaluate scope of next architecture release 7/2006 3 - On Track ‘ 7/2006
1061 Complete Planning for March ETP 9/2006 3 -On Track ‘ 9/2006
1062 Establish capability to support DoD Business Transformation Collabora 9/2006 9/2006 3 -On Track <> 9/2006
1063 Incorporate an example of a Federation in the Architecture 9/2006 3 - On Track ‘ 9/2006
1064 Publish and update Collaborative Architecture Development 9/2006 9/2006 3 - On Track <> 9/2006
Tools/Guidance
1065 Publish NetCentric Alignment for BEA 4.0 9/2006 9/2006 3 - On Track Revised milestone name to incorporate SOA strategy <> 9/2006
& elements into NetCentric effort
1066 Gap analysis/resolution to identify future areas of focus for BEA 10/2006 9/2006 5 - Slipped Revised to reflect current reporting schedule <> 10/2006
development .
1067 BEA Integration sessions 1/2007 5/2006 5 - Slipped To more closely align integration sessions with ’ 1/2007
architecture freeze AR
1068 Update Architecture Assessment Guide 2/2007 2/2007 3 -0On Track <> 2/2007
1069 Gap analysis/resolution to identify future areas of focus for BEA 2/2007 3/2007 3-OnTrack  Revised to reflect current reporting schedule <> 2/2007
development
1070 Evaluate scope of next architecture release 2/2007 3 - On Track ‘ 2/2007
1071 Add Key Performance Indicator capability to BEA to align with OMB 3/2007 9/2006 5 - Slipped Reprioritized goals of architecture <> ’ 3/2007
FEA (PRM)
1072 BEA Release 3/2007 3/2007 3 -0On Track <> 3/2007
1073 Update corresponding ETP work products 3/2007 3/2007 3 -0On Track <> 3/2007
1074 Publish and update Collaborative Architecture Development Tools/Guid 3/2007 3/2007  3-0n Track <> 3/2007
1075 Transition KPIs to MOEs 3/2007 6 - Deleted Deleted - Reprioritized goals of architecture
1076 Incorporate Service Oriented Architecture Principles into the BEA 3/2007 6 - Deleted Deleted - Incorporated into NetCentric effort (see
milestone above)
1077 Incorporate Core Business Enterprise Services into the BEA 3/2007 6 - Deleted Deleted - Incorporated into NetCentric effort (see
milestone above)
1078 BEA Release 9/2007 9/2007 3 - On Track <> 912007
1079 ETP 9/2007 9/2007 3 - On Track <> 912007
1080 Update Architecture Assessment Guide 8/2008 8/2008  3-On Track <> 8/2008
1081 Transformation Priorities and Requirements 9/2008 U:C
1082 Complete annual executive oversight of TP&R systems and initiatives 9/2006 Individual system and initiative milestones are ’ 9/2006
detailed in their respective milestone plans.
1083 Complete annual executive oversight of TP&R systems and initiatives 9/2007 Individual system and initiative milestones are ‘ 9/2007
detailed in their respective milestone plans.
1084 Complete annual executive oversight of TP&R systems and initiatives 9/2008 Individual system and initiative milestones are ‘ 9/2008
detailed in their respective milestone plans.
1085 Warfighter Support Requirements 12/2007 C:@
1086 Update Warfighter Q2 Initiatives 1/2006 1-Met ‘ 1/2006
1087 Conduct Q2 Military Orientation Visits (MOVs) 3/2006 3 - On Track 4' 3/2006
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1088 Conduct Q2 Warfighter Engagements 3/2006 3-0On Track 4' 3/2006
1089 Update Warfighter Q3 Initiatives 4/2006 3-0n Track ‘ 4/2006
1090 Conduct Q3 Military Orientation Visits (MOVs) 6/2006 3-On Track ‘ 6/2006
1091 Conduct Q3 Warfighter Engagements 6/2006 3 - On Track ‘ 6/2006
1092 Update Warfighter Q4 Initiatives 7/2006 3 - On Track ‘ 7/2006
1093 Conduct Q4 Military Orientation Visits (MOVs) 9/2006 3 - On Track ’ 9/2006
1094 Conduct Q4 Warfighter Engagements 9/2006 3-0n Track ‘ 9/2006
1095 Update Warfighter Q1 Initiatives 10/2007 3 - 0n Track ‘ 10/2007
1096 Conduct Q1 Military Orientation Visits (MOVs) 12/2007 3 - On Track ‘ 12/2007
1097 Conduct Q1 Warfighter Engagements 12/2007 3-0n Track ‘ 12/2007
1098 Update Warfighter Q2 Initiatives 1/2007 3 - On Track ‘ 1/2007
1099 Conduct Q2 Military Orientation Visits (MOVs) 3/2007 3-0n Track ‘ 3/2007
1100 Conduct Q2 Warfighter Engagements 3/2007 3-On Track ‘ 3/2007
1101 Update Warfighter Q3 Initiatives 4/2007 3 - On Track ‘ 4/2007
1102 Conduct Q3 Military Orientation Visits (MOVs) 6/2007 3-0n Track ‘ 6/2007
1103 Conduct Q3 Warfighter Engagements 6/2007 3 - On Track ‘ 6/2007
1104 Update Warfighter Q4 Initiatives 7/2007 3-0n Track ‘ 7/2007
1105 Conduct Q4 Military Orientation Visits (MOVs) 9/2007 3-0n Track ‘ 9/2007
1106 Conduct Q4 Warfighter Engagements 9/2007 3 - On Track ‘ 9/2007
1107 DBSAE 9/2008 K/‘ ‘\)
1108 DBSAE Selection 9/2005 9/2005 1- Met <> 9/2005
1109 Conduct progress review of BMMP systems/initiatives 12/2005 12/2005 1- Met Re\_/ised document name to better reflect content of <> 12/2005
1110 Conduct progress review of BMMP systems/initiatives 3/2006 3/2006 3 -On Track :g;/?gvéd document name to better reflect content of <> 3/2006
1111 Phase in wave 1 programs anq conduct DBSAE program review of 6/2006 3 - On Track e ‘ 6/2006
DoD enterprise systems/initiatives
1112 Complete Annual Review of Business Systems Investments 9/2006 3-On Track ‘ 9/2006
1113 Conduct progress review of enterprise systems/initiatives 12/2006 9/2006 5 - Slipped i?l\ilszved document name to better reflect content of <>’ 12/2006
1114 Phase in wave 2 programs 3/2007 3 - On Track l ‘ 3/2007
1115 Phase in wave 3 programs 9/2007 3 - On Track ‘ 9/2007
1116 Conduct progress review of BMMP systems/initiatives 12/2007 12/2007 <> 12/2007
1117 Conduct DBSAE program review of DoD enterprise systems/initiatives 9/2008 3 - 0n Track ‘ 9/2008
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1 Army TBD
2 ACBIS Army Contracting Business Intelligence System 1/2005 1/2005 1 - Met j
3 Key Milestones: 1/2005 1/2005 1- Met j
4 Increment: Block One 10/2003 10/2003 1-Met
5 Milestone A 8/2002 8/2002 1- Met
6 10C 4/2003 4/2003 1-Met
7 FOC 10/2003 10/2003 1- Met
8 Increment: Block Two 10/2004 10/2004 1-Met
9 10C 5/2004 5/2004 1-Met 4
10 FOC 10/2004 10/2004 1 - Met 10/2004
11 Increment: Block Three 1/2005 1/2005 1-Met
12 10C 1/2005 1/2005 1- Met 1/2005
13 AIM Acquisition Information Management 9/2018 9/2018 J
14 Key Milestones: 9/2018 9/2018 I
15 Defense Acquis_it@qn Management Information Retrieval (DAMIR) 3/2006 3-On Track 4' 3/2006

access to Acquisition Information Management Earned Value (AIM EV)
16 :jnail:iaate transformation of AIM services to COTS and NCES 9/2006 ‘ 9/2006
17 Complete Phase Il of AIM Web Services 9/2006 ‘ 9/2006
18 Complete Acquisitio_n_lpformation Management (_AIM) Wt_eb Services for 6/2007 ‘ 6/2007

OSD Defense Acquisition Management Information Retrieval (DAMIR)

initiative
19 Complete transition of AIM services to COTS and NCES 9/2007 ‘ 9/2007
20 AIM data to DAMIR 9/2007 9/30 | 9/30
21 Increment: AIM 7.0 9/2005 9/2005 1- Met Ui@
22 Requirements 3/2005 3/2005 1- Met 3/2005
23 Design 5/2005 5/2005 1-Met <> 5/2005:
24 Development 7/2005 7/2005 1 - Met <> 7/2005
25 Testing 8/2005 8/2005 1 - Met <> 8/2C05
26 Fielding 9/2005 9/2005 1- Met <> 9/2005
27 Increment: AIM 8.0 3/2006 3/2006 O:Qj
28 Requirements 9/2005 9/2005 1-Met <> 9/2005
29 Fielding 3/2006 3/2006 3-On Track <> 3/2006
30 Increment: AIM 9.0 9/2006 9/2006 ()t@
31 Requirements 3/2006 3/2006 3 -0n Track <> 3/2006
32 Fielding 9/2006 9/2006 3-On Track <> 9/2006
33 Increment: AIM 10.0 9/2008 9/2008
34 Fielding 9/2008 9/2008 3-On Track <> 9/2008
35 Increment: Firedog Evolution 9/2018 9/2018
36 Acq Domain Support (Firedog) 9/2018 9/2018 3-On Track
37 DLS Distributed Learning System 9/2010 9/2010 ‘\)
38 Key Milestones: 9/2010 9/2010 \\)
39 Increment 1 - Digital Training Facilities 3/1999 3/1999 1 - Met
40 Milestone A 4/1998 4/1998 1 - Met
41 Milestone B 4/1998 4/1998 1- Met
42 Milestone C 3/1999 3/1999 1 - Met
43 Incrg_menl 2 - Subsume Inc_rement 1 with Updated Digital Training 9/2005 9/2005 :@

Facilities and DLS Enterprise Management
44 Milestone A 3/1999 3/1999 1- Met
45 Milestone B 3/1999 3/1999 1-Met
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46 10C 12/1999 12/1999 1-Met
47 Milestone C 12/2000 12/2000 1- Met
48 FOC 9/2005 9/2005 1- Met Q 9/2005
49 Increment 3 - Army Learning Management System 12/2007 12/2007 O
50 Milestone A 12/2000 12/2000 1- Met
51 Milestone B 12/2000 12/2000 1-Met
52 Milestone C 9/2004 9/2004 1- Met /2004
53 10C 12/2004 12/2004 1- Met 12/2004
54 FOC 12/2007 12/2007 3-0n Track <> 12/2007
55 Increment 4 - Deployed Digital Training Campus 9/2010 9/2010 \\)
56 Milestone A 9/2004 9/2004 1 - Met /2004
57 Milestone B 9/2004 9/2004 1- Met /2004
58 Milestone C 12/2007 12/2007 3-0On Track <> 12/2007
59 10C 6/2007 6/2007 3-0n Track <> 6/2007
60 Requirements Analysis 6/2005 6/2005 1 - Met <> 6/2005
61 Contract Award 4/2006 4/2006 3-On Track <> 4/2006
62 SDD 7/2006 7/2006 3-On Track <> 7/2006
63 DT&E 1/2007 1/2007 3-On Track <> 1/2007
64 OT&E 7/2007 7/2007 3-0n Track <> 7/2007
65 FRP 12/2007 12/2007 3-On Track <> 12/2007
66 Fielding 1/2008 1/2008 3-0n Track <> 1/2008
67 FOC 9/2010 9/2010 3-On Track <> 9/2010
68 Legacy systems migrating to DLS 12/2007 12/2007 3-0n Track
69 AIMS-PC 12/2007 12/2007 3-0n Track <> 12/2007
70 TREDS-R 12/2007 12/2007 3-On Track <> 12/2007
71 eMILPO Electronic Military Personnel Office 12/2006 8/2003 ::U
72 Key Milestones: 12/2006 8/2003 I
73 FOC 8/2003 8/2003 1- Met
74 eMILPO web-enabled 8/2003 1- Met
75 eMILPO AKO Link 8/2003 1- Met
76 PERSTEMPO migration to eMILPO complete 4/2005 1-Met ‘ 4/2005
7 eMILPO v3.0.3 release 8/2005 1- Met ‘ 8/2C05
78 eMILPO v4.0 release 12/2005 1- Met ’ 12/2005
79 v4.0 Dwell-Time field testing 6/2006 3-0n Track ‘ 6/2006
80 v4.0 SGLI field testing 8/2006 3-On Track ‘ 8/2006
81 scheduled ccb for eMILPO v4.0 1/2006 1- Met ‘ 1/2006
82 v4.0 PAV-R phase 1 field testing 9/2006 3-On Track ‘ 9/2006
83 v4.0 DEROS, DROS, Single Sign-on field testing 10/2006 3-0n Track ‘ 10/2006
84 eMILPO v4.1 schedule release 3/2006 3-On Track ‘} 3/2006
85 scheduled ccb for eMILPO v4.1 3/2006 3-On Track ‘} 3/2006
86 eMILPO v4.2 schedule release 6/2006 3-0n Track ‘ 6/2006
87 scheduled ccb for eMIILPO v4.2 6/2006 3-0n Track ‘ 6/2006
88 eMILPO v4.3 schedule release 8/2006 3-0n Track ‘ 8/2006
89 scheduled ccb for eMIILPO v4.3 9/2006 3-0n Track ‘ 9/2006
90 eMILPO v5.0 schedule release 12/2006 3-0n Track ‘ 12/2006
91 FBS Future Business System 10/2018 10/2018
92 Key Milestones: 10/2018 10/2018
93 Complete FBS AcA 6/2007 ‘ 6/2007
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94 Complete Army Acquisition Business Enterprise Architecture (AABEA) 6/2006 ‘ 6/2006
Version 3
95 Increment: Increment 1 1/2014 1/2014
96 Develop BCA and POM Requirements 4/2004 4/2004 1- Met a4
97 Establish Army FBS Governance Organization and Processes 6/2005 6/2005 1 - Met <> 6/2005
98 Establish FBS Program Management Office 6/2006 ‘ 6/2006
99 Milestone A 4/2007 12/2005 2 - Not Met Delays in JCIDS Process/Strategy <> ’ 4/2007
100 Concept Decision 4/2006 3-On Track Delays in JCIDS Process/Strategy 4' 4/2006
101 Army FBS enable 3 key Communities of Interest 8/2006 8/2006 3-On Track <> 8/2006
102 Technolog_y Prototyping and Component Integration Readiness 12/2006 12/2006 3-0n Track <> 12/2006
and Benefits Assessments
103 Milestone A/B 4/2007 4/2007 3 -0n Track Milestone A combined with Milestone B <> 4/2007
104 Develop Reference Architecture 4/2007 4/2007 3-0n Track <> 4/2007
105 Evaluation of Candidate Applications 10/2007 10/2007 3-On Track <> 10/2007
106 Conduct FBS Milestone Review 6/2007 ‘ 6/2007
107 Milestone C 6/2008 6/2008 3-On Track <> 6/2008
108 10C 1/2009 1/2009 3-On Track <> 1/2009
109 FOC 1/2014 1/2014 3-On Track
110 Increment: Increment 2 1/2010 1/2010 U:U
111 Milestone B 6/2008 6/2008 3-0n Track <> 6/2008
112 Milestone C 6/2009 6/2009 3-0n Track <> 6/2009
113 10C 1/2010 1/2010 3-On Track <> 1/2010
114 Increment: Increment 3 1/2011 1/2011 UIQ
115 Milestone B 6/2009 6/2009 3-0n Track <> 6/2009
116 Milestone C 6/2010 6/2010 3-0n Track <> 6/2010
117 10C 1/2011 1/2011 3-0n Track <> 1/2011
118 Increment: Increment 4 1/2012 1/2012 O:(
119 Milestone B 6/2010 6/2010 3-On Track <> 6/2010
120 Milestone C 6/2011 6/2011 3-0n Track <> 6/2
121 10C 1/2012 1/2012 3-On Track <
122 Increment: Increment 5 10/2018 10/2018 U:
123 Milestone B 6/2011 6/2011 3-0n Track <> 6/2
124 Milestone C 6/2012 6/2012 3-On Track
125 10C 1/2013 1/2013 3-On Track
126 Produce and Deploy 13 FBS enabled Remaining COls 9/2013 9/2013 3-On Track
127 Evolve and sustain 16 COls 10/2018 10/2018 3-0n Track
128 Legacy systems migrating to FBS 6/2013 6/2013
129 ACBIS 6/2012 6/2012
130 ACE TBD 6 - Deleted FBS was formally called ACE, so they are one in the same.
Because they have FCSACE it caused confusion so they
renamed ACE to FBS.
131 AIM 6/2011 6/2011 <> 6/2
132 STEM 6/2013 6/2013
133 VIS 6/2011 6/2011 > 62
134 VISION 6/2012 6/2012
135 FCS-ACE Future Combat Systems Advanced Collaborative Environment 9/2007 10/2005 ‘4(/
136 Key Milestones: 9/2007 10/2005 74(/
137 Contract Award (Initial Production) 5/2003 5/2003 1- Met
138 Milestone B 5/2003 5/2003 1- Met
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139 Blockpoint 1-17: Capabilities deployed with FCS ACE to support FCS 2/2005 2/2005 1-Met 2/2005
140 grlgglr(;a)r;ht 18: Capabilities deployed for FCS IPR2 3/2005 3/2005 1- Met 3/2005
141 Blockpoint 19 4/2005 4/2005 1 - Met Q 4/2005
142 Blockpoint 20 6/2005 6/2005 1-Met <> 6/2005
143 Blockpoint 21: Capabilities deployed for FCS SoSFR 8/2005 8/2005 1 - Met <> 8/2C05
144 Blockpoint 22 10/2005 10/2005 1 - Met <> 1€/2005
145 Blockpoint 23: Capabilities deployed for iPDR 2/2006 1-Met ‘} 2/2006
146 Blockpoint 24: Capabilities deployed for iPDR 4/2006 3-0n Track expanded schedule 4’ 4/2006
147 Identify FCS ACE technology transfer options to FBS 9/2006 ’ 9/2006
148 Blockpoint 25:Capabilities deployed for iPDR 9/2006 ‘ 9/2006
149 Blockpoin_t 26-28: Develop and field FCS ACE (enhance performance 9/2007 ‘ 9/2007

by migrating to latest version of COTS product)
150 GCSS-Army Global Combat Support System - Army 4/2010 4/2010 ‘\)
151 Key Milestones: 3/2010 3/2010 ‘\)
152 Increment 1--iImplement ORD Block 1 functionality and interface 3/2010 3/2010 \\)

hub to external systems.
153 MS 0/I/1l (MAISRC) decision 5/1997 5/1997 1-Met
154 ACAT 1D designation 5/2002 5/2002 1- Met
155 Complete AcA 3/2003 3/2003 1 - Met
156 Milestone B 12/2005 12/2005 1- Met <> 12/2005
157 Milestone C 8/2007 8/2007 3-0n Track <> 8/2007
158 10C 9/2007 9/2007 3-0n Track <> 9/2007
159 FOC 3/2010 3/2010 3-On Track <> 3/2010
160 Legacy Systems migrating to GCSS-A 4/2010 4/2010
161 PBUSE 4/2010 4/2010 <> 4/2010
162 SAAS-MOD 4/2010 4/2010 <> 4/2010
163 SAMS-1 Rehost 4/2010 4/2010 <> 4/2010
164 SARSS-1 4/2010 4/2010 <> 4/2010
165 SARSS-2AC/2B 4/2010 4/2010 <> 4/2010
166 SARSS-2AD 4/2010 4/2010 <> 4/2010
167 SPBS-R 4/2010 4/2010 <> 4/2010
168 ULLS-A 4/2010 4/2010 <> 4/2010
169 ULLS-G 4/2010 4/2010 <> 4/2010
170 ULLS-S4 4/2010 4/2010 <> 4/2010
171 GFEBS General Fund Enterprise Business System TBD 6/2010
172 Key Milestones: 4/2010 4/2010 [
173 Complete AcA 10/2004 10/2004 1-Met 10/2004
174 Milestone A 6/2005 6/2005 1- Met <> 6/2005
175 Milestone B 1/2007 1/2007 3-On Track <> 1/2007
176 [e]e} 11/2007 11/2007 3-On Track <> 11/2007
177 Milestone C 6/2008 6/2008 3-0n Track <> 6/2008
178 Post Milestone C 6/2008 ‘ 6/2008
179 Milestone B2 10/2008 10/2008 3-On Track <> 10/2008
180 Milestone C2 2/2009 2/2009 3-On Track <> 2/2009
181 Systems interfa_ce wit_h the Slam_iard Rate & Date Service (_SRDS) and 9/2009 ‘ 9/2009

use Standard Financial Information Structure (SFIS) compliant data

structure
182 FOC 4/2010 4/2010 3-On Track <> 4/2010
183 Legacy Systems migrating to GFEBS TBD 6/2010 U:
184 218DBR TBD
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185 AFCOS TBD
186 AMDBES TBD
187 AORS 6/2010 6/2010 <> 6/2010
188 ARCS 6/2010 6 - Deleted Not tracked as a DoD system.
189 ARMS TBD
190 ASK-FM 6/2010 6/2010 <> 6/2010
191 ATLAS 6/2010 6/2010 <> 6/2010
192 ATTCMIS TBD
193 AVKINPUT TBD
194 AVPRAT 6/2010 6/2010 <> 6/2010
195 BIS TBD
196 BRIMS TBD
197 BRIX TBD
198 CAMS-ME 6/2010 6/2010 <> 6/2010
199 CAPS 6/2010 6/2010 <> 6/2010
200 CRP 6/2010 6 - Deleted Not tracked as a DoD system.
201 CFRS TBD
202 CIMS TBD
203 CMOs TBD
204 COSTDIS TBD
205 CT 1081 TBD
206 DARS 6/2010 6/2010 <> 6/2010
207 DARTS TBD
208 DASIS TBD
209 DbCAS/ WebCAS 6/2010 6/2010 <> 6/2010
210 DJAS 6/2010 6/2010 <> 6/2010
211 DSOM TBD
212 EACOBS/EABANK TBD
213 eSTADIS TBD
214 FC TBD
215 FEDS TBD
216 FFMA TBD
217 FIRST TBD
218 Fadtool 6/2010 6 - Deleted Deleted because they could not be confirmed as migrating to
219 FMIS MEDCOM 6/2010 6/2010 GrEes. <> 6/2010
220 FPBG TBD
221 GTS 6/2010 6/2010 <> 6/2010
222 IPAC Wizard 6/2010 6 - Deleted Not tracked as a DoD system.
223 IMA ONLINE TBD
224 ISB 6/2010 6/2010 <> 6/2010
225 JR TBD
226 MCB TBD
227 MSN DB TBD
228 OA TBD
229 MS Access data conversion database 6/2010 6 - Deleted Not tracked as a DoD system.
230 OoDs 6/2010 6/2010 <> 6/2010
231 OFD TBD
232 OH TBD
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233 OLRV 6/2010 6/2010 <> 6/2010
234 On-Base 6/2010 6 - Deleted Deleted because they could not be confirmed as migrating to
235 ONE-PAY 6/2010 6/2010 erEes. <> 6/2010
236 OPA2-SOMARDS TBD
237 PAODblig TBD
238 PARSS 6/2010 6/2010 <> 6/2010
239 PBMS TBD
240 PYF DB TBD
241 RINO TBD
242 RM Online (ATEC) TBD
243 RM On-line (NGB) TBD
244 RM On-line (USACIDC) TBD
245 RM On-line (USARPAC) TBD
246 RSBUX 6/2010 6/2010 <> 6/2010
247 SCRT 6/2010 6/2010 <> 6/2010
248 SLAD 6/2010 6 - Deleted Not tracked as a DoD system.
249 SOFIMS TBD
250 SOMARDS 6/2010 6/2010 <> 6/2010
251 STANFINS 6/2010 6/2010 <> 6/2010
252 STARS One Pay TBD
253 TSIMS TBD
254 UFRDB TBD
255 VPIS 6/2010 6/2010 <> 6/2010
256 WIMS TBD
257 WSMIS-WSMR TBD
258 LMP Logistics Modernization Program 7/2008 712007 O:U
259 Key Milestones: 712007 712007 O:UW T
260 Complete Financial Management Review 5/2006 5/2006 3-On Track Q 5/2006
261 Complete Pilot deployment 9/2006 ‘ 9/2006
262 Certification of CFO/FFMIA Compliance 9/2006 ‘ 9/2006
263 2d Deployment Go Live 712006 7/2006 3-On Track <> 712006
264 3d Deployment Go Live 7/2007 7/2007 3-On Track <> 7/2007
265 Legacy Systems migrating to LMP 7/2008 7/2007 <>H . ‘, 7/2008
266 CCss 7/2008 7/2007 5 - Slipped The dates changed becagsg_of a GAO auqit which n_esulted in <> . ’ 7/2008

a reassessment and reprioritization of available funding and

delay of fielding.
267 SDS 7/2008 7/2007 5 - Slipped The dates changed becaysg_of a GAO aur_dit which r(_esulted in <§ - ’ 7/2008

a reassessment and reprioritization of available funding and

delay of fielding.
268 HAS 7/2008 ‘ 7/2008
269 MIRS MEPCOM Integrated Resource System 12/2006 Newly added system; no previous baseline available U::U
270 Key Milestones 12/2006 U::U
271 Improve accessiqns pro_cessing system modifications with MIRS to 12/2006 ‘ 12/2006

automate the entire business process
272 Imprpve accessions processing system mgdiﬁcations with MIRS StS 12/2006 ’ 12/2006
requirements: TOSIP, e-Records, e-Security, and e-Medical

273 Increment 1 - TOSIP 12/2006 U::@
274 Requirements Analysis 9/2005 1- Met ‘ 9/2005
275 Start Development 10/2005 1- Met

@ 1012005
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276 10C 4/2006 3-0n Track 1' 4/2006
277 FOC 12/2006 3-On Track ‘ 12/2006
278 Increment 2 - E-Medical 12/2006 U::U
279 Requirements Analysis 4/2005 1-Met ‘ 4/2005
280 Start Development 6/2006 3-0n Track ‘ 6/2006
281 10C 4/2006 10C date is TBD ‘ 4/2006
282 FOC 12/2006 3-On Track ‘ 12/2006
283 Increment 3 - E-Security 12/2006 U::U
284 Requirements Analysis 6/2005 1- Met ‘ 6/2005
285 Start Development 5/2005 1- Met ‘ 5/2005
286 10C 3/2006 3-0n Track ‘} 3/2006
287 FOC 12/2006 3-On Track ‘ 12/2006
288 Increment 4 - E-Records 12/2006 U::U
289 Requirements Analysis 4/2005 1- Met ‘ 4/2005
290 Start Development 6/2006 3-0n Track ‘ 6/2006
291 10C 4/2006 10C date is TBD ‘ 4/2006
292 FOC 12/2006 3-On Track ‘ 12/2006
293 PPBE BI/DW Program, Planning, Budgeting and Execution Business 12/2007 Added as a target transformational system U:@
Intelligence/Data Warehouse
294 Key Milestones 12/2007 U:U
295 Complete AoA 12/2005 1-Met ‘ 12/2005
296 Milestone A 4/2006 @ 4/2006
297 Milestone B 9/2006 ‘ 9/2006
298 1oc 9/2006 @ 912006
299 Milestone C 12/2006 ’ 12/2006
300 Milestone B2 4/2007 ‘ 4/2007
301 Milestone C2 8/2007 @ 82007
302 FOC 12/2007 ‘ 12/2007
303 PPBE BOS PPBE Business Operating System 12/2007 Added as a target transformational system [j:@
304 Key Milestones 12/2007 [j:@
305 Contract Award (Initial Analysis) 3/2006 3-0n Track Pending award of contract/dates not defined 4' 3/2006
306 Milestone B2 6/2007 @ 612007
307 Milestone C 12/2006 ‘ 12/2006
308 Milestone C2 A 9/2007 @ 92007
309 FOC 12/2007 ‘ 12/2007
310 STEM Science & Technology Enterprise Management 6/2008 6/2008 \\)
311 Key Milestones: 4/2006 2/2006 :[7
312 Increment: v1.0 2/2005 2/2005 ?
313 First STEM release 2/2005 2/2005 1- Met 2/2005
314 Final Policy Implemented 6/2004 6/2004 1 - Met 04
315 Increment: Enhancements/Upgrades 12/2005 8/2005 UU
316 Financials 8/2005 8/2005 1 - Met No longer a target transformational system <> 8/2C05
317 Tasker management 8/2005 8/2005 1 - Met No longer a target transformational system <> 8/2C05
318 ATO Enhancements 12/2005 1- Met New _Mi_Igstone, not in Sept. Baseline; Requirements ‘ 12/2005
Reprioritized
319 Increment: v2.0 4/2006 2/2006
320 version 2.0 4/2006 2/2006 2 - Not Met Delays in COTS Software Release <\( ‘ 4/2006
321 Legacy Systems migrating to STEM 6/2008 6/2008 [j:@
322 ASTMIS 6/2008 6/2008 Q 6/2008
323 stoatd.com 3/2006 <) 312006
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324 TC-AIMS Il Transportation Coordinators’ Automated Information for TBD 10/2011
Movements System ||
325 Key Milestones: TBD 10/2011
326 Receive input from peripheral AIT devices, achieved in TC-AIMS II 9/2006 ‘ 9/2006
Blocks 1 and 2; and in enhanced Blocks 3 and 4

327 Increment: Block 1 5/2004 5/2004
328 Complete AoA 1/1996 1/1996 1-Met
329 Milestone B 9/2000 10/2000 1 - Met
330 Milestone C 11/2002 11/2002 1 - Met
331 10C 2/2003 2/2003 1- Met
332 FOC 5/2004 5/2004 1 - Met 4
333 Increment: Block 2 1/2010 12/2005 \\/
334 Complete AcA 12/2003 12/2003 1 - Met
335 Milestone B 3/2002 3/2002 1 - Met
336 Milestone C 5/2004 5/2004 1 - Met 4
337 10C 8/2004 8/2004 1 - Met 2004
338 FOC 1/2010 12/2005 2 - Not Met Decrement in funding resulting in reprioritization and delay of <§ 1/2010

fielding plan e TR AR AR AR (A RRRR KKK KRR AR R RARARED
339 Increment: Block 3 TBD 3/2008
340 Milestone B 5/2004 5/2004 1 - Met 4
341 Milestone C TBD 12/2005 2 - Not Met Decrement in funding resulting in reprioritization and delay of <§

fielding plan
342 FDDR 6/2006 3-On Track 6/2006
343 10C 9/2006 3/2006 5 - Slipped Decrement in funding resulting in reprioritization and delay of <> ’ 9/2006

fielding plan
344 FOC 1/2010 3/2008 5 - Slipped Decrement in funding resulting in reprioritization and delay of <§ ’ 1/2010

fielding plan
345 Increment: Block 4 TBD 3/2010 K I
346 Milestone B TBD 12/2005 2 - Not Met Decrement in funding resulting in reprioritization and delay of » TBD

fielding plan ey AT e e R R RN R TR AR R RN R AR AR R R AR RN R R RN RRNAR Ry R TARRRRR R ARARRRRRRRNAIN
347 Milestone C 9/2007 3/2008 3-0n Track ‘ 9/2007

<

348 FDDR 12/2007 3 - On Track @ 1212007
349 10C 4/2008 6/2008 3-OnTrack  Change in fielding plan & >412008
350 FOC 4/2011 3/2010 5 - Slipped Decrement in funding resulting in reprioritization and delay of <> ’ 4/20

fielding plan
351 Increment: Block 5 10/2012 9/2010 \/‘
352 Milestone B 12/2007 3/2008 3-OnTrack  Change in fielding plan “12/2007
353 Milestone C 12/2009 3/2010 3-0n Track Change in fielding plan (:12/2009
354 FDDR 3/2010 3-0n Track ‘ 3/2010
355 10C 6/2010 6/2010 3-0n Track <> 6/2010
356 FOC 10/2012 9/2010 5 - Slipped Decrement in funding resulting in reprioritization and delay of <>

fielding plan
357 Legacy Systems migrating to TC-AIMS |1 10/2011 10/2011 ‘\)
358 CMOSs 10/2011 10/2011 <>
359 TC-ACCIS 10/2003 10/2003 1-Met
360 TC-AIMS 10/2009 10/2009 <> 1072009
361 TIS-TO 11/2006 11/2006 <> 11/2006
362 VIS Virtual InSight 9/2006 10/2005 O::U
363 Key Milestones: 9/2006 10/2005
364 Populate core & interim systems requirements in VIS document 9/2006 ‘ 9/2006

repository

365 Scale VIS infrastructure to support 80K concurrent users 9/2006 ‘ 9/2006
366 Begin release of VIS capabilities to the community 9/2006 ‘ 9/2006
367 Increment: Phase 1 Limited Deployment 5/2005 5/2005
368 Limited Deployment Decision Review 5/2005 5/2005 1 - Met

<> 5/2005
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369 Increment: Phase 1.1 8/2005 8/2005
370 System Testing 8/2005 8/2005 1 - Met <> 8/2¢05
371 Increment: Phase 2 Full Deployment 10/2005 10/2005
372 FDDR 10/2005 10/2005 1- Met <> 1612005
373 VISION ATEC Versatile Information System Integrated Online Nationwide 9/2008 9/2008 ‘\)
374 Key Milestones: 9/2008 9/2008 ‘\)
375 Milestone A 9/2004 9/2004 1 - Met /2004
376 Milestone C 9/2008 9/2008 3-0n Track <> 9/2008
377 Army Business Transformation Support 9/2007 [j:©
378 Achieve 10OC to accept site and asset User Identification (UID) 6/2006 ‘ 6/2006
379 Integrate real property inventory requirements into Geospatial Information 9/2006 ‘ 9/2006
System (GIS)
380 Integrated Facilities System (IFS) reduce operational costs by consolidating 9/2006 ‘ 9/2006
IFS servers
381 Technical Refresh of IFS 9/2006 ‘ 9/2006
382 GIS integration into DoD portal 9/2006 @ 912006
383 Integrate Headquarters Executive Information System (HQEIS) with 9/2006 ‘ 9/2006
Geospatial Information System Repository (GIS-R)
384 Installations & Environment (I&E) Real Property Management (RPM) 9/2007 ‘ 9/2007
systems fully capable of accepting Real Property User Identification
(RPUID)
385 Standup consolidated data repository to achieve authoritative and 9/2007 ‘ 9/2007
standardized business processes and data standards
386 Institutionalized Governance Process 9/2006 ‘ 9/2006
387 Robust Army Portfolio Management Solution-Army Information Technology 3/2006 3-0n Track 4’ 3/2006
Registry (APMS-AITR) Acquisition (Acq) Inventory
388 Establish Configuration Control Board (CCB) 6/2006 Q 6/2006
389 Change Management Plan 6/2006 @ 62006
390 Plan DoD Enterprise Systems data feed 9/2006 @ 912006
391 Probability of Success (P(s)) Enhancements 9/2006 ‘ 9/2006
392 | Navy TBD
393 AIT Automated Identification Technology 9/2006 9/2006 Oﬁ:@
394 Key Milestones: 9/2006 9/2006 O::Q
395 Develop SECNAV Policy 6/2006 11/2005 2 - Not Met Action Officer rewriting draft SECNAVINST. <§ 6/2006
396 Determine passive RFID application 12/2005 12/2005 1-Met <> 12/2005
397 Develop POM 08 Submission 12/2005 12/2005 1- Met > 1212005
398 Continue COCOM Support for RFID 9/2006 9/2006 <> 9/2006
399 EA-21 Electronic Acquisition (EA)-21 1/2007 1/2007 w
400 Key Milestones: 1/2007 1/2007 W
401 Increase CPARS usage at DON Commands to achieve the goal of 9/2006 9/2006 <> 9/2006
100% compliance with FAR Parts 15 and 42
402 Convert CPARS platform from Silver Stream (which is no longer 9/2006 9/2006 <> 9/2006
supported) to the Apache/Tomcat platform
403 Transfer PRBuilder Ownership to Marine Corps 12/2006 12/2006 <> 12/2006
404 Develop plan to transition PRB-UI to the Marine Corps 12/2006 12/2006 <> 12/2006
405 Support PPIRS SR Module pilot test and prepare for DoD and 12/2006 12/2006 <> 12/2006
Federal-wide roll out aas an IAE initiative
406 Execute application-programming enhancements as agreed to by the 1/2007 1/2007 <> 1/2007
ulipPT
407 GCSS-MC Global Combat Support System Marine Corps TBD 3/2008
408 Key Milestones: TBD 3/2008
409 Increment: LCM Block 1 (Logistics Chain Management Block 1) TBD 3/2008
410 Milestone A 7/2004 7/2004 1- Met 004
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411 Milestone B TBD 11/2005 2 - Not Met MCSC issued a stop work to the systems integrator to resolve

issues raised during the conceptual design phase. A path

forward is being finalized and future key milestones will be

adjusted at that time. Change approved by: MCSC, ASN RDA

& OSD OIPT.
412 10C 11/2007 11/2007 > 1112007
413 Milestone C 5/2007 5/2007 <> 5/2007
414 FOC 3/2008 3/2008 <> 3/2008
415 Legacy Systems migrating to GCSS-MC 3/2008 3/2008
416 ATLASS | 3/2008 3/2008 <> 3/2008
417 MIMMS 3/2008 3/2008 <> 3/2008
418 PCMIMMS 3/2008 3/2008 <> 3/2008
419 SASSY 3/2008 3/2008 <> 3/2008
420 MC FIl Marine Corps Financial Improvement Initiative 9/2008 9/2008 O:U
421 Key Milestones: 9/2008 9/2008 @:@
422 Increment: Discovery & Correction 9/2008 9/2006 O:U
423 Final Policy Implemented 9/2006 9/2006 <> 9/2006
424 Columﬁ%lﬁtse Analysis Identify and Implement business process 9/2006 9/2006 <> 9/2006

| 425 | |S:1p|emem MFEAT Team 9/2006 9/2006 <> 912006

426 10C 9/2006 @ 92006
427 FOC 9/2008 ‘ 9/2008
428 Increment: Baseline Valuations 9/2006 9/2006
429 Complete Inventory valuations 9/2006 9/2006 <> 9/2006
430 Increment: Pre-Audit Assessments 9/2007 9/2007
431 Complete Validations, Assessments & Audits 9/2007 9/2007 <> 9/2007
432 Increment: Validations 9/2007 9/2007
433 Complete Validations, Assessments & Audits 9/2007 9/2007 <> 9/2007
434 Increment: Audits 9/2008 9/2008
435 Complete Validations, Assessments & Audits 9/2008 9/2008 <> 9/2008
436 Navy Cash 10/2008 10/2008 ‘\)
437 Key Milestones: 10/2008 10/2008 ‘\)
438 Milestone A 6/1999 6/1999 1- Met
439 Milestone B 11/2000 11/2000 1 - Met
440 Complete AoA 12/2002 12/2002 1- Met
441 Milestone C 6/2003 6/2003 1- Met
442 10C 1/2004 1/2004 1 - Met
443 FOC 10/2008 10/2008 <> 10/2008
444 Legacy Systems migrating to Navy Cash 10/2008 10/2008
445 ATMs-At-Sea 10/2008 10/2008 <> 10/2008
446 NAVY ERP Navy Enterprise Resource Planning 12/2011 12/2011 [
447 Key Milestones: 12/2011 12/2011 [
448 Increment: Financial & Regional Maintenance Release 12/2011 12/2011 [
449 Milestone A 8/2004 8/2004 1 - Met 2004
450 Milestone B 8/2004 8/2004 1 - Met 2004
451 Retire SMART Pilot 9/2005 9/2005 1- Met <> 9/2005
452 Begin Regional Maintenance Center Deployments 9/2006 9/2006 <> 9/2006
453 Begin Echelon | Deployment 9/2006 9/2006 <> 9/2006
454 Milestone C 9/2006 9/2006 <> 9/2006
455 Retire NEMAIS Pilot 9/2006 9/2006 <> 9/2006
456 10C 10/2006 10/2006

<> 10/2006
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457 Retire CABRILLO Pilot 9/2007 9/2007 <> 9/2007
458 Retire SIGMA Pilot 9/2007 9/2007 <> 9/2007
459 Begin Echelon Il Headquarters Deployments 10/2007 10/2007 <> 10/2007
460 Begin Warfare Center Deployments 10/2007 10/2007 <> 10/2007
461 FOC 12/2011 12/2011 <:
462 Increment: Regional Supply Release 9/2008 9/2008 @
463 Begin Fleet Regional Supply Centers 8/2008 8/2008 <> 8/2008
464 10C 8/2008 8/2008 <> 8/2008
465 FOC 9/2008 9/2008 <> 9/2008
466 Increment: Wholesale Supply Release 9/2007 9/2007 w
467 Begin Inventory Control Point Deployments 7/2007 7/2007 <> 7/2007
468 10C 7/2007 7/2007 <> 7/2007
469 FOC 9/2007 9/2007 Q 9/2007
470 Legacy Systems migrating to NAVY ERP 9/2011 9/2011 v \‘/
471 5 YEAR DEMAND CALCULATOR 9/2011 6 - Deleted No longer tracked as a DoD system.
472 A&P REPORTS 9/2009 6 - Deleted No longer tracked as a DoD system.
473 A2E-A4E SUPPLY DIRECTIVE 9/2011 6 - Deleted No longer tracked as a DoD system.
474 A3910 9/2006 9/2006 <> 9/2006
475 ABM 9/2011 9/2011 <>
476 ABS 9/2011 6 - Deleted No longer tracked as a DoD system.
a77 ACCESS 9/2011 9/2011 <>
478 ACCOM STORAGE 9/2011 9/2011 <>
479 ACIP 9/2009 9/2009 <> 9/2009
480 ADEPT SERIES 9/2008 6 - Deleted No longer tracked as a DoD system.
481 ADS-AIR 9/2007 6 - Deleted No longer tracked as a DoD system.
482 AIM 9/2008 9/2008 <> 9/2008
483 AIMS 9/2008 9/2008 <> 9/2008
484 AIMTC 9/2011 9/2011 <>
485 AIR FLASK TRACKING DB 9/2009 6 - Deleted No longer tracked as a DoD system.
486 ALMARS 9/2011 6 - Deleted No longer tracked as a DoD system.
487 ALTMIS 9/2009 6 - Deleted No longer tracked as a DoD system.
488 ALTP 9/2011 9/2011 <>
489 AMP 9/2009 9/2009 <> 9/2009
490 ANCHORS NC 9/2009 9/2009 <> 9/2009
491 APN IFL MIS 9/2009 6 - Deleted No longer tracked as a DoD system.
492 APN-6 BUD REQ 9/2009 6 - Deleted No longer tracked as a DoD system.
493 APN-6 IFL 9/2009 6 - Deleted No longer tracked as a DoD system.
494 APNE 9/2009 6 - Deleted No longer tracked as a DoD system.
495 ARO 9/2011 6 - Deleted No longer tracked as a DoD system.
496 ASIRS 9/2011 6 - Deleted No longer tracked as a DoD system.
497 ASI 9/2011 9/2011 <>
498 ASIPS 9/2008 9/2008 <> 9/2008
499 ASM 9/2011 6 - Deleted No longer tracked as a DoD system.
500 ASP 9/2011 6 - Deleted No longer tracked as a DoD system.
501 ATAC-NVY 9/2009 6 - Deleted No longer tracked as a DoD system.
502 ATS 9/2011 6 - Deleted No longer tracked as a DoD system.
503 AUTODOC 9/2009 9/2009 <> 9/2009
504 B15RVW 9/2011 6 - Deleted No longer tracked as a DoD system.
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505 BAP 9/2011 9/2011
506 BARTENDER BARCOED LABELING 9/2009 6 - Deleted No longer tracked as a DoD system.
507 BDI 9/2008 9/2008 <> 9/2008
508 BEANS 9/2009 9/2009 <> 9/2009
509 BPS 9/2009 9/2009 <> 9/2009
510 BRF 9/2011 6 - Deleted No longer tracked as a DoD system.
511 BRIO QUERY 9/2011 6 - Deleted No longer tracked as a DoD system.
512 BSA 9/2009 6 - Deleted No longer tracked as a DoD system.
513 BTS - WD 9/2008 6 - Deleted No longer tracked as a DoD system.
514 Budget - NEDU 9/2011 6 - Deleted No longer tracked as a DoD system.
515 BUYOUT 9/2011 6 - Deleted No longer tracked as a DoD system.
516 C10 80 COLUMN MAINTENANCE 9/2011 6 - Deleted No longer tracked as a DoD system.
517 C10 ERROR/INPUTS 9/2011 6 - Deleted No longer tracked as a DoD system.
518 C14 80 COLUMN MAINTENANCE 9/2011 6 - Deleted No longer tracked as a DoD system.
519 C14LBC 9/2011 6 - Deleted No longer tracked as a DoD system.
520 CABRILLO 9/2007 9/2008 @ 92007
521 CASTS 9/2008 6 - Deleted No longer tracked as a DoD system.
522 CB/TIMS 9/2011 9/2011 <>
523 CCRP FEEDBACK/INIT 9/2009 6 - Deleted No longer tracked as a DoD system.
524 CCRP MANAGEMENT DB 9/2009 6 - Deleted No longer tracked as a DoD system.
525 CDASS 9/2008 9/2008 <> 9/2008
526 CDB 9/2011 ‘
527 CDMS 9/2008 9/2008 <> 9/2008
528 CDT 9/2009 9/2009 <> 9/2009
529 CED 9/2011 9/2011 <>
530 CERAP 9/2011 6 - Deleted No longer tracked as a DoD system.
531 CLIFAFS 9/2011 6 - Deleted No longer tracked as a DoD system.
532 CMAS 9/2009 6 - Deleted No longer tracked as a DoD system.
533 CMBUS 9/2011 9/2011 <>
534 CMIS 9/2011 9/2011 <>
535 CMSTAT 9/2009 6 - Deleted No longer tracked as a DoD system.
536 COBRA 9/2009 9/2009 <> 9/2009
537 COMPAS 9/2007 6 - Deleted No longer tracked as a DoD system.
538 CORPORATE DATA BASE 9/2011 6 - Deleted No longer tracked as a DoD system.
539 CPRS 9/2011 6 - Deleted No longer tracked as a DoD system.
540 CRMMH 9/2009 9/2009 <> 9/2009
541 CSAT 9/2011 9/2011 <>
542 CsSM 9/2009 9/2009 <> 9/2009
543 CSSR CYCLIC TRIGGERS 9/2011 6 - Deleted No longer tracked as a DoD system.
544 CTS-SSCCH 9/2009 6 - Deleted No longer tracked as a DoD system.
545 CWPS - SEA 9/2011 9/2011 <>
546 DCOSIMS 9/2009 6 - Deleted No longer tracked as a DoD system.
547 DEMIL 9/2011 6 - Deleted No longer tracked as a DoD system.
548 DISPOSAL 9/2011 6 - Deleted No longer tracked as a DoD system.
549 DISPOSAL TRACKING SYSTEM 9/2011 6 - Deleted No longer tracked as a DoD system.
550 DMTS AWP INTEGRATION SUPPORT 9/2009 6 - Deleted No longer tracked as a DoD system.
551 DOCUMENT CONTROL 9/2011 6 - Deleted No longer tracked as a DoD system.
552 DPMETRICS 9/2011 6 - Deleted No longer tracked as a DoD system.
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553 DRATS 9/2011 6 - Deleted No longer tracked as a DoD system.
554 DRRT 9/2011 6 - Deleted No longer tracked as a DoD system.
555 DSSQR 9/2011 9/2011 <>
556 EBIS 9/2011 9/2011 <>
557 ERCM 9/2009 6 - Deleted No longer tracked as a DoD system.
558 ERL PROGRAM 9/2009 6 - Deleted No longer tracked as a DoD system.
559 ERMS 9/2011 9/2011 <>
560 FCT 9/2008 9/2008 Objective Supply Capability Adaptive <> 9/2008
561 FHT 9/2011 6 - Deleted No longer tracked as a DoD system.
562 FIRST 9/2011 9/2011 <>
563 FIS 9/2007 9/2007 <> 9/2007
564 FIST 9/2008 9/2008 <> 9/2008
565 FMD 9/2009 9/2009 Q 9/2009
566 FMIS - NSLC 9/2010 9/2010 <> 9/2010
567 FMIS 2000/UPGRADE 9/2006 9/2006 <> 9/2006
568 FMT 9/2011 6 - Deleted No longer tracked as a DoD system.
569 FMT - TRAINING 9/2011 6 - Deleted No longer tracked as a DoD system.
570 FMT.MCH 9/2011 6 - Deleted No longer tracked as a DoD system.
571 FTP NNPI 9/2009 6 - Deleted No longer tracked as a DoD system.
572 FWTS 9/2011 9/2011 <>
573 GO02APU 9/2011 6 - Deleted No longer tracked as a DoD system.
574 GO2PR12 9/2011 6 - Deleted No longer tracked as a DoD system.
575 GENUS TRAINING 9/2009 6 - Deleted No longer tracked as a DoD system.
576 GIBBS 9/2008 6 - Deleted No longer tracked as a DoD system.
577 HEADQUARTERS FORMS 9/2008 6 - Deleted No longer tracked as a DoD system.
578 HEDRS 9/2011 9/2011 <>
579 1A 9/2008 6 - Deleted No longer tracked as a DoD system.
580 IBC 9/2009 6 - Deleted No longer tracked as a DoD system.
581 ICB 9/2011 9/2011 <>
582 ICF 9/2011 9/2011 <>
583 ICP 9/2011 9/2011 <>
584 IHD Locals 9/2011 9/2011 <>
585 IMPS 9/2011 9/2011 <>
586 IMTK 9/2011 6 - Deleted No longer tracked as a DoD system.
587 INCMAS 9/2011 6 - Deleted No longer tracked as a DoD system.
588 INFORM 9/2008 6 - Deleted No longer tracked as a DoD system.
589 P 9/2011 9/2011 <>
590 IPMS 9/2011 9/2011 <>
591 IPMS WEB 9/2007 6 - Deleted Duplicate legacy system
592 iRAPS 9/2011 9/2011 <>
593 ISD 9/2011 6 - Deleted No longer tracked as a DoD system.
594 J15PPI 9/2011 6 - Deleted No longer tracked as a DoD system.
595 J50 BBS 9/2011 6 - Deleted No longer tracked as a DoD system.
596 JONAS 9/2011 9/2011 <>
597 LAR DATABASE FOR 688 CLASS 9/2009 6 - Deleted No longer tracked as a DoD system.
598 LCU 9/2011 6 - Deleted No longer tracked as a DoD system.
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599 LMS21 9/2011 6 - Deleted No longer tracked as a DoD system.
600 LOFTWARE 9/2011 6 - Deleted No longer tracked as a DoD system.
601 LRC MAINTENANCE 9/2011 6 - Deleted No longer tracked as a DoD system.
602 LRS 9/2010 9/2010 <> 9/2010
603 M1134A4 9/2011 6 - Deleted No longer tracked as a DoD system.
604 MALF 9/2011 6 - Deleted No longer tracked as a DoD system.
605 MANA 9/2007 6 - Deleted No longer tracked as a DoD system.
606 MAPL 9/2011 6 - Deleted No longer tracked as a DoD system.
607 MEASURE NAME AND ADDRESS QUERY 9/2008 6 - Deleted No longer tracked as a DoD system.
608 MFCS - Retail Afloat 9/2011 6 - Deleted No longer tracked as a DoD system.
609 MFCS PX02/04 9/2011 6 - Deleted No longer tracked as a DoD system.
610 MFCS-PX06 9/2011 6 - Deleted No longer tracked as a DoD system.
611 MICRO PMR 9/2009 6 - Deleted No longer tracked as a DoD system.
612 M&SWP 9/2009 @ 92009
613 MOMENTUM 9/2010 9/2010 <> 9/2010
614 MPCR 9/2009 6 - Deleted No longer tracked as a DoD system.
615 MPDCR 9/2009 6 - Deleted No longer tracked as a DoD system.
616 MPSTAT 9/2009 6 - Deleted No longer tracked as a DoD system.
617 MRIL 9/2011 6 - Deleted No longer tracked as a DoD system.
618 MRMS 9/2009 9/2009 <> 9/2009
619 MTPSI 9/2011 6 - Deleted No longer tracked as a DoD system.
620 NAVSUP HQCPB 9/2009 6 - Deleted No longer tracked as a DoD system.
621 NCB 9/2007 6 - Deleted No longer tracked as a DoD system.
622 NEDU BUDGET 9/2011 9/2006 O’
623 NEMAIS 9/2006 @ 912006
624 NOMBERS 9/2008 9/2008 <> 9/2008
625 NSWCDD LOCATOR 9/2009 6 - Deleted No longer tracked as a DoD system.
626 OMEPS 9/2011 6 - Deleted No longer tracked as a DoD system.
627 ON-CENTER MATERIALS DELEVERY TRACKING SYSTEM 9/2011 6 - Deleted No longer tracked as a DoD system.
628 ONLINE COMPUTER INFORMATION EXCHANGE 9/2011 6 - Deleted No longer tracked as a DoD system.
629 ONLINE CSSR 9/2011 6 - Deleted No longer tracked as a DoD system.
630 OSsP 9/2011 6 - Deleted No longer tracked as a DoD system.
631 OTFw 9/2011 9/2011 <>
632 oTs 9/2009 9/2009 <> 9/2009
633 P3 9/2009 6 - Deleted No longer tracked as a DoD system.
634 P3E 3.5 9/2008 6 - Deleted No longer tracked as a DoD system.
635 PACE-PIO 9/2011 6 - Deleted No longer tracked as a DoD system.
636 PARM 9/2011 6 - Deleted No longer tracked as a DoD system.
637 PARS 9/2011 6 - Deleted No longer tracked as a DoD system.
638 PARTS 9/2009 9/2009 <> 9/2009
639 PATS 9/2011 6 - Deleted No longer tracked as a DoD system.
640 PB VIEWS 9/2009 6 - Deleted No longer tracked as a DoD system.
641 PBAS-FD 9/2007 9/2007 <> 9/2007
642 PC 9/2011 6 - Deleted No longer tracked as a DoD system.
643 PC TRAVEL 9/2011 6 - Deleted No longer tracked as a DoD system.
644 PCRIMS 9/2011 9/2011 O
645 PCS 9/2009 6 - Deleted No longer tracked as a DoD system.
646 PCS CODE 807 9/2011 6 - Deleted No longer tracked as a DoD system.
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647 PCS CODE 809 9/2011 6 - Deleted No longer tracked as a DoD system.
648 PDCNLOG 9/2011 6 - Deleted No longer tracked as a DoD system.
649 PDM 9/2011 9/2011 <>
650 PDREP 9/2009 9/2009 <> 9/2009
651 PERSONNEL MOBILITY 9/2011 6 - Deleted No longer tracked as a DoD system.
652 PHIMS 9/2009 6 - Deleted No longer tracked as a DoD system.
653 PLS 9/2007 6 - Deleted No longer tracked as a DoD system.
654 PMIS 9/2011 6 - Deleted No longer tracked as a DoD system.
655 PMP NEW 9/2009 6 - Deleted No longer tracked as a DoD system.
656 PMS MATE 9/2007 6 - Deleted No longer tracked as a DoD system.
657 PMS TASK TRACKING 9/2009 6 - Deleted No longer tracked as a DoD system.
658 PMT NEMAIS WEB SITE 9/2008 6 - Deleted No longer tracked as a DoD system.
659 POM 9/2009 6 - Deleted No longer tracked as a DoD system.
660 PPRS MANAGEMENT 9/2011 9/2011 <>
661 PR BUILDER 9/2008 ’ 9/2008
662 PPR/TIR MAINTEN 9/2011 6 - Deleted No longer tracked as a DoD system.
663 PREDICTED STOCK OUT 9/2011 6 - Deleted No longer tracked as a DoD system.
664 PRIMAVERA 9/2009 6 - Deleted No longer tracked as a DoD system.
665 Production Control System 9/2011 ‘
666 PRISMS 9/2009 9/2009 <> 9/2009
667 PROVSCRN 9/2011 6 - Deleted No longer tracked as a DoD system.
668 PS 9/2011 6 - Deleted No longer tracked as a DoD system.
669 PSICP 9/2011 6 - Deleted No longer tracked as a DoD system.
670 PSSR FOR PMS (VIRGINIA) 9/2009 6 - Deleted No longer tracked as a DoD system.
671 PWPROPER 9/2011 6 - Deleted No longer tracked as a DoD system.
672 QAIL 9/2009 6 - Deleted No longer tracked as a DoD system.
673 QH2 9/2011 6 - Deleted No longer tracked as a DoD system.
674 RAPID 9/2007 9/2007 <> 9/2007
675 REPAIR SNAPSHOT 9/2011 6 - Deleted No longer tracked as a DoD system.
676 REQUISITION HISTORY 9/2011 6 - Deleted No longer tracked as a DoD system.
677 RHICS 9/2009 9/2009 <> 9/2009
678 RIMS(PH) - F 9/2005 9/2005 1-Met <> 9/2005
679 RIPS 9/2011 6 - Deleted No longer tracked as a DoD system.
680 RMAIS 9/2009 9/2009 <> 9/2009
681 RMF 9/2011 6 - Deleted No longer tracked as a DoD system.
682 RMME 9/2011 6 - Deleted No longer tracked as a DoD system.
683 ROR 9/2011 6 - Deleted No longer tracked as a DoD system.
684 ROR 9/2008 9/2008 <> 9/2008
685 RPD (DON SEA) 9/2011 6 - Deleted No longer tracked as a DoD system.
686 RTAT 9/2011 6 - Deleted No longer tracked as a DoD system.
687 RTS - SSC Norfolk 9/2009 6 - Deleted No longer tracked as a DoD system.
688 SAP FIMS+ 9/2006 6 - Deleted Duplicate legacy system
689 SAP FIMS+ 9/2008 9/2008 <> 9/2008
690 SCC - Carderock 9/2011 9/2011 <>
691 SCs 9/2011 6 - Deleted No longer tracked as a DoD system.
692 SDF 9/2011 6 - Deleted No longer tracked as a DoD system.
693 SDF AUDIT 9/2011 6 - Deleted No longer tracked as a DoD system.
694 SHIPS NEW CONSTRUCTION DATABASE 9/2011 6 - Deleted No longer tracked as a DoD system.

Department of Defense Business Transformation

15 March 2006 Component J-15




Congressional Report ETP, Appendix J: Key Milestone Plan

ID Name Finish Sept 2005 | Milestone Status Explanation
Finish Date
(Baseline) 2005 [2006 [2007 [2008 [2009 [2010 [2011
695 SIDEWINDER (AIM-9) TARGETING DATABASE 9/2011 6 - Deleted No longer tracked as a DoD system.
696 SIDEWINDER MK 13 MOD 2 DATABASE 9/2011 6 - Deleted No longer tracked as a DoD system.
697 SIGMA 9/2007 9/2007 <> 9/2007
698 SKEDA 9/2009 6 - Deleted No longer tracked as a DoD system.
699 SMART 9/2005 9/2005 1 - Met <> 9/2D05
700 SMD 9/2011 6 - Deleted No longer tracked as a DoD system.
701 SMS 9/2009 6 - Deleted No longer tracked as a DoD system.
702 SNCTP-DB 9/2009 6 - Deleted No longer tracked as a DoD system.
703 SOs 9/2010 9/2010 <> 9/2010
704 SP ENGINEERING INTRANET 9/2011 6 - Deleted No longer tracked as a DoD system.
705 SPFS 9/2009 6 - Deleted No longer tracked as a DoD system.
706 SPIPL 9/2007 6 - Deleted No longer tracked as a DoD system.
707 SPM 9/2011 6 - Deleted No longer tracked as a DoD system.
708 SSR 9/2011 6 - Deleted No longer tracked as a DoD system.
709 STARS-HCM 9/2011 6 - Deleted No longer tracked as a DoD system.
710 STP 9/2011 6 - Deleted No longer tracked as a DoD system.
711 STRAT 9/2011 9/2011 <>
712 STRIPES 9/2009 9/2009 <> 9/2009
713 SUBMEPP BUD PREP 9/2009 9/2009 <> 9/2009
714 SUBMEPP FMS 9/2009 9/2009 <> 9/2009
715 SUBMEPP-M&SWP 9/2009 6 - Deleted No longer tracked as a DoD system.
716 SUBMEPP-SHIPALT HISTORY ARCHIVE DB 9/2009 6 - Deleted No longer tracked as a DoD system.
717 SUPDIR 9/2011 6 - Deleted No longer tracked as a DoD system.
718 SUPMIS 9/2007 9/2007 <> 9/2007
719 SURVRT 9/2011 6 - Deleted No longer tracked as a DoD system.
720 SWIMS 9/2011 6 - Deleted No longer tracked as a DoD system.
721 SYSTAT 9/2011 6 - Deleted No longer tracked as a DoD system.
722 TC3 9/2011 6 - Deleted No longer tracked as a DoD system.
723 TEST EQUIPMENT ARCHIVE SET 9/2011 6 - Deleted No longer tracked as a DoD system.
724 THF 9/2011 6 - Deleted No longer tracked as a DoD system.
725 THF 9/2011 6 - Deleted No longer tracked as a DoD system.
726 THF DMD CUST - WEB 9/2011 6 - Deleted No longer tracked as a DoD system.
727 TIR 9/2011 6 - Deleted No longer tracked as a DoD system.
728 TME DATABASE SUITE 9/2011 6 - Deleted No longer tracked as a DoD system.
729 TMX WEB-BASED DATABASE 9/2011 6 - Deleted No longer tracked as a DoD system.
730 TOMCAT 9/2009 6 - Deleted No longer tracked as a DoD system.
731 TOPS 9/2009 9/2009 <> 9/2009
732 TRACKWISE 9/2011 6 - Deleted No longer tracked as a DoD system.
733 TRANSREG 9/2007 6 - Deleted No longer tracked as a DoD system.
734 TRD 9/2009 9/2009 <> 9/2009
735 TRI-ME 9/2007 6 - Deleted No longer tracked as a DoD system.
736 TRIPER PROGRAM CHANGEOUTS PROGRAM 9/2009 6 - Deleted No longer tracked as a DoD system.
737 TRIREFFAC BANGOR RFT RPTG 9/2009 6 - Deleted No longer tracked as a DoD system.
738 UADPS-ICP 9/2009 9/2009 <> 9/2009
739 UADPS-SP 9/2011 9/2011 <>
740 UOTRAOR 9/2008 9/2008 <> 9/2008
741 UOT PCOR 9/2008 9/2008 <> 9/2008
742 V-STARS 9/2009 6 - Deleted No longer tracked as a DoD system.
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743 WIPP 9/2011 6 - Deleted No longer tracked as a DoD system.
744 WIS 9/2011 9/2011 <>
745 WLM/DR 9/2009 6 - Deleted No longer tracked as a DoD system.
746 WMS 9/2011 6 - Deleted No longer tracked as a DoD system.
747 WO SURV DATA - MMC RESULTS 9/2011 6 - Deleted No longer tracked as a DoD system.
748 WORK TO TEST MATRIX DB 9/2009 6 - Deleted No longer tracked as a DoD system.
749 WSMETRIC 9/2011 6 - Deleted No longer tracked as a DoD system.
750 WSSP 9/2011 9/2011 <>
751 YOUNG VALVE HISTORY 9/2009 6 - Deleted No longer tracked as a DoD system.
752 NMCI Navy Marine Corps Intranet 6/2006 6/2006 @
753 Key Milestones: 6/2006 6/2006 U
754 [e]e} 5/2002 5/2002 1- Met
755 Decision Point 1 (DP 1) Complete Initial OT&E 5/2002 5/2002 1 - Met
756 DP Il A/B Complete Operational Assessment 2/2003 2/2003 1 - Met
757 DP Ill Complete OpEval/ASD NIl Remands oversight of NMCI to DON 9/2004 9/2004 1- Met /2004
758 FOC 6/2006 6/2006 <> 6/2006
759 NTCSS Navy Tactical Command Support System 9/2000 9/2000
760 Key Milestones: 9/2000 9/2000
761 MS | NTCSS Optimization 10/1995 10/1995 1-Met
762 MS 0 NTCSS SDM 4/1995 4/1995 1 - Met
763 MS Il NTCSS Optimized BPR Approved 4/1997 4/1997 1-Met
764 MS 11IB Optimized R-ADM 3/2000 3/2000 1- Met
765 MS IlIC Optimized IMA 3/2000 3/2000 1 - Met
766 MS IIIA Optimized OMMS-NG and R-Supply 9/2000 9/2000 1- Met
767 TFAS Total Force Administration System 10/2010 10/2010 ‘\)
768 Key Milestones: 6/2006 9/2002 :@
769 Milestone A 3/2000 3/2000 1- Met
770 Milestone C 7/2002 7/2002 1 - Met
771 10C 9/2002 9/2002 1-Met
772 FOC 6/2006 @ 612006
773 Legacy systems migrating to TFAS 10/2010 10/2010 \/‘ ‘\)
774 AWARDS 12/2008 6 - Deleted No longer tracked as a DoD system.
775 DPRIS 6/2006 6/2006 <> 6/2006
776 DTMS & MCASSP 12/2005 12/2005 1-Met <> 12/2005
777 Impromptu 12/2005 12/2005 1- Met <> 12/2005
778 P&A Module 12/2008 6 - Deleted No longer tracked as a DoD system.
779 PES 5/2005 5/2005 1- Met <> 5/2005:
780 RAPTRS 7/2010 6 - Deleted No longer tracked as a DoD system.
781 RDA 10/2008 6 - Deleted No longer tracked as a DoD system.
782 RDOL 10/2010 6 - Deleted No longer tracked as a DoD system.
783 ROWS 12/2009 12/2009 <> 12/2009
784 S&R 12/2009 6 - Deleted No longer tracked as a DoD system.
785 TFRS 4/2007 4/2007 <> 412007
786 TRNG 12/2007 6 - Deleted No longer tracked as a DoD system.
787 Navy Business Transformation Support 9/2006 U::U
788 Stand up the Business Transformation council 9/2006 ‘ 9/2006
789 Stand up the Office of Assistant Chief of Naval Operations for IT 10/2005 1 - Met ‘ 10/2005
790 Publish IM/IT Strategic Plan for FY2006-2007 12/2005 1 - Met ’ 12/2005
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791 Publish DON IT Policy Guidance for FY07 Expenditures 9/2006 @ 972006
792 Identified services provided by DON web capabilities 9/2006 ‘ 9/2006
793 Complete draft revised DON portfolio management policy 9/2006 ‘ 9/2006
794 | Air Force TBD
795 ACES Automated Civil Engineer System 11/2008 11/2008 v—v
796 Key Milestones: 11/2008 11/2008 U:Q
797 Increment: OPS Modernization: Field ACES OPS Module 10/2007 10/2005
798 FOC 10/2007 10/2005 2 - Not Met Beta test delay due to technical issue with COTS solution; <§ 10/2007
negotiating implementation date with vendor; replanned for
OCT 2007.
799 Increment: Phase 1 Modernization: Field Project Mgmt & Real 5/2008 11/2007
Property Modernization
800 FOC 5/2008 11/2007 5 - Slipped ACES PM/RP/HM/PR/FD delays result from reallocation of <§ ’ 5/2008
resources to implement Real Property Information e
Requirements (RPIR) to comply with BMMP mandate.
Remaining modernization activities slipped to meet RPIR
implementation deadlines in FY06 and FY07.
801 Increment: Phase 2 Modernization: Housing Management, 11/2008 5/2008
Personnel and Readiness Modules
802 FOC 11/2008 5/2008 5 - Slipped ACES PM/RP/HM/PR/FD delays result from reallocation of <> 11/2008
resources to implement Real Property Information e
Requirements (RPIR) to comply with BMMP mandate.
Remaining modernization activities slipped to meet RPIR
implementation deadlines in FY06 and FY07
803 Increment: Phase 3 Modernization: Fire Department Module 11/2008 11/2008
804 FOC 11/2008 11/2008 3 - 0On Track <> 11/2008
805 Legacy Systems migrating to ACES 6/2006 6/2006
806 IWIMS 6/2006 6/2006 <> 6/2006
807 AETC ADLS AETC Advanced Distributed Learning System 9/2012 7/2004
808 Key Milestones: 9/2012 7/2004
809 I0C 7/2004 7/2004 1- Met 2004
810 Reach 500,000 users and 150 courses 9/2006 3 -0n Track ‘ 9/2006
811 Improved report writing Capability - reduce report costs by 75% 9/2006 3-0n Track @ 92006
812 Upgraded help desk and software 9/2007 3-0n Track ‘ 9/2007
813 Interface ADLS with OASD/P&R Object Repository Phase |. Supports 9/2008 3 - On Track ‘ 9/2008
eGov transformation initiative.
814 Interface ADLS with OASD/P&R Object Repository Phase II. Supports 9/2009 3-0n Track Q 9/2009
eGov transformation initiative.
815 Upgrade hardware and software 9/2010 3 -0n Track ‘ 9/2010
816 Interface ADLS with OASD/P&R Object Repository Phase Ill. Supports 9/2011 3-0n Track ’
eGov transformation initiative.
817 Learning Management System software refresh 9/2012 3-On Track
818 AFIR&! Air Force Information Reliability & Integration Action Plan 11/2016 11/2016 K/\
819 Key Milestones: 11/2016 11/2016 U
820 Increment: Increment 1 7/2013 7/2013 O:
821 Maintain Reliable Budgetary Accounting Information to Support an 7/2010 7/2010 3 - On Track <> 7/2010
Unqualified Audit Opinion on the Statement of Budgetary
Resources. (Incr 1): Request Internal Validation;(Incr 2): Air Force
Management Assertion to OSD/IG; (Incr 3): Audit Opinion
Received
822 Maintain Reliable Cost Information for Air Force Programs to 712013 7/2013 3-0n Track
Support an Unqualified Audit Opinion on the Statement of Net
Cost. (Increment 1): Request Internal Validation; (Increment 2): Air
Force Management Assertion to OSD/IG; (Increment 3):
823 Maintain Reliable Information for all Air Force Assets and 7/2013 7/2013 3-0On Track

Liabilities to Support an Unqualified Audit Opinion on the Balance
Sheet. (Incr 1): Request Internal Validation; (Incr 2): Air Force
Management Assertion to OSD/IG; (Incr 3) Audit Opinion
Received
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824 Increment: Increment 2 4/2014 4/2014
825 Maintain Reliable Budgetary Accounting Information to Support an 4/2011 4/2011 3-On Track <> 4/20
Unqualified Audit Opinion on the Statement of Budgetary
Resources.(Incr 1): Request Internal Validation; (Incr 2): Air Force
Management Assertion to OSD/IG; (Incr 3): Audit Opinion
Received
826 Maintain Reliable Cost Information for Air Force Programs to 4/2014 4/2014 3-On Track
Support an Unqualified Audit Opinion on the Statement of Net
Cost. (Increment 1): Request Internal Validation; (Increment 2):
Air Force Management Assertion to OSD/IG; (Increment 3):
827 Maintain Reliable Information for all Air Force Assets and 4/2014 4/2014 3-0n Track
Liabilities to Support an Unqualified Audit Opinion on the Balance
Sheet. (Incr 1): Request Internal Validation; (Incr 2): Air Force
Management Assertion to OSD/IG; (Incr 3) Audit Opinion
Received
828 Increment: Increment 3 11/2016 11/2016 v
829 Fixed Asset Accounting Capability and AFAA review of capital 6/2006 3 - On Track ’ 6/2006
lease reporting
830 Military Equipment (ME) modified assertion package 12/2006 3-0n Track ‘ 12/2006
831 Audit ME baseline 9/2007 3-0n Track ‘ 9/2007
832 Audit fund balance with Treasury 12/2007 3-On Track @ 1212007
833 Maintain Reliable Budgetary Accounting Information to Support an 11/2013 11/2013 3-On Track
Unqualified Audit Opinion on the Statement of Budgetary
Resources.(Incr 1): Request Internal Validation; (Incr 2): Air Force
Management Assertion to OSD/IG; (Incr 3): Audit Opinion
Received
834 Maintain Reliable Cost Information for Air Force Programs to 11/2016 11/2016 3-On Track
Support an Unqualified Audit Opinion on the Statement of Net
Cost. (Increment 1): Request Internal Validation; (Increment 2):
Air Force Management Assertion to OSD/IG; (Increment 3):
835 Maintain Reliable Information for all Air Force Assets and 11/2016 11/2016 3-0n Track
Liabilities to Support an Unqualified Audit Opinion on the Balance
Sheet. (Incr 1): Request Internal Validation; (Incr 2): Air Force
Management Assertion to OSD/IG; (Incr 3) Audit Opinion
Received
836 AFRISS Air Force Recruiting Information Support System 11/2007 11/2007 \\)
837 Key Milestones: 11/2007 11/2007 \\)
838 Milestone A 8/1998 8/1998 1- Met
839 Milestone B 12/1998 12/1998 1- Met
840 Milestone C 2/1999 2/1999 1-Met
841 10C 6/1999 6/1999 1 - Met
842 Automate GoANG.com/Live Chat 6/2006 ‘ 6/2006
843 Update/Correct ANG user info/mgmt tools 6/2006 ‘ 6/2006
844 Correct data mgmt of chaplain applicants/MEPS, automate leads 12/2006 ‘ 12/2006
processing, implement cost based analyzer, db upgrade and replication
845 FOC 11/2007 11/2007 3-On Track <> 11/2007
846 DEAMS-AF Defense Enterprise Accounting Management System - Air 9/2010 9/2010 \\)
Force
847 Key Milestones: 3/2009 3/2009 I \\)
848 Increment: Inc 1 USTRANSCOM 2/2008 2/2008 I \\)
849 Complete AcA 1/2005 6 - Deleted Duplicate milestone found under USTRANSCOM DEAMS.
850 Milestone A 4/2005 6 - Deleted Duplicate milestone found under USTRANSCOM DEAMS.
851 Milestone B 1/2007 6 - Deleted Duplicate milestone found under USTRANSCOM DEAMS.
852 Milestone C 9/2007 6 - Deleted Duplicate milestone found under USTRANSCOM DEAMS.
853 10C 9/2007 6 - Deleted Duplicate milestone found under USTRANSCOM DEAMS.
854 FOC 2/2008 6 - Deleted Duplicate milestone found under USTRANSCOM DEAMS.
855 Increment: Inc 2 (USAF) 3/2009 3/2009

‘\)

Department of Defense Business Transformation

15 March 2006 Component J-19




Congressional Report ETP, Appendix J: Key Milestone Plan

ID Name Finish Sept 2005 | Milestone Status Explanation
Finish Date
(Baseline) 2005 [2006 [2007 [2008 [2009 [2010 [2011
856 Award System Integrator Contract 1/2006 1-Met ‘ 1/2006
857 Complete blueprinting (Fit-Gap) 6/2006 3-0On Track ‘ 6/2006
858 Migrate partial ASIFICS functionality to DEAMS 10/2006 3-0n Track ‘ 10/2006
859 Milestone A 1/2007 1/2007 3-0n Track <> 112007
860 Milestone B 2/2008 2/2008 3-0n Track > 2/2008
861 Milestone C 3/2009 3/2009 3-On Track > 312009
862 10C 3/2009 3/2009 3-On Track <> 3/2009
863 Legacy Systems migrating to DEAMS 9/2010 9/2010 v
864 ABSS 3/2009 3/2009 <> 312009
865 ASIFICS 10/2006 10/2006 > 1012006
866 BARS 9/2010 9/2010 > 9i2010
867 CPAS 12/2004 12/2004 1- Met 12/2004
868 FMS 9/2007 9/2007 > 912007
869 GAFS 9/2010 9/2010 <> 9/2010
870 GAFS-R 9/2010 9/2010 <> 912010
871 IAPS 9/2010 9/2010 <> 9/2010
872 TFMS-M 9/2007 9/2007 <> 9/2007
873 EBS Enterprise Business System 9/2008 9/2008 ‘\)
874 Key Milestones: 9/2008 9/2008 \\)
875 Milestone A 9/1999 9/1999 1- Met
876 Milestone B 2/2000 2/2000 1-Met
877 Milestone C 10/2002 10/2002 1- Met
878 10C 4/2004 4/2004 1 - Met 4
879 Establish EDM Infrastructure 7/2005 7/2005 1- Met <> 112005
880 CWE Rollout to AFRL 2/2006 6 - Deleted Reporting overly detailed; milestones restated for clarity;
Consolidated milestones created
881 Enterprise Planning & Pgming Syst 8/2006 6 - Deleted Reporting overly detailed; milestones restated for clarity;
Consolidated milestones created
882 COTS S&T Project Portfolio Mgt Syst 2/2007 6 - Deleted Reporting overly detailed; milestones restated for clarity;
Consolidated milestones created
883 Q1FY06 Release 12/2005 1-Met ‘ 12/2005
884 Q2FY06 Release 3/2006 3-0n Track 4' 3/2006
885 Q3FY06 Release 6/2006 3-0n Track ‘ 6/2006
886 Q4FY06 Release 9/2006 3-On Track ‘ 9/2006
887 Q1FYO07 Release 12/2006 3-0On Track @ 12/2006
888 FOC 9/2008 9/2008 3-0On Track > 912008
889 Legacy systems migrating to EBS 9/2008 3/2007 U U
890 Agreements 3/2007 3/2007 <> 3/2007
891 APDP Tracking 9/2007 1/2007 5 - Slipped EBS was in planning as of Sep ETP; updated legacy <§ 9/2007
migrations reflect dependence on program milestones (FOC S
targeted SEP08)
892 C2s2 9/2007 1/2007 5 - Slipped EBS was in planning as of Sep ETP; updated legacy <§ ’ 9/2007
migrations reflect dependence on program milestones (FOC
targeted SEP08)
893 DiDS 3/2007 3/2007 > 312007
894 DTTIS 10/2006 10/2006 <> 10/2006
895 G2 11/2007 1/2007 5 - Slipped EBS was in planning as of Sep ETP; updated legacy <> 11/2007
migrations reflect dependence on program milestones (FOC
targeted SEP08)
896 HE-PERS 9/2007 1/2007 5 - Slipped EBS was in planning as of Sep ETP; updated legacy <§ ’ 9/2007
migrations reflect dependence on program milestones (FOC
targeted SEP08)
897 HQ P&P 2/2006 2/2006 <> 2/2006
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898 HR2K 1/2007 6 - Deleted EBS was in planning as of Sep ETP; updated legacy
migrations reflect dependence on program milestones (FOC
targeted SEP08)
899 HR-DEVS 9/2007 1/2007 5 - Slipped EBS was in planning as of Sep ETP; updated legacy <§ 9/2007
migrations reflect dependence on program milestones (FOC
targeted SEP08)
900 HWIS 3/2007 3/2007 <> 312007
901 IR&D 8/2005 8/2005 1- Met <> 8l2c05
902 Jiffy 3/2007 3/2007 > 312007
903 LMS 9/2007 1/2007 5 - Slipped EBS was in planning as of Sep ETP; updated legacy <§ ’ 9/2007
migrations reflect dependence on program milestones (FOC
targeted SEP08)
904 Mentoring 9/2007 1/2007 5 - Slipped EBS was in planning as of Sep ETP; updated legacy <} 9/2007
migrations reflect dependence on program milestones (FOC
targeted SEP08)
905 0z-SBIR 3/2007 3/2007 <> 312007
906 PA 8/2005 3/2007 1- Met @ 8/2005 <
907 Contrak 3/2007 3/2007 <> 3/2007
908 PTI 8/2005 8/2005 1- Met > 8/2005
909 RCDB 9/2006 2/2006 2 - Not Met EBS was in planning as of Sep ETP; updated legacy <\ ’ 9/2006
migrations reflect dependence on program milestones (FOC o
targeted SEP08)
910 Tech Web 8/2005 8/2005 1- Met > 8l2c05
911 Vocus 8/2005 8/2005 1- Met <> 82005
912 Warfighter 9/2006 2/2006 2 - Not Met EBS was in planning as of Sep ETP; updated legacy <\ ’ 9/2006
migrations reflect dependence on program milestones (FOC
targeted SEP08)
913 Web Project Room 12/2005 3/2007 EBS was in planning as of Sep ETP; updated legacy ‘ 12/2005 <>
migrations reflect dependence on program milestones (FOC
targeted SEP08)
914 WURMS 3/2007 3/2007 <> 312007
915 ASTARS 9/2008 ‘ 9/2008
916 iISMART 9/2008 ‘ 9/2008
917 Publications 9/2008 ’ 9/2008
918 SBS 9/2008 ‘ 9/2008
919 TRTS 9/2008 @ 92008
920 APRS 6/2007 @ 612007
921 ECSS Expeditionary Combat Support System TBD 9/2013 K/‘
922 Key Milestones: 9/2012 9/2012 \/‘
923 Milestone A 8/2005 8/2005 1- Met <> 8/2005
924 Milestone B 9/2008 12/2007 5 - Slipped Slipped due to protest of COTS award <> 9/2008
925 Milestone C 9/2009 10/2008 5 - Slipped System Config and Demo to include config and <> ’ 9/2009
developmental test, ops assessment e
926 [e]o] 6/2011 3/2011 5 - Slipped Phased implementation Capability incl successful demo of <§’ 6/
end to end AF log chain to "Sustain the Force".
Interoperability and Ops testing and Eval and Full Rate
Production
927 FOC 9/2012 9/2012 3-On Track Successful global operation of end to end AF log chain
capability to "Sustain the Force"
928 Legacy Systems migrating to ECSS-IL TBD 9/2013 v
929 615 OPL 9/2011 ‘
930 A&S 9/2010 9/2010 <> 9/2010
931 ABS 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages
932 ACFTD 9/2011 ‘
933 ACITS 9/2011 ‘
934 ACTS 9/2011 ’
935 ADPE DB 9/2010 @ 92010
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936 AES 9/2011
937 AFEMS-C TBD
938 AFEMS-U 9/2010 ‘ 9/2010
939 AFERS 9/2011 9/2011 <>
940 AFLSW 9/2011 ‘
941 AFM SDW 9/2011 ‘
942 AFPS 9/2011 9/2011 <>
943 AFRL SOLUTIONS WEBSITE 9/2011 ‘
944 AIMS 9/2011 ‘
945 AIRCAT 9/2011 9/2013 Legacy sy_stem migratipns are dependent on ECSS program ‘

milestones; program slipped due to protest of COTS award
946 AIRWAVE 9/2011 ‘
947 AISFINV 9/2010 ‘ 9/2010
948 AITS 9/2010 ‘ 9/2010
949 ALMSS 9/2011 9/2011 <>
950 ALSDS 9/2011 ’
951 AMARC-MIS(ABS3) 9/2010 ‘ 9/2010
952 AMC READINESS DRIVERS 9/2009 ‘ 9/2009
953 AMCS 9/2010 ‘ 9/2010
954 AMMO-WEB 9/2010 9/2010 <> 9/2010
955 AMREP 9/2011 ’
956 AMST 9/2011 ‘
957 AMTS 9/2010 @ 92010
958 ANNUALLEAVE 9/2011 ‘
959 AOTS 9/2009 @ 92000
960 API 9/2010 9/2010 <> 9/2010
961 APLS 9/2010 @ 92010
962 APPLICATIONXTENDER 9/2008 ‘ 9/2008
963 APRS 9/2010 ‘ 9/2010
964 APS 9/2009 9/2009 <> 9/2009
965 APTS 9/2011
966 APTS 9/2011 ‘
967 ASAP 9/2010 @ 92010
968 ASIFP FOR GFM TBD
969 ASIMIS TBD
970 ASM 9/2008 ’ 9/2008
971 ASMS 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
972 ASSAT 9/2009 9/2009 <> 9/2009
973 ASTS 9/2011
974 ATACS 9/2011 ‘
975 ATICS 9/2010 @ 912010
976 ATIMS 9/2008 @ 92008
977 ATOMS 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
978 ATOS 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
979 ATS 9/2011 ‘
980 AUTO202 9/2011 ‘
981 AUTOCRIB 9/2011

*
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982 AVCOM 9/2010 ‘ 9/2010
983 AVCOM 9/2010 ‘ 9/2010
984 B-1ETO 9/2008 ’ 9/2008
985 B-2 TIFCMLIB 9/2010 ‘ 9/2010
986 BACKORDER BURNDOWN 9/2011 ‘
987 BART 9/2011 ‘
988 BASES 9/2011 9/2011 <>
989 BASICS 9/2010 ‘ 9/2010
990 BBRAMS TBD
991 BBT 9/2010 @ 92010
992 BEST 9/2009 ’ 9/2009
993 BITS IBRC 9/2011 9/2011 <>
994 BMSS 9/2010 ‘ 9/2010
995 BRAZING DB 9/2011 ‘
996 BSI+ 9/2010 @ 92010
997 C-130 IMIS 9/2011 ‘
998 c2pB 9/2009 @ 92000
999 C2Remedy 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1000 C5 CREEPER 9/2010 ‘ 9/2010
1001 C5 CUMULATIVEMICAPTOOL 9/2011 ‘
1002 C5 ISE BY BRANCH 9/2010 ‘ 9/2010
1003 C5 MIMS 9/2010 ‘ 9/2010
1004 C5 OPEN BA 9/2011 ’
1005 C5 PARTSIMPACT 9/2011 ‘
1006 C5 PDM CANN 9/2008 ‘ 9/2008
1007 C5 PROD PARTS BY IM 9/2010 ‘ 9/2010
1008 C5 PROD PARTS REV 9/2010 ‘ 9/2010
1009 C5 RSP 9/2010 ‘ 9/2010
1010 C5 SURGE 9/2010 ‘ 9/2010
1011 C5 TOP 100 9/2010 ‘ 9/2010
1012 C17 SETS 9/2011 ‘
1013 cs3 9/2010 @ 92010
1014 CAMS-FM/G081 9/2011 9/2011 Q
1015 CANS 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1016 CARS 9/2011 9/2013 Legacy sy_stem migratipns are dependent on ECSS program ‘

milestones; program slipped due to protest of COTS award
1017 CAS 2.0 9/2011 ‘
1018 CAV I TBD
1019 CcCs 9/2011 9/2011 Q
1020 CD 9/2008 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1021 CDRV 6 - Deleted Duplicate legacy.
1022 CDRV 9/2011 ‘
1023 CEMS/D042A 9/2010 ‘ 9/2010
1024 CEMS/D042B 9/2010 ‘ 9/2010
1025 CEMS/D042C 9/2011 ‘
1026 CEMS/D042D 9/2010 ‘ 9/2010
1027 CEMS/D042E 9/2010 ‘ 9/2010
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1028 CEMS/D042F 9/2010 ‘ 9/2010
1029 CEMS/D042G 9/2010 ‘ 9/2010
1030 CERC (D039) 9/2009 ‘ 9/2009
1031 CETADS CWA 9/2011 ‘
1032 CIDS 9/2010 9/2010 <>9/2010
1033 CIMS 9/2011 ‘
1034 CITOMS 9/2010 9/2010 <>9/201o
1035 CLASS 9/2011 ‘
1036 CMOs 9/2010 9/2010 <> 9/2010
1037 CMPG IS 9/2011 ‘
1038 CMTS 9/2010 ‘ 9/2010
1039 COCKPIT 9/2011 ‘
1040 COINS 9/2010 9/2010 <> 9/2010
1041 COMMITMENTS VS. ACTUALS 9/2011 ‘
1042 COPA 9/2009 9/2009 <> 9/2009
1043 CPPM 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1044 CPTS 9/2011 ‘
1045 CsIs 9/2010 9/2010 <> 9/2010
1046 CSSAT 9/2011 ‘
1047 CSWS DE 9/2009 @ 92000
1048 D3I 9/2011 ‘
1049 DAILY DIRECT AND INDIRECT MATERIAL 9/2011 ‘
1050 DAILY MICAP 9/2011 ’
1051 DARCY 9/2009 @ 92009
1052 DCAPES-LOGFAC 9/2009 ‘ 9/2009
1053 DCAST 9/2011 ‘
1054 DDWG 9/2010 ‘ 9/2010
1055 DEPOT STOCK EFF 9/2010 ‘ 9/2010
1056 DESTRAP 9/2011 ‘
1057 DIAMONDS 9/2011 ‘
1058 DMAPS 9/2011 9/2013 ngacy system migrati_ons are dependent on ECSS program ‘
milestones; program slipped due to protest of COTS award

1059 DMAPS_DOC-SCAN 9/2008 ‘ 9/2008
1060 DMAPS-ABOM 9/2011 ‘
1061 DMAPS-AFMCIE-CPBM 6 - Deleted No longer tracked as a DoD system.
1062 DMAPS-DIFMS 9/2011 ’
1063 DMAPSIE 9/2011 ‘
1064 DMAPSIE-CONEN 9/2011 ‘
1065 DMAPSIE-DDSS 9/2011 ‘
1066 DMAPSIE-EIG 9/2011 ‘
1067 DMAPSIE-FITS 9/2011 ’
1068 DMAPSIE-JOST 9/2010 ‘ 9/2010
1069 DMAPSIE-RSCS 9/2011 ‘
1070 DMAPSIE-SPGS 9/2011 ‘
1071 DMAPS-NIMMS 9/2011 ‘
1072 DMAPS-TAAS 9/2011 ’
1073 DMAWG 9/2011 ‘
1074 DMCODB 9/2011 ‘
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1075 DMCS 9/2010 ‘ 9/2010
1076 DM-HMMS 6 - Deleted No longer tracked as a DoD system.
1077 DMIDM 9/2011 ’
1078 DMMSS 9/2010 9/2010 <> 9/2010
1079 DMSI 9/2011 9/2011 <>
1080 DMSMS 9/2010 ‘ 9/2010
1081 DMWPCS 9/2011 ‘
1082 DPEM 9/2011 ’
1083 DPEMDB 9/2011 ‘
1084 DPS 9/2011 ‘
1085 DRAFT 9/2011 ‘
1086 DRILS 9/2011 ‘
1087 DRIS 9/2010 9/2010 <> 9/2010
1088 E3-IDM 9/2011 ‘
1089 EAGLE EMAP 9/2011 ‘
1090 EAGLE ETIMS 9/2010 ‘ 9/2010
1091 EAGLE IRIS 9/2010 ‘ 9/2010
1092 EAGLE RSAF DREAMS TWO 9/2011 ’
1093 EB WELDING DB 9/2011 ‘
1094 ECC 9/2011 ‘
1095 EDATS 9/2010 @ 912010
1096 EGATE TBD
1097 EHMDRC 9/2011
1098 EIP 9/2010 @ 92010
1099 EMOC 9/2011 9/2013 ngacy system migratipns are dependent on ECSS program ‘

milestones; program slipped due to protest of COTS award

1100 EMPLOYEEDB 9/2011
1101 ENGRDOC 9/2010 ‘ 9/2010
1102 EPM 9/2009 ‘ 9/2009
1103 EPS 9/2011 9/2011 <>
1104 ESDS 9/2010 ’ 9/2010
1105 ETIMS 9/2011 ‘
1106 ETMR 9/2011 ‘
1107 ETOL 9/2011 ‘
1108 ETOMS 9/2011 ‘
1109 ETRAK TBD
1110 E-WCD 9/2011 ‘
1111 EXPRESS 9/2011 9/2011 <>
1112 FIA-22 IMIS 9/2011 ‘
1113 F-15 ACI DATABASE 9/2011 ‘
1114 F-15 AUTO AFTO FORM 3 9/2010 ’ 9/2010
1115 F-15 AUTO AFTO FORM 238 9/2010 ‘ 9/2010
1116 F-15 CIP 9/2009 ‘ 9/2009
1117 F15 IMIS 9/2011 ‘
1118 F16TCG 9/2011 ‘
1119 F202 9/2010 ’ 9/2010
1120 FACILITIESDB 9/2008 ‘ 9/2008
1121 FAMS TBD
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1122 FAS 9/2010 9/2010 (>9/2010
1123 FCS 9/2011 ‘
1124 FEM 9/2011 9/2010 <>‘ . H’
1125 FEMWEB 9/2011 ‘
1126 FHATS 9/2011 ‘
1127 FIABS 9/2010 9/2010 <> 9/2010
1128 FILENET 9/2010 ‘ 9/2010
1129 FINANCIALDB 9/2011 ‘
1130 FLAME SPRAY DB 9/2011 ‘
1131 FSS SYSTEM 9/2010 ‘ 9/2010
1132 G050 DRAIR 9/2011 ‘
1133 GATES TBD
1134 GFMTR 9/2010 9/2010 <> 9/2010
1135 GIMMS 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1136 GOLD 9/2010 @ 92010
1137 GwWC 9/2011 ‘
1138 HD 9/2011 ‘
1139 HEAT TREAT FURNACE DB 9/2011 ’
1140 HEAT TREAT POS DB 9/2011 ‘
1141 HMMS 9/2010 9/2010 <> 9/2010
1142 1&SSS 9/2010 9/2010 <> 9/2010
1143 ICAT 9/2010 ‘ 9/2010
1144 ICATS 9/2011 ’
1145 ICBM MDC 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1146 ICS 9/2010 9/2010 <> 9/2010
1147 IDIM 9/2010 9/2010 <> 9/2010
1148 IES 9/2011 ‘
1149 IETMS 9/2011 ’
1150 IFFR FORM390 9/2010 ‘ 9/2010
1151 1IMS 9/2011 ‘
1152 ILDS 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1153 ILS-S 9/2011 9/2011 <>
1154 ILS-S-SATS 9/2010 ’ 9/2010
1155 IMACS 9/2011 9/2011 <>
1156 IMCS 9/2010 9/2010 <> 9/2010
1157 IMDB/MRISF 9/2011 ‘
1158 IMDS 9/2011 ‘
1159 IMDS-CDB 9/2011 ’
1160 IMMP 9/2009 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1161 IMPAC 9/2010 ‘ 9/2010
1162 IMWRP 9/2011 9/2011 Q
1163 INSTOR 9/2010 9/2010 <> 9/2010
1164 INSURANCE / STOCKAGE STATUS 9/2010 ‘ 9/2010
1165 I-POMX 9/2011 ‘
1166 IRD 9/2009 9/2009 <> 9/2009
1167 IRIS 6 - Deleted Duplicate legacy system.
1168 IRIS 9/2010 @ 92010

Department of Defense Business Transformation

15 March 2006 Component J-26




Congressional Report ETP, Appendix J: Key Milestone Plan

ID Name Finish Sept 2005 | Milestone Status Explanation
Finish Date
(Baseline) 2005 [2008 [2009 [2010 [2011

1169 ISSUED MATERIAL 9/2010 ‘ 9/2010
1170 ITS (2) 9/2011 9/2011 <>
1171 JCALS 9/2008 ’ 9/2008
1172 J-CAPS 9/2011 ‘
1173 JEDMICS 9/2011 ‘
1174 JENISS 9/2010 ‘ 9/2010
1175 JIMIS 9/2011 ‘
1176 JOPMS 9/2011 9/2011 <>
1177 JRAMS 9/2011 ‘
1178 KDSS 9/2011 9/2013 Legacy sy_stem migratipns are dependent on ECSS program ‘

milestones; program slipped due to protest of COTS award
1179 KINNEXUS 9/2011 ‘
1180 LABMET 9/2011 ‘
1181 LABOR 9/2011 ’
1182 LART 9/2011 ‘
1183 LASAR 9/2010 @ 92010
1184 LDM 9/2011 9/2013 ngacy system migrati_ons are dependent on ECSS program ‘

milestones; program slipped due to protest of COTS award
1185 LDMS 9/2011 9/2011 <>
1186 LGFNOTES1 9/2010 ’ 9/2010
1187 LIN (FORMERLY CIRF) 9/2011 ‘
1188 LIR 9/2011 ‘
1189 LMDB 9/2011 ‘
1190 LMDS 9/2010 9/2010 <> 9/2010
1191 LOGCAT-C TBD
1192 LOGCAT-U TBD
1193 LOGISTICS WEB FORMS PROCESSOR 9/2010 ‘ 9/2010
1194 LOGMOD TBD
1195 LTE METRICS 9/2011 ‘
1196 LWS 9/2011 ’
1197 LWT 9/2011 ‘
1198 MABIFA 9/2010 ‘ 9/2010
1199 MABSM 9/2011 9/2011 <>
1200 MAEP BUDGET DB 9/2010 ‘ 9/2010
1201 MAINT. STAMP TRACKING 9/2010 ’ 9/2010
1202 MANOEB 9/2011 ‘
1203 MART 9/2011 ‘
1204 MAS - HD 9/2010 ‘ 9/2010
1205 MATERIAL 9/2011 ‘
1206 MCIP 9/2011 ’
1207 MCPS 9/2011 9/2011 <>
1208 Mcs 9/2010 @ 92010
1209 MDL 9/2011 ‘
1210 MDSS (OC-ALC) 9/2009 ‘ 9/2009
1211 MDSS (OO-ALC) 9/2009 ‘ 9/2009
1212 MDSS (WR-ALC) 9/2011 ‘
1213 MERLIN 9/2011 9/2011 O
1214 MFRS 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1215 MICAP (D165B) 9/2011

*
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1216 MICAP SPARES ESTIMATED DELIVERY DATES 9/2011
1217 MICAS 9/2010 9/2010 <> 9/2010
1218 MIICS 9/2010 9/2010 <> 9/2010
1219 MIIDB 9/2010 9/2010 <> 9/2010
1220 MISTR 9/2011 9/2011 <>
1221 MLS 9/2010 @ 912010
1222 MMDS 9/2010 ‘ 9/2010
1223 MNCL 9/2011 ‘
1224 MPCS 9/2011 ‘
1225 MPE 9/2011 9/2011 <>
1226 MPS 9/2011 9/2011 <>
1227 MRDCS 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1228 MRRB 9/2011 ’
1229 MSAT 9/2011 ‘
1230 MTS 9/2011 ‘
1231 MuUsIC 9/2011 ‘
1232 MWAS 9/2010 9/2010 <> 9/2010
1233 MWMS 9/2009 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1234 MWPCS 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1235 MWR 9/2010 @ 92010
1236 NCMR 9/2010 ‘ 9/2010
1237 NIMACS 9/2010 ‘ 9/2010
1238 NITS 9/2010 @ 912010
1239 OC-ALC-INFOGATE TBD
1240 0OC-CMD202 9/2008 ‘ 9/2008
1241 OC-FD_WIP 9/2011 ‘
1242 OC-Fs 9/2011 ‘
1243 OC-ITSMIRROR 9/2011 ’
1244 OC-LES 9/2011 ‘
1245 OC-LPS 9/2011 ‘
1246 OC-MVT 9/2011 ‘
1247 OC-OwWo 9/2011 ‘
1248 OC-PMST 9/2011 ’
1249 OC-PST 9/2010 @ 92010
1250 OC-SKIL 9/2011 ‘
1251 OoDs 9/2011 ‘
1252 OGDEN PDMSS EXT 9/2011 ‘
1253 OGDEN PDMSS WEB 9/2011 9/2011 0
1254 OLVIMS INC | 9/2011 ‘
1255 ONBASE 9/2010 ‘ 9/2010
1256 ORA 9/2011 9/2013 ngacy system migrati_ons are dependent on ECSS program ‘

milestones; program slipped due to protest of COTS award
1257 OSOFAS 9/2008 ‘ 9/2008
1258 OWRMR 9/2009 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1259 OZ-SPA 9/2008 ‘ 9/2008
1260 PACK PROBE 9/2010 ‘ 9/2010
1261 PACSS 9/2011

*
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1262 PAD 9/2011
1263 PADS 9/2011 9/2013
1264 PAFM 9/2009 @ 9/2009
1265 PAMS 9/2008 9/2008 <> 912008
1266 PARIS/SELDI 9/2010 ‘ 9/2010
1267 PARTNERSHIPS 9/2010 @ 912010
1268 PARTS CONSTRAINT REVIEW 9/2010 ‘ 9/2010
1269 PASPO 9/2011 ‘
1270 PCINVENTORY 9/2010 @ 92010
1271 PCMS 9/2011 ‘
1272 PDCT 9/2010 @ 912010
1273 PDM MICAPS 9/2011 ‘
1274 PDMSS 9/2011 9/2011 Q
1275 PDMSS WEB 9/2011 9/2011 <>
1276 PIDS Il 9/2011 ‘
1277 PIECS 9/2010 9/2010 <> 9/2010
1278 PLASMA SPRAY DB 9/2011 ‘
1279 PLASS 9/2010 @ 912010
1280 PM/CCAT 9/2010 @ 92010
1281 PMDS I 9/2010 @ 92010
1282 PNSSRS 9/2010 @ 912010
1283 POMX 9/2011 9/2011 <>
1284 POSYS 9/2011 ’
1285 PPAS 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1286 PPRDB 9/2011
1287 PRPS 9/2010 @ 92010
1288 PRS 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1289 PTOWS 9/2011 ’
1290 PWPS 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1291 QIMMS TBD
1292 R&PC 9/2008 ‘ 9/2008
1293 RAM/TMRS 9/2011 9/2013 Legacy system migrations are dependent on ECSS program ‘

milestones; program slipped due to protest of COTS award
1294 RAMP 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1295 RAMPOD 9/2011 9/2011 Q
1296 RAVE 9/2010 @ 92010
1297 RCAS 9/2011 6 - Deleted Legacy system subsumed by legacy WSMIS-RCAS.
1298 RDS 9/2010 @ 92010
1299 RECON 9/2010 @ 92010
1300 REMIS 9/2011 9/2013 Legacy system migrations are dependent on ECSS program ‘

milestones; program slipped due to protest of COTS award
1301 REPAIR AMC_AMSC DB 9/2011 ‘
1302 RESISTANCE WELDING DB 9/2011 ’
1303 RFM (D357) 9/2009 @ 92009
1304 RID 9/2010 @ 92010
1305 RIS 9/2009 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1306 RMS 9/2010 9/2010 <> 9/2010
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1307 ROBBACK/CANNABALIZATION PROGRAM 9/2010 ‘ 9/2010
1308 RSPD 9/2010 @ 92010
1309 RSSL 9/2010 9/2010 <> 9/2010
1310 RSSP DE 9/2009 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1311 SACS 9/2010 9/2010 <> 9/2010
1312 SAM 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1313 SAMIS 9/2010 @ 92010
1314 SAMS 9/2013 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1315 SATODS (W002) 9/2010 9/2010 <> 9/2010
1316 SATOOL 9/2010 @ 92010
1317 SATS 9/2010 9/2010 <> 9/2010
1318 SAV 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1319 SBSSI/ILS-S 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1320 scc 9/2010 @ 92010
1321 SCHEDULEWATCH 9/2010 @ 92010
1322 SCRBD 9/2009 @ 9/2009
1323 scs 9/2011 9/2011 <>
1324 SHEETMETAL 9/2011 ‘
1325 SIGNINOUT TBD
1326 SIRS 9/2009 9/2009 <> 92000
1327 SIS 9/2010 9/2010 <> 9/2010
1328 SLED 9/2011 ‘
1329 SMAG 9/2011 ‘
1330 SMAG B/O 9/2010 @ 912010
1331 SMAG CHART GENERATOR 9/2010 ‘ 9/2010
1332 SMAG IESE 9/2010 @ 912010
1333 SMAG SE 9/2010 @ 92010
1334 SMAG SE/SOR 9/2010 ‘ 9/2010
1335 SMART 9/2010 @ 912010
1336 SMIS TBD
1337 SNUD 9/2011 9/2011 Q
1338 SORAP 9/2011 ‘
1339 SPIRES 9/2010 ‘ 9/2010
1340 SPIRT 9/2011 ‘
1341 SRMA 9/2010 @ 92010
1342 SRWP 9/2011 ’
1343 SSRAC 9/2011 9/2011 <>
1344 SSsC 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1345 SST 9/2010 @ 912010
1346 SUPPLYCHAIN-EMT 9/2011 ‘
1347 SURGE 9/2011 ’
1348 SURGETRAK 9/2010 @ 92010
1349 SUSPENSE 9/2011 ‘
1350 SUSTAIN 9/2010 @ 92010
1351 TABBS 9/2009 9/2009 <> 9/2009
1352 TAS 9/2008 9/2008

> 9/2008
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1353 TCM 9/2011
1354 TF39 CWA 9/2013 6 - Deleted ECSS Blueprinting is in progress and legacy system

migrations are still in the planning stages
1355 TIMEBITE 9/2011 ’
1356 TMACS 9/2011 ‘
1357 TOOL DESIGN PROJECT MANAGEMENT 9/2010 ‘ 9/2010
1358 TRACKER (D087T) 9/2010 ‘ 9/2010
1359 TRAX 9/2010 ‘ 9/2010
1360 TSC 9/2011 9/2011 Q
1361 ULTIMATE 9/2011 ‘
1362 UPSINFOSYS 9/2010 ‘ 9/2010
1363 VARD 9/2011 ‘
1364 WAPDS 9/2009 9/2009 <> 9/2009
1365 WARRS 9/2010 9/2010 <> 9/2010
1366 WEBINQ 9/2010 @ 92010
1367 WEBREQ 9/2010 ‘ 9/2010
1368 WISCRS 9/2010 ‘ 9/2010
1369 WLCMP 9/2011 ‘
1370 WMER 9/2008 9/2008 Q 9/2008
1371 WR CTOR 9/2010 9/2010 <> 9/2010
1372 WR IDM 9/2011 ‘
1373 WR MHF 9/2008 ‘ 9/2008
1374 WR RFID 9/2011 ‘
1375 WRPF 9/2011 ’
1376 WSMIS (D087W) 9/2011 9/2011 <>
1377 WSMIS-PPAS 9/2011 ‘
1378 WSMIS-PRS 9/2011 ‘
1379 WSMIS-RAM 9/2011 ‘
1380 WSMIS-RCAS 9/2011 ’
1381 WSMIS-REALM 9/2011 ‘
1382 WSMIS-SAM 9/2011 ‘
1383 WSMIS-SAV 9/2011 ‘
1384 wTS 9/2010 @ 92010
1385 YMIC 9/2010 ‘ 9/2010
1386 YPVO 9/2009 ‘ 9/2009
1387 EESOH-MIS Enterprise Environmental Safety and Occupational Health 9/2008 12/2007 K/‘ ‘\)
Management Information System
1388 Key Milestones: 1/2007 1/2007 O::U
1389 Increment: Version 1.1 (Hazmat) 6/2005 6/2005
1390 FOC 6/2005 6/2005 1- Met <> 6/2005
1391 Increment: Version 1.2 (Cleanup) 1/2006 12/2005
1392 FOC 1/2006 12/2005 2 - Not Met _Previously undocumented rgmts and some migration/testing <‘\¥ 1/2006
issues; Replanned for 01/06 g

1393 Increment: Version 1.3 (HazWaste) 9/2006 9/2006
1394 FOC 9/2006 9/2006 3-On Track <> 9/2006
1395 Increment: Version 1.4 (Air) APIMS Rpl 1/2007 1/2007
1396 FOC 1/2007 1/2007 3-On Track <> 1/2007
1397 Legacy Systems migrating to EESOH-MIS 9/2008 12/2007 Oq@
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1398 AF-EMIS 6/2007 12/2006 5 - Slipped Previously undocumented rqgmts and some migration/testing ’ 6/2007
issues; Replanned for 01/06. Slippages in program
milestone(s) normally result in slippages in planned legacy
system migrations.

1399 AFRIMS 6/2006 3/2006 5 - Slipped Previously undocumented rgmts and some migration/testing <» 6/2006
issues; Replanned for 01/06. Slippages in program !
milestone(s) normally result in slippages in planned legacy
system migrations.

1400 AirCop 11/2006 6 - Deleted Previously undocumented rqmts and some migration/testing
issues; Replanned for 01/06. Slippages in program
milestone(s) normally result in slippages in planned legacy
system migrations.

1401 APIMS 6/2008 11/2006 5 - Slipped Previously undocumented rgmts and some migration/testing <> ’ 6/2008
issues; Replanned for 01/06. Slippages in program
milestone(s) normally result in slippages in planned legacy
system migrations.

1402 AQUTS 11/2006 6 - Deleted Previously undocumented rgmts and some migration/testing
issues; Replanned for 01/06. Slippages in program
milestone(s) normally result in slippages in planned legacy
system migrations.

1403 ENTRAC 12/2007 6 - Deleted

1404 HAZCOM 2/2007 9/2006 5 - Slipped Previously undocumented rgmts and some migration/testing <§ ’ 2/2007
issues; Replanned for 01/06. Slippages in program
milestone(s) normally result in slippages in planned legacy
system migrations.

1405 HMMS 9/2008 9/2007 5 - Slipped Previously undocumented rgmts and some migration/testing <> 9/2008
issues; Replanned for 01/06. Slippages in program
milestone(s) normally result in slippages in planned legacy
system migrations.

1406 HOMER 9/2007 9/2007 <> 912007

1407 SMART 12/2006 12/2006 <> 1212006

1408 wITS 9/2007 9/2007 > 912007

1409 ELR Enterprise Lean Re-Engineering TBD 5/2008

1410 Key Milestones: TBD 5/2008

1411 Increment: OS Command and Control TBD 12/2007

1412 Value Stream Analysis 12/2004 12/2004 1 - Met 12/2004

1413 ID critical processes 4/2004 4/2004 1 - Met a4

1414 Implement improvements incrementally, AF-wide TBD 6/2005 2 - Not Met Change of sponsorship/process champion in progress; new <>
plan will be established when new process champion is
appointed.

1415 Initiate RIEs TBD 5/2005 2 - Not Met Change of sponsorship/process champion in progress; new <>
plan will be established when new process champion is
appointed.

1416 Complete RIEs 4/2007 4/2007 4 - At Risk Change of sponsorship/process champion in progress; new <> 4/2007
plan will be established when new process champion is
appointed.

1417 Complete AF-wide incremental changes 12/2007 12/2007 4 - At Risk Change of sponsorship/process champion in progress; new <> 12/2007
plan will be established when new process champion is
appointed.

1418 Increment: Deployment Management TBD 6/2007

1419 ID critical processes 4/2004 4/2004 1 - Met a4

1420 Value Stream Analysis 6/2004 6/2004 1 - Met 04

1421 Initiate RIES 11/2004 11/2004 1 - Met 11/2004

1422 Implement improvements incrementally, AF-wide TBD 12/2004 2 - Not Met Replanning in progress to coordinate with AFSO21 initiative

1423 Deployment Readiness 10C 6/2006 ‘ 6/2006

1424 Deployment Readiness FOC 6/2007 ’ 6/2007

1425 Complete RIEs 10/2006 10/2006 3-0n Track <> 10/2006

1426 Complete AF-wide incremental changes 6/2007 6/2007 3-0n Track <> 6/2007

1427 Increment: Full Spectrum Threat Response TBD 5/2007

1428 ID critical processes 4/2004 4/2004 1 - Met a4

1429 Value Stream Analysis 11/2004 11/2004 1 - Met 11/2004
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1430 Initiate RIES 4/2005 4/2005 1- Met <> 4/2005
1431 Implement improvements incrementally, AF-wide TBD 5/2005 2 - Not Met Replanning in progress to coordinate with AFSO21 initiative <>
1432 Full Spectrum Threat Response 10C 9/2006 ‘ 9/2006
1433 Complete RIEs 3/2007 3/2007 3-0n Track <> 3/2007
1434 Complete AF-wide incremental changes 5/2007 5/2007 3-0n Track <> 5/2007
1435 Increment: Spiral 2 OS 5 Critical Processes for Re-engineering 8/2008 5/2008 K/\ \\)
1436 ID critical processes 10/2005 10/2005 1 - Met <> 1C/2005
1437 Value Stream Analysis 1/2006 11/2005 1- Met 3 day VSA with CIPT Senior Working Group held 17-19 Januar <\/’ 1/2006
1438 Initiate RIEs 3/2006 3/2006 3 - On Track <> 3/2006
1439 Implement improvements incrementally, AF-wide 5/2006 5/2006 4 - At Risk Replanning in progress to coordinate with AFSO21 initiative Q 5/2006
1440 Complete AF-wide incremental changes 5/2008 5/2008 3-0n Track <> 5/2008
1441 Complete RIEs 2/2008 2/2008 3 - On Track <> 2/2008
1442 FOC - Full Spectrum Threat Response 8/2008 ‘ 8/2008
1443 ETIMS Enhanced Technical Information Management System TBD 3/2010 K/\
1444 Key Milestones: 3/2010 3/2010 K/\ \\)
1445 Increment: Spiral 1 10/2006 10/2006 O::Q
1446 Complete AcA 6/2005 6/2005 1 - Met <> 6/2005
1447 Milestone B 11/2005 11/2005 2 - Not Met ETIMS is undergoing full program review to determine best <> 11/2005
cost effective technical solution
1448 Milestone C 4/2006 4/2006 4 - At Risk ETIMS is undergoing full program review to determine best <> 4/2006
cost effective technical solution
1449 IoC 4/2006 4/2006 4 - At Risk ETIMS is undergoing full program review to determine best <> 4/2006
cost effective technical solution
1450 Deploy Spiral 1 10/2006 10/2006 4 - At Risk ETIMS is undergoing full program review to determine best <> 10/2006
cost effective technical solution
1451 Increment: Spiral 2 10/2008 10/2008 O:U
1452 Spiral 2 requirements and design 2/2007 2/2007 4 - At Risk ETIMS is undergoing full program review to determine best <> 2/2007
cost effective technical solution
1453 Spiral 2 development, test, and deploy 10/2008 10/2008 4 - At Risk ETIMS is undergoing full program review to determine best <> 10/2008
cost effective technical solution
1454 Increment: Spiral 3 3/2010 3/2010 O:Q
1455 Spiral 3 requirements and design 6/2008 6/2008 4 - At Risk ETIMS is undergoing full program review to determine best <> 6/2008
cost effective technical solution
1456 FOC 9/2009 9/2009 4 - At Risk ETIMS is undergoing full program review to determine best <> 9/2009
cost effective technical solution
1457 Spiral 3 development, test, and deployment 9/2009 9/2009 4 - At Risk ETIMS is undergoing full program review to determine best <> 9/2009
cost effective technical solution
1458 Sustainment 3/2010 3/2010 4 - At Risk ETIMS is undergoing full program review to determine best <> 3/2010
cost effective technical solution
1459 Legacy Systems migrating to ETIMS TBD 9/2009
1460 AFTOX TBD 10/2006 5 - Slipped Legacy system migrations are dependent on program <§
milestones; ETIMS is undergoing full program review to
determine best cost effective technical solution.
1461 ATIMS TBD 10/2008 5 - Slipped Legacy system migrations are dependent on program <>
milestones; ETIMS is undergoing full program review to
determine best cost effective technical solution.
1462 ATOMS TBD 10/2006 5 - Slipped Legacy system migrations are dependent on program <§
milestones; ETIMS is undergoing full program review to
determine best cost effective technical solution.
1463 ATOS TBD 9/2009 5 - Slipped Legacy system migrations are dependent on program <>
milestones; ETIMS is undergoing full program review to e
determine best cost effective technical solution.
1464 CARDFILE 10/2008 6 - Deleted No longer tracked as a DoD system.
1465 CTOR TBD 10/2008 5 - Slipped Legacy system migrations are dependent on program <>
milestones; ETIMS is undergoing full program review to
determine best cost effective technical solution.
1466 E847 10/2006 6 - Deleted No longer tracked as a DoD system.
1467 ETOMS 10/2008 6 - Deleted No longer tracked as a DoD system.
1468 GEORGE 9/2009 6 - Deleted No longer tracked as a DoD system.
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1469 IDM 9/2009 6 - Deleted No longer tracked as a DoD system.
1470 IDTOD 9/2009 6 - Deleted No longer tracked as a DoD system.
1471 JCALS TBD 10/2008 5 - Slipped Legacy system migrations are dependent on program <>
milestones; ETIMS is undergoing full program review to TR RN AR R AR AR KRR CRRRRK R RRAA
determine best cost effective technical solution.
1472 LDBMS 10/2006 6 - Deleted No longer tracked as a DoD system.
1473 LIMITS TBD 10/2008 5 - Slipped Legacy system migrations are dependent on program <>
milestones; ETIMS is undergoing full program review to T TR R AR AR KRR (RRRAR R LAA
determine best cost effective technical solution.
1474 PTOWS TBD 9/2009 5 - Slipped Legacy system migrations are dependent on program <§
milestones; ETIMS is undergoing full program review to
determine best cost effective technical solution.
1475 SATODS TBD 9/2009 5 - Slipped Legacy system migrations are dependent on program <>
milestones; ETIMS is undergoing full program review to
determine best cost effective technical solution.
1476 TDMS TBD 10/2008 5 - Slipped Legacy system migrations are dependent on program <>
milestones; ETIMS is undergoing full program review to
determine best cost effective technical solution.
1477 TODS 10/2008 6 - Deleted No longer tracked as a DoD system.
1478 TOMART 10/2006 6 - Deleted No longer tracked as a DoD system.
1479 TOMCOP 10/2006 6 - Deleted No longer tracked as a DoD system.
1480 FIRST Financial Information Resource System 9/2011 9/2011 \\)
1481 Key Milestones: 9/2010 9/2010 \\)
1482 Milestone B 3/2001 3/2001 1-Met
1483 Complete BF Spiral 2 (Cost Modeling/Force Structure Interfaces) 9/2006 3-On Track ‘ 9/2006
1484 Milestone C 5/2007 5/2007 3 - On Track Q 5/2007
1485 l0C 9/2007 9/2007 3-0n Track <> 9/2007
1486 FOC 9/2010 9/2010 3-0n Track <> 9/2010
1487 Legacy Systems migrating to FIRST 9/2011 9/2011 K/\ \\)
1488 ABIDES (SPA) 3/2009 3/2009 <> 3/2009
1489 ABIDES (SPC) 3/2009 3/31 | 3/31
1490 ABSS 7/2008 6 - Deleted Subsumed into DEAMS AF.
1491 CBAS Il 5/2006 6 - Deleted Subsumed into AFM.
1492 cMs 3/2007 3/2007 <> 312007
1493 MicroBAS 12/2005 12/2005 1 - Met <> 12/2005
1494 OARS 9/2011 9/2011 <>
1495 PBAS 12/2005 12/2005 > 1212005
1496 FM SDM Financial Management Service Delivery Model 9/2009 9/2009 K/\ \\)
1497 Key Milestones: 9/2009 9/2009 K/\ \\)
1498 Center of Expertise IOC 10/2005 10/2005 1 - Met <> 10/2005
1499 Financial Advisor Transformation: Realign ALO/FMA 12/2005 12/2005 1 - Met <> 12/2005
1500 Financial Services Transformation: Stand-up Central Processing 10/2007 10/2007 3 - 0On Track <> 10/2007
Center
1501 FST: Enhanced Financial Advisor. Note Pending DEAMS and Senior 9/2008 9/2008 3 -0n Track <> 9/2008
Leader approval
1502 Center of Expertise FOC 9/2008 9/2008 3 - On Track <> 9/2008
1503 FST: Stand-up Contact Center 10/2008 10/2008 3-0n Track <> 10/2008
1504 Combat Comptroller Contingency Organization FOC 9/2009 9/2009 3 - On Track <> 9/2009
1505 MPES Manpower Programming and Execution System 5/2005 5/2005 U
1506 Key Milestones: 5/2005 5/2005
1507 FOC 5/2005 5/2005 1 - Met <> 5/2005
1508 Legacy systems migrating to MPES-DP 4/2005 4/2005
1509 MDS 4/2005 4/2005 <> 4/2005
1510 NAF-T Non-Appropriated Funds (NAF) Transformation 9/2015 9/2015
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1511 Key Milestones 9/2015
1512 Interface with IBPS 3/2006 3 - 0On Track 4' 3/2006
1513 10C 5/2006 3 - On Track ‘ 5/2006
1514 Enterprise Portfolio Management 2/2007 3-0n Track ‘ 2/2007
1515 Phase 1 Financial 5/2009 3-0n Track ‘ 5/2009
1516 Phase 2 Retail sales Modernization 9/2010 3-0n Track ‘ 9/2010
1517 Phase 3 Supply Chain Management 9/2015 3-On Track
1518 Agile Combat Support 9/2015 3-0n Track
1519 Increment: Phase 1-Financial 10/2008 10/2008 \\)
1520 Complete AcA 6/2002 6/2002 1 - Met
1521 Business case 6/2002 6/2002 1- Met
1522 Enterprise-wide domain architecture study 6/2003 6/2003 1- Met
1523 Enterprise Portfolio Management 9/2003 9/2003 1- Met
1524 Milestone A 12/2003 12/2003 1-Met
1525 Acquisition of COTS Solution 3/2004 3/2004 1 - Met
1526 Stand up of Shared Service Center 7/2004 7/2004 1 - Met 004
1527 Transition Plan 6/2004 6/2004 1 - Met 04
1528 Milestone B 3/2005 3/2005 1 - Met 3/2005
1529 Milestone C 6/2005 6/2005 1-Met <> 6/2005
1530 Interface current standard AF Services POS systems to COTS 9/2005 9/2005 1 - Met <> 9/2D05
1531 Interface with DCPDS 9/2005 9/2005 1 - Met <> 9/2005
1532 Interface with IBPS 9/2005 9/2005 1 - Met <> 9/2005
1533 Business Process Re-engineering 10/2005 10/2005 1 - Met <> 1C/2005
1534 Initial Policy 12/2005 12/2005 1-Met <> 12/2005
1535 10C 12/2005 12/2005 1 - Met <> 12/2005
1536 Shared Service Center Fully Operational 2/2008 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 1 Financial.
1537 FOC 9/2008 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 1 Financial.
1538 Final Policy Implemented 9/2008 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 1 Financial.
1539 Agile Combat Support 10/2008 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 1 Financial.
1540 Global Services 10/2008 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 1 Financial.
1541 Informed Decision-Making Capabilities 10/2008 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 1 Financial.
1542 Lean business/information processing 10/2008 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 1 Financial.
1543 Increment: Phase 2-POS Modernization 9/2010 9/2010 K/\ \\)
1544 Milestone C 6/2005 6/2005 1 - Met <> 6/2005
1545 Business case 9/2006 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.
1546 Initial Policy 3/2007 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.
1547 Business Process Re-engineering 3/2007 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.
1548 Enterprise-wide domain architecture study 3/2007 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.
1549 Transition Plan 6/2007 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.
1550 FOC 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.
1551 Agile Combat Support 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.
1552 Final Policy Implemented 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above in MS Phase 2 Retail sales Modernization.
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1553 Global Services 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.
1554 Informed Decision-Making Capabilities 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.
1555 Lean business/information processing 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.
1556 Enterprise Portfolio Management 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.
1557 Increment: Phase 3-Supply Chain Mgmt 9/2015 9/2015 K/\
1558 Business case 9/2006 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 3 Supply Chain Management.
1559 Enterprise-wide domain architecture study 3/2007 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 3 Supply Chain Management.
1560 Business Process Re-engineering 9/2009 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 3 Supply Chain Management.
1561 Transition Plan 6/2009 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 3 Supply Chain Management.
1562 Initial Policy 9/2009 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 3 Supply Chain Management.
1563 Global Services 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 3 Supply Chain Management.
1564 Informed Decision-Making Capabilities 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 3 Supply Chain Management.
1565 Lean business/information processing 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 3 Supply Chain Management.
1566 Enterprise Portfolio Management 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 3 Supply Chain Management.
1567 Agile Combat Support 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 3 Supply Chain Management.
1568 FOC 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 3 Supply Chain Management.
1569 Final Policy Implemented 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 3 Supply Chain Management.
1570 Increment: Phase 4-CRM 9/2015 9/2015 \/‘
1571 Transition Plan 6/2006 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above under key milestones.
1572 Business case 9/2006 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above under key milestones.
1573 Enterprise-wide domain architecture study 3/2007 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above under key milestones.
1574 Initial Policy 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above under key milestones.
1575 Business Process Re-engineering 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above under key milestones.
1576 FOC 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above under key milestones.
1577 Final Policy Implemented 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above under key milestones.
1578 Agile Combat Support 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above under key milestones.
1579 Enterprise Portfolio Management 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above under key milestones.
1580 Global Services 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above under key milestones.
1581 Informed Decision-Making Capabilities 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above under key milestones.
1582 Lean business/information processing 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above under key milestones.
1583 Legacy Systems migrating to NAF-T 5/2009 11/2008
1584 NAFMIS 5/2009 11/2008 5 - Slipped Migration slipped due to extended start date of deployment. <§ ’ 5/2009
Deployment start date was 12/2005 and now delayed to
05/2006 due to non-programmatic funding cuts in FY05 and
FYO06 which required to configure the COTS solution.
1585 FAS 5/2009 11/2008 5 - Slipped Migration slipped due to extended start date of deployment. <> ’ 5/2009
Deployment start date was 12/2005 and now delayed to
05/2006 due to non-programmatic funding cuts in FY05 and
FYO06 which required to configure the COTS solution.
1586 OSMP Operational Support Modernization Program 4/2007 4/2007 :@
1587 Key Milestones: 4/2007 4/2007

Department of Defense Business Transformation

15 March 2006 Component J-36




Congressional Report ETP, Appendix J: Key Milestone Plan

ID Name Finish Sept 2005 | Milestone Status Explanation
Finish Date
(Baseline) 2005 [2006 [2007 [2008 [2009 [2010 [2011

1588 Governance 2/2004 2/2004 1-Met
1589 Process direction 5/2004 5/2004 1 - Met 4
1590 CONOPS Definition 5/2004 5/2004 1 - Met 4
1591 OS Enterprise Architecture V3 4/2005 4/2005 1- Met <> 412005
1592 Enterprise Strategy 5/2005 5/2005 1 - Met <> 5/2005
1593 Enterprise Portfolio Mgmt 4/2006 10/2005 Portfolio Management Value Stream Analysis (VSA) event <> ’ 4/2006

was delayed to Jan 2006; replanning in progress to coordinate

with AFSO21 initiative.
1594 Change Mgmt Plan / Communications 12/2005 12/2005 1 - Met <> 12/2005
1595 CONOPS Integration 3/2006 3/2006 3 - On Track <> 3/2006
1596 Enterprise Transformation Metrics 3/2006 3/2006 3 - 0On Track <> 3/2006
1597 Integrated VSA 4/2006 4/2006 3 - On Track <> 4/2006
1598 Integrated AF Transformation 10/2006 10/2006 3-0n Track <> 10/2006
1599 Capabilities based transformation budgeting 3/2007 3/2007 3 -0n Track <> 3/2007
1600 Doctrine Integration 3/2007 3/2007 3 -On Track <> 3/2007
1601 Int. Re-Engineering + I-CRRA 412007 4/2007 3-On Track <> 4/2007
1602 Integrated Architecture V5 4/2007 4/2007 3 - On Track <> 4/2007
1603 Pers Trans Personnel Transformation 9/2006 9/2006 7:0
1604 Key Milestones: 9/2006 9/2006 ‘:U
1605 ADM Force Development Tool 9/2006 ’ 9/2006
1606 Increment: AF Military Uniques to DIMHRS 9/2006 6 - Deleted ()—_U
1607 Consolidated Contact Center-Spiral 1 3/2006 6 - Deleted AF is in the process of evaluating DIMHRS for AF usage; will

report to DBSMC in March.
1608 Milestone B 3/2006 6 - Deleted AF is in the process of evaluating DIMHRS for AF usage; will

report to DBSMC in March.
1609 Consolidated Contact Center-Spiral 2 6/2006 6 - Deleted AF is in the process of evaluating DIMHRS for AF usage; will

report to DBSMC in March.
1610 Consolidated Contact Center-Spiral 3 9/2006 6 - Deleted AF is in the process of evaluating DIMHRS for AF usage; will

report to DBSMC in March.
1611 Increment: AF Civilian Uniques to DCPDS 8/2004 8/2004
1612 10C 3/2002 3/2002 1 - Met
1613 FOC 8/2004 8/2004 1 - Met 2004
1614 Increment: Military Personnel Data System 8/2006 7/2001 7:0
1615 10C 6/2001 6/2001 1 - Met
1616 FOC 7/2001 7/2001 1-Met
1617 PSD Active Duty Military Capability Spiral 1 3/2006 3 -0n Track 4' 3/2006
1618 Results of AF DIMHRS Go Forward Assessment to be briefed to 3/2006 3 - On Track Renamed: milestone originally stated as "AF specifics to 4’ 3/2006

DBSMC DIMHRS Milestone B"

1619 AFKS interface with MILPDS 8/2006 3-0n Track ‘ 8/2006
1620 PM&O (CCAR & SMART) Program Management and Oversight 12/2008 12/2008 K/\ \\)
1621 Key Milestones: 12/2008 12/2008 U O
1622 IRSS on NIPRNET (GCSS) 712005 7/2005 1 - Met <> 7/2005
1623 IRSS AFROCC, JROC Integration 3/2006 3/2006 3 - On Track <> 3/2006
1624 IRSS Workflow and Financial Data Import 3/2008 3-0n Track ‘ 3/2008
1625 SMART data feed to DAMIR 12/2006 6 - Deleted Interim milestones too detailed; See SMART capability

milestone.
1626 SMART/CCaR/IDECS linked 12/2007 6 - Deleted Interim milestones too detailed; See SMART capability

milestone.
1627 SMART evolved to Acq Portal 12/2008 12/2008 3 - 0On Track <> 12/2008
1628 PRIDE functionality to the Portal 12/2008 12/2008 3 - 0On Track <> 12/2008
1629 Legacy systems migrating to (CCAR & SMART) 9/2006 U::C
1630 SPOMIS 9/2005 1 - Met ‘ 9/2005
1631 AF-SIL 9/2006 @ 9/2006
1632 Sourcing Sourcing 12/2008 12/2007 U:U
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1633 Key Milestones: 12/2008 12/2007
1634 CARS (J001) replaced by FPDS-NG 10/2006 10/2005 2 - Not Met Delay in FPDS-NG; Adjust migration plan to new schedule of <> 10/2006
FPDS-NG (DoD initiative). vy
1635 AFWAY upgrade to AFeBuy 8/2008 8/2006 5 - Slipped Delay in certification under NDAA; Obtain certification of <> ’ 8/2008
AFWAY and resume development.
1636 ACPS replaced by SPSV 4.2.3 3/2008 3/2007 5 - Slipped Delays in SPS V4.2.3; Adjust migration plan to new schedule <§ 3/2008
of SPS (DoD). AR
1637 ConWrite replaced by SPSV 4.2.3 12/2008 12/2007 5 - Slipped Delays in SPS V4.2.3; Adjust migration plan to new schedule <§ 12/2008
of SPS (DoD).
1638 Legacy systems migrating to Sourcing 12/2008 O:©
1639 ACPS 3/2008 @ 312008
1640 ConWrite 12/2008 @ 1272008
1641 CARS (J001) 10/2006 ‘ 10/2006
1642 T&E (CSE) Test and Evaluation 5/2006 8/2005 U:Ij
1643 Key Milestones: 8/2005 8/2005
1644 AFMC selection of preferred modules 8/2005 8/2005 1- Met <> 8/2C05
1645 Legacy systems migrating to (CSE) 5/2006
1646 ESS 5/2006 ‘ 5/2006
1647 |DLA 9/2011 J
1648 BSM Business Systems Modernization 12/2006 9/2006 7:0
1649 Key Milestones: 12/2006 9/2006
1650 Milestone 0 12/1999 12/1999 1- Met
1651 Complete AoA 2/2000 2/2000 1-Met
1652 Milestone I/1l 8/2000 8/2000 1- Met
1653 Increment: Release 1.0 8/2002 8/2002
1654 Milestone C 8/2002 8/2002 1-Met
1655 Increment: Release 2.0 1/2005 1/2005
1656 10C 1/2005 1/2005 1-Met 1/2005
1657 Increment: Release 2.2 7/2006 9/2006
1658 Full-Rate Production Decision Review (FRPDR) 712006 12/2005 2 - Not Met BSM Release 2.2 full operational testing will be conducted <> ’ 712006
during June-July 2006. This date allows sufficient time for
both stabilizing Release 2.2 and moving sufficient NSNs and
users into BSM so the release can be tested.
1659 Increment: Release 2.2.1 12/2006 Release 2.2.1 revises the existing functionality in BSM for —
Medical Army Single Stock Fund U
1660 DPMS interface with BSM 12/2005 1 - Met ’ 12/2005
1661 Revise the existing functionality in BSM for Medical Army Single St 9/2006 ‘ 9/2006
1662 FOC 12/2006 9/2006 5 - Slipped BSM Release 2.2 full operational testing will be conducted <§’ 12/2006
during June-July 2006. This date allows sufficient time for
both stabilizing Release 2.2 and moving sufficient NSNs and
users into BSM so the release can be tested.
1663 Legacy Systems migrating to BSM 9/2006 9/2006 ) —
1664 DISMS 1/2005 1/2005 1 - Met 1/2005
1665 SAMMS 9/2006 9/2006 <> 912006
1666 BSM-Energy Business Systems Modernization - Energy 6/2007 6/2007 74v
1667 Key Milestones: 6/2007 6/2007 74\)
1668 Milestone 0/I/11 11/1995 11/1995 1- Met
1669 Base Level Operations - FOC 9/2001 9/2001 1- Met
1670 Bulk Enterprise Level Operations - FOC 4/2003 4/2003 1- Met
1671 FoC 6/2007 6/2007 3-0On Track <> 612007
1672 Increment: Base Level Operations 1/1997 1/1997
1673 Milestone llla Base Level Operations 1/1997 1/1997 1- Met
1674 Increment: CONUS Bulk 5/2002 5/2002
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1675 Milestone Illb Enterprise Level Operations - CONUS Bulk 5/2002 5/2002 1- Met
1676 Increment: CONUS PC&S 5/2004 5/2004
1677 Full-Rate Production Decision Review (FRPDR) 5/2004 5/2004 1- Met 4
1678 Increment: OCONUS (Bulk & PC&S) 5/2006 5/2006
1679 FRPDR for Enterprise Level OCONUS (Bulk & PC&S) 5/2006 5/2006 3-0n Track <> 5/2006
1680 Legacy Systems migrating to BSM-Energy 6/2007 6/2007
1681 DFAMS 6/2007 6/2007 <> 6/2007
1682 CFMS Common Food Management System 6/2011 4/2011 H‘H)
1683 Key Milestones: 6/2011 4/2011 ‘)
1684 Milestone A 4/2003 4/2003 1- Met
1685 Phase 'A"' AOA 1/2004 1/2004 1- Met
1686 Milestone B 8/2004 8/2004 1- Met 2004
1687 10C 11/2006 8/2006 5 - Slipped On Target per current APB .The revised APB (approved on Q’ 11/2006

November 21, 2005, by the PEO) was a result of the

completion of the detailed requirements review conducted

with the CFMS PMO, IBM and the Services.
1688 Phase 'B' AOA 9/2006 9/2006 3-On Track <> 9/2006
1689 Milestone C 6/2007 3/2007 5 - Slipped On Target per current APB (approved by PEO on 10/21/2005). Q’ 6/2007
1690 FOC 6/2011 4/2011 5 - Slipped On Target per current APB (approved by PEO on 10/21/2005). <\/’ 6/
1691 Legacy Systems migrating to CFMS 4/2011 4/2011 \/‘ ‘\)
1692 AFMIS 1/2009 1/2009 <> 1/2009
1693 CFS 1/2009 1/2009 <> 1/2009
1694 FSM afloat 4/2011 6 - Deleted No longer tracked as a DoD system.
1695 MCFMIS 1/2009 1/2009 <> 1/2009
1696 NFMIS 1/2009 1/2009 <> 1/2009
1697 STORES NT 4/2005 6 - Deleted No longer tracked as a DoD system.
1698 CRM Customer Relationship Management 8/2008 8/2008 ‘\)
1699 Key Milestones: 8/2008 8/2008 ‘\)
1700 Milestone A 10/2002 10/2002 1- Met
1701 Milestone B 9/2003 9/2003 1- Met
1702 Complete AoA 12/2005 12/2005 1-Met <> 12/2005
1703 Milestone C 3/2006 2/2006 2 - Not Met Determination of milestone status is scheduled for March 23. <> 3/2006
1704 10C 3/2006 3/2006 3 - On Track <> 3/2006
1705 FOC 8/2008 8/2008 3-On Track <> 8/2008
1706 Legacy Systems migrating to CRM: 6/2006
1707 SMAGIC 6/2006 @ 62006
1708 DPMS Distribution Planning and Management System 3/2007 6/2006 ::@
1709 Key Milestones: 3/2007 6/2006
1710 Increment: 1st Destination Optimization 5/2004 5/2004 e
1711 Milestone A 6/2002 6/2002 1- Met
1712 Milestone B 10/2002 10/2002 1-Met
1713 Integration Contract Award 8/2003 8/2003 1- Met
1714 Complete AcA 3/2004 3/2004 1- Met Developed as part of the EA.
1715 Milestone C 5/2004 5/2004 1- Met 4

| 1716 | 10C 5/2004 5/2004 1- Met 4

1717 Increment: 2nd Destination Optimization 5/2005 5/2005
1718 Milestone C 5/2005 5/2005 1- Met <> 5/2005:
1719 Increment: BSM Integration 12/2005 8/2005 W
1720 Milestone C 8/2005 8/2005 1- Met

<> 8/2C05
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1721 Integrate DPMS with BSM 12/2005 1-Met ‘ 12/2005
1722 Increment: Reverse Logistics 3/2007 6/2006 W
1723 Milestone C 2/2007 6/2006 5 - Slipped New APB, 20 December 2005: (Increment IV Reverse <> 2/2007
Logistics) has been re-baselined to February 2007 due to the B
mandatory changes and technical upgrades that are a priority
for DSS Release 6.2.
1724 FOC 3/2007 6/2006 3-0n Track New APB, 20 December 2005: (Increment IV Reverse <> 3/2007
Logistics) has been re-baselined to February 2007 due to the
mandatory changes and technical upgrades that are a priority
for DSS Release 6.2.
1725 IDE Integrated Data Environment 8/2011 \\)
1726 Key Milestones: 8/2011 8/2011 \\)
1727 Milestone A 8/2001 8/2001 1- Met
1728 Milestone B 5/2002 6/2002 1- Met
1729 Complete AoA 1/2003 1/2003 1- Met
1730 Milestone C 9/2005 9/2005 1 - Met <> 9/2005
1731 l0C 11/2005 11/2005 1 - Met Q 11/2005
1732 FOC 8/2011 8/2011 3-0n Track IDE is a data broker.The IDE is capable of performing full <> 8
brokering functionality w/only few data sources & clients,
doesn't provide targeted brokering services until all anticipated
legacy & contemporary sources & clients in place in
2011-designated FOC
1733 Legacy Systems migrating to (IDE): 1/2006
1734 JTAV 1/2006 1 - Met JTAV was replaced by IDE AV. AV became system of record ’ 1/2006
and JTAV was retired. Actual date was 7 January 2006 that
IDE AV became system of record.
1735 P3I Pre-Planned Product Improvement 3/2006 3/2006
1736 Key Milestones: 3/2006 3/2006
1737 P3l initiatives to be formalized 3/2006 3/2006 3 -0n Track <> 3/2006
1738 PDMI Product Data Management Initiative 9/2011 7/2011 I /
1739 Key Milestones: 7/2011 7/2011 \\)
1740 Complete AcA 4/2003 4/2003 1 - Met
1741 Milestone A 8/2002 8/2002 1-Met
1742 Milestone B 10/2003 10/2003 1- Met
1743 Milestone C 5/2007 5/2007 3 -0n Track <> 5/2007
1744 10C 5/2007 5/2007 3-0n Track <> 5/2007
1745 FOC 7/2011 7/2011 3-0n Track <> 7/
1746 Legacy Systems migrating to PDMI: 9/2011
1747 ESA 6 - Deleted Remove ESA because PDMI includes ESA.
1748 JEDMICs 9/2011 ‘
1749 RMP Reutilization Modernization Program 6/2009 6/2009 \\)
1750 Key Milestones: 6/2009 6/2009 \\)
1751 Milestone A 12/2003 12/2003 1- Met
1752 Fit-Gap Analysis Contract 9/2004 9/2004 1 - Met /2004
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1753 Complete AoA 10/2005 10/2005 1-Met Part of Oct 2005 EA. <> 1C/2005
1754 Milestone B 10/2005 10/2005 2 - Not Met In process of Rebaselining Program DRMS Functional Users <> 1C/2005
need to validate the content of the CDD (specifically the
nature of the KPP's) and the RMP PMO needs to validate the
findings of the Fit Gap Analysis.
1755 Integration Contract 3/2006 3/2006 4 - At Risk In process of Rebaselining Program DRMS Functional Users <> 3/2006
need to validate the content of the CDD (specifically the
nature of the KPP's) and the RMP PMO needs to validate the
findings of the Fit Gap Analysis.
1756 Milestone C 2/2007 2/2007 4 - At Risk In process of Rebaselining Program DRMS Functional Users <> 2/2007
need to validate the content of the CDD (specifically the
nature of the KPP's) and the RMP PMO needs to validate the
findings of the Fit Gap Analysis.
1757 [o]e} 6/2007 6/2007 4 - At Risk In process of Rebaselining Program DRMS Functional Users <> 6/2007
need to validate the content of the CDD (specifically the
nature of the KPP's) and the RMP PMO needs to validate the
findings of the Fit Gap Analysis.
1758 FOC 6/2009 6/2009 4 - At Risk In process of Rebaselining Program DRMS Functional Users <> 6/2009
need to validate the content of the CDD (specifically the
nature of the KPP's) and the RMP PMO needs to validate the
findings of the Fit Gap Analysis.
1759 Legacy Systems migrating to RMP 6/2009 6/2009
1760 DAISY 6/2009 6/2009 <> 6/2009
1761 BOSS Hazardous 6/2009 6 - Deleted No longer tracked as a DoD system.
1762 DLA Business Transformation Support 9/2007
1763 Identify and assess competencies for 50% of DLA positions 9/2007 ‘ 9/2007
1764 Performance-based agreements with COCOMs 9/2007 ‘ 9/2007
1765 |USTRANSCOM 9/2010 ‘\)
1766 DEAMS - Defense Enterprise Accounting Management System 9/2010 9/2010 O
1767 Key Milestones: 2/2010 3/2009 I \\/
1768 Increment: Increment 1 USTRANSCOM 2/2010 2/2008 J ‘\/
1769 Complete AoA 1/2005 1/2005 1- Met 1/2005
1770 Milestone A 4/2005 4/2005 1 - Met <> 4/2005
1771 Complete distribution process gap analysis 12/2005 1 - Met ‘ 12/2005
1772 Prioritize a list a gap-resolving projects 9/2006 @ 912006
1773 Analyze convergence opportunity for IDE and GTN 6/2006 ‘ 6/2006
1774 Award contract for DEAMS program system integration support 2/2006 1 - Met Renamed milestone. Original milestone stated as "Conclude ‘; 2/2006
source selection for DEAMS program system integration”.
1775 Declare DEAMS Standard Information Structure baseline 2/2006 1- Met ‘} 2/2006
1776 Publish JDDOC template Edition 1 12/2005 1- Met @ 1272005
1777 Publish JDDOC Template Edition 2 6/2006 ‘ 6/2006
1778 Begin codification of JDDOC through JCIDS 6/2006 ‘ 6/2006
1779 Identify DOTMLPF changes 9/2007 ‘ 9/2007
1780 Develop functional needs and solution analyses 9/2007 ‘ 9/2007
1781 Milestone B 10/2008 1/2007 USTRANSCOM DEAMS milestone dates were estimated in 10/2008

the ETP, pending award of a systems integration contract, and
then a contractor generated schedule. The contractor, in a
program update dated 23 February 2006, revised all DEAMS
milestone dates.
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1782 Milestone C 10/2009 9/2007 USTRANSCOM DEAMS milestone dates were estimated in ’ 10/2009
the ETP, pending award of a systems integration contract, and
then a contractor generated schedule. The contractor, in a
program update dated 23 February 2006, revised all DEAMS
milestone dates.
1783 10C 9/2007 6 - Deleted DEAMS does not use the term IOC, they use Full Deployment
Decision Review (FDDR) which is similar.
1784 Implement at Scott AFB 12/2006 ‘ 12/2006
1785 Implement USTRANSCOM component locations 9/2007 ’ 9/2007
1786 FDDR 2/2010 DEAMS does not use the term 10C, they use Full Deployment ‘ 2/2010
Decision Review (FDDR) which is similar. FDDR for increment
1is Feb 2010.
1787 FOC 2/2008 6 - Deleted There is no FOC type for increment 1, because full
operational capability occurs after increments 2 (USAF), and 3
(DOD) are implemented.
1788 Incorporate “Pure Pallet” initiative in the Defense Transportation 6/2006 ‘ 6/2006
Regulation
1789 Increment: Inc 2 (USAF) 3/2009 3/2009 O:Q
1790 Milestone A 1/2007 6 - Deleted Duplicate milestone found under DEAMS AF.
1791 Milestone B 2/2008 6 - Deleted Duplicate milestone found under DEAMS AF.
1792 Milestone C 3/2009 6 - Deleted Duplicate milestone found under DEAMS AF.
1793 1oC 3/2009 6 - Deleted Duplicate milestone found under DEAMS AF.
1794 Legacy Systems migrating to DEAMS 9/2010 9/2010 ‘\)
1795 ABSS 3/2009 3/2009 <> 3/2009
1796 ASIFICS 10/2009 10/2008 5 - Slipped USTRANSCOM DEAMS milestone dates were estimated in <§ 10/2009
the ETP, pending award of a systems integration contract, and
then a contractor generated schedule. The contractor, in a
program update dated 23 February 2006, revised all DEAMS
milestone dates.
1797 BARS 9/2010 9/2010 <> 9/2010
1798 CPAS 12/2004 6 - Deleted
1799 FMS 10/2009 6 - Deleted USTRANSCOM DEAMS milestone dates were estimated in
the ETP, pending award of a systems integration contract, and
then a contractor generated schedule. The contractor, in a
program update dated 23 February 2006, revised all DEAMS
milestone dates.
1800 GAFS 9/2010 9/2010 O 9/2010
1801 GAFS-R 9/2010 9/2010 <> 9/2010
1802 IAPS 9/2010 9/2010 <> 9/2010
1803 TFMS-M 10/2009 10/2009 USTRANSCOM DEAMS milestone dates were estimated in <> 10/2009
the ETP, pending award of a systems integration contract, and
then a contractor generated schedule. The contractor, in a
program update dated 23 February 2006, revised all DEAMS
milestone dates.
1804 USTRANSCOM Business Transformation Support 9/2006 O::U
1805 Key Milestones: 9/2006 O::U
1806 Business Case Analysis (BCA) for a Joint Logistics (Distribution) 9/2006 ‘ 9/2006
Common Operating Picture JL(D)COP
1807 Document a Course of Action (COA) for an ICD to implement the Joint 2/2006 1- Met ‘; 2/2006
Logistics (Distribution) Joint Integrating Concept
1808 Business Case Analysis from TC-AIMS II, Increment blocks 4 & 5, 6/2006 4' 6/2006
DSS, CMOS
1809 Brief IRB, DLB, DBSMC, and DTTF 6/2006 4' 6/2006
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1810 Exercise Ardent Sentry 06 6/2006 Q 6/2006
1811 Exercise Bright Star 05 9/2005 1 - Met ‘ 9/2005
1812 Complete internal business process mapping of proposed fusion 3/2006 3-On Track 4' 3/2006
center.
1813 |DFAS TBD
1814 DDHPO (ADS) Disbursing High Performing Organization 9/2008 9/2008 U:@
1815 Key Milestones: 9/2008 9/2008 U:©
1816 Increment: Eliminate SRD-1 9/2007 6/2006 Q:U
1817 IoC 6/2006 6/2006 3-0n Track Per DFAS - 6/2006 date is incorrect; may reflect 'earliest <> 6/2006
migration date’ from workbook; SRD | elimination is scheduled
for 09/2007 (per workbook).
1818 Convert SRD 1 (DFAS Kansas City) to Automated Disbursing 9/2006 ‘ 9/2006
System (ADS) as part of DFAS Disbursing High Performance
1819 Convert SRD 1 (DFAS Columbus) to Automated Disbursing 12/2006 ’ 12/2006
System (ADS) as part of DFAS Disbursing High Performance
1820 Convert SRD 1 (DFAS Indianapolis) to Automated Disbursing 9/2007 ‘ 9/2007
System (ADS) as part of DFAS Disbursing High Performance
1821 Increment: Eliminate CDS 9/2008 9/2008
1822 FOC 9/2008 9/2008 <> 912008
1823 Increment: Consolidate disbursing services and achieve 9/2008 9/2008
standardization at fewer than the five current DFAS sites.
1824 FOC 9/2008 9/2008 > 912008
1825 Legacy Systems migrating to (ADS): 9/2008 O:@
1826 SRD | 9/2007 @ 92007
1827 cDs 9/2008 @ 92008
1828 EC/EDI Electronic Commerce/Electronic Data Interchange 9/2006 9/2006 \p=Ny
1829 Key Milestones: 9/2006 9/2006 \pmyy
1830 Increment: Deploy WAWF to ARMY 9/2006 9/2006
1831 FOC 9/2006 9/2006 <> 912006
1832 Deploy Electronic Document Access (EDA) and Voucher Attachment 3/2006 3-0n Track 4’ 3/2006
System (VAS) at DFAS-Columbus
1833 Expand imaging capability by implementing EDA and VAS at existing 9/2006 ‘ 9/2006
DFAS sites (FOC)
1834 Implement DFAS EC/EDI Strategic Plan 9/2006 ‘ 9/2006
1835 DFAS BUSINESS TRANSFORMATION SUPPORT 9/2007 ():@
1836 Complete Military Payment Improvement Plan 3/2006 3-On Track DJMS upgraded as FCP program has been terminated. 4’ 3/2006
1837 Lift brown-out of DIJMS and reinstate Configuration Control Board 6/2006 DJMS upgraded as FCP program has been terminated. ‘ 6/2006
1838 Train and deploy WIA Tiger Teams to key field finance offices 2/2006 1 - Met DJMS upgraded as FCP program has been terminated. ‘; 2/2006
1839 Implement DIJMS enhancements 9/2007 DJMS upgraded as FCP program has been terminated. ’ 9/2007
1840 FCP Forward Compatible Payroll TBD 4/2007
1841 Key Milestones: TBD 10/2006
1842 Complete AoA 1/2003 6 - Deleted The FCP program has been terminated.
1843 Milestone B 1/2004 6 - Deleted The FCP program has been terminated.
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1844 Milestone C 2/2006 6 - Deleted The FCP program has been terminated.
1845 10C 2/2006 6 - Deleted The FCP program has been terminated.
1846 FOC 10/2006 6 - Deleted
1847 Legacy Systems migrating to FCP 10/2006 4/2007
1848 DJMS-AC 4/2007 6 - Deleted The FCP program has been terminated.
1849 DJMS-RC 4/2007 6 - Deleted The FCP program has been terminated.
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